
MONTHLY REFFERENDUM REPORT
DETAILED - as of January 31, 2021

Bluffton High School

12 H.E. McCracken Cir, Bluffton 29910

Cluster: Bluffton Principal: Denise Donica

Original Appropriations: $9,432,830

Transfers/Adjustments: $0

Revised Budget: $9,432,830

Encumbered and Paid: $118,389

Paid to Date: $118,389

Available Budget: $9,314,441

Project ID: 51925398-12019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Design

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 12% Delivery Method: CMAR
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Construction Start: Q2 2021 Construction End: Q3 2022

2019 Bond ReferendumScope:

Athletics

Safety/Security

Technology /Infrastructure

Project Details: Scope of work includes minor HVAC upgrades 
to the server rooms, Safety/Security improvements, and 
Technology/Infrastructure improvements to the server rooms. 
Additionally, improvements to athletic facilities includesvarious 
stadium, baseball field, and wrestling room improvements.

Monthly Progress: Schematic design in progress. Pending 
review of scope prior to phasing the construction.


