
MONTHLY REFFERENDUM REPORT
DETAILED - as of July 31, 2021

Bluffton High School

12 H.E. McCracken Cir, Bluffton 29910

Cluster: Bluffton Principal: Denise Donica

Original Appropriations: $9,432,830

Transfers/Adjustments: $0

Revised Budget: $9,432,830

Encumbered and Paid: $578,586

Paid to Date: $123,196

Available Budget: $8,854,244

Project ID: 51925398-1Phase 1 - 2019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Construction

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 47% Delivery Method: CMAR
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q2 2021 Construction End: Q3 2021

2019 Bond ReferendumScope:

Athletics

Project Details: Scope of work includes new turf field, 
scoreboards and field house addition.

Monthly Progress: Construction in progress. Submittals are in 
progress.

Project ID: 51925398-2Phase 2 - 2019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Design

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 30% Delivery Method: CMAR
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Construction Start: Q3 2021 Construction End: Q4 2021

2019 Bond ReferendumScope:

Athletics

Safety/Security

Technology /Infrastructure

Project Details: Scope of work includes minor HVAC upgrades 
to the server rooms, Safety/Security improvements, and 
Technology/Infrastructure improvements to the server rooms. 
Additionally, improvements to athletic facilities includes various 
stadium, baseball field, and wrestling room improvements.

Monthly Progress: Early design package to include entry 
vestibule scope of work. 100% Construction Documents are in 
progress. Remaining Safety/Security scope of work, athletic 
scope of work and new IT rooms are in Design.
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Facilities Update by Project Cont.

Bluffton High School

Project ID: 51925398-3Phase 3 - 2019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Design

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 30% Delivery Method: CMAR
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Construction Start: Q1 2022 Construction End: Q3 2022

2019 Bond ReferendumScope:

Technology /Infrastructure

Project Details: Scope of work includes 
Technology/Infrastructure improvements to the server rooms.

Monthly Progress: Design is in progress. Technology 
improvements to take place after Phase 2 scope of work is 
complete.


