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INTRODUCTORY LETTER
Capital Renewal Renovations & Modifications Projects 
Preconstruction & Construction Phase Services, 20-016 

Friday, January 10, 2020 at 2:00 PM
Beaufort County School District
Procurement Office, 2900 Mink Point Blvd.
Beaufort, SC 29902
Attn: Ms. Kaylee Yinger

Dear Ms. Yinger and Members of the Selection Committee; 

Each year, Thompson Turner Construction looks forward to submitting our qualifications for your Capital 
Renewal Renovations & Modifications Projects.  Beaufort County School District is our most valued client; 
we have enjoyed our long-standing history of collaboration and success on some very challenging and 
faced-paced projects and consider it an honor that we have been selected to perform your program 
work for the last ten consecutive summers.   As in years past, we present to you a team that is uniquely 
qualified to successfully deliver this program to you, both on time and on budget. 

At Thompson Turner Construction, we believe that history is an excellent predictor of the future. Not only 
have we had proven success in the past ten years of delivering your Capital Renewal Projects to you, 
but we have recently been able to hone our expertise in managing complicated Capital Improvement 
Programs for other districts across the state.  With experience in pre-planning and executing similar 
programs for Lexington School District 3, Marlboro County School District, Lancaster County School 
District, District Five of Lexington and Richland Counties, and Richland Two School District, we can say 
with confidence that Beaufort County School District’s program will be set up for success by choosing 
Thompson Turner Construction as your construction manager.  

If so fortunate to be entrusted with this work, Thompson Turner Construction will start planning this work  
in early winter, establishing budgets and schedules and encouraging participation of both local and 
minority subcontractors to ensure that we are ready to go to work the minute your students break for 
the summer.  We are again utilizing the talents of Laura Wise, Katheryn Young, Todd McElveen, and 
others who have all enjoyed a positive working relationship with your District.

In closing, I would like to express my continuous thanks for the trust and confidence you have placed in 
myself and our team in the past.  I’ve played an active part in the construction of Beaufort County since 
1986 and consider the ability to continue to work down there an honor and a privilege.  Thompson Turner 
Construction looks forward to being considered for your program and earning the right to continue to 
be your trusted partner to ensure your District’s success.  

Sincerely,

Hal Turner
Vice President, Thompson Turner Construction, a division of Thompson Construction Group, Inc. 
hturner@thompsonturner.com 

IS OUR MAIN GOAL



Beaufort County School District 
                                                                                        Solicitation Number:                                      20-016 
                                                                           Date Printed:           December 5, 2019 
                                                              Addendum 1    Date Issued:                                     January 7, 2020 
                                  Procurement Officer:              Kaylee Yinger, CPPB
                                                                                        Phone:                                                 843-322-2349 
                                                                                        Email:               Kaylee.Yinger@beaufort.k12.sc.us 
 

Request for Proposals 
 

DESCRIPTION:  Capital Renewal Renovations and Modifications Projects –  
                                    Pre-Construction / Construction Phase Services 
SUBMIT OFFER BY (Opening Date & Time):   January 10, 2020; 2:00 PM EST 
QUESTIONS MUST BE RECEIVED BY:          January 3, 2020 
NUMBER OF COPIES TO BE SUBMITTED:   Six (6) Original Signed Copies and 
             One CD (all documents as a single PDF file)  
Offers must be submitted in a sealed package. Solicitation Number & Opening Date must appear on package exterior. 
 
SUBMIT YOUR SEALED OFFER TO EITHER OF THE FOLLOWING ADDRESSES: 

MAILING ADDRESS:    PHYSICAL ADDRESS: 
Beaufort County School District   Beaufort County School District 
Procurement Office     Procurement Office 
P.O. Drawer 309     2900 Mink Point Blvd 
Beaufort, SC  29901-0309    Beaufort, SC  29902 

    

CONFERENCE TYPE:     LOCATION:     
DATE & TIME:       
 
AWARDS & AMENDMENTS: 
Award will be posted at the Physical Address stated above on or after January 10, 2020.  The award, this 
solicitation, and any amendments will be posted at the following web address: http://beaufortschools.net.  
You must submit a signed copy of this form with Your Offer.  By submitting a proposal or bid, you agree to be 
bound by the terms of the Solicitation.  You agree to hold Your Offer open for a minimum of ninety (90) calendar 
days after the Opening Date. 
 
NAME OF OFFEROR: (Full legal name of business submitting the offer)         ENTITY TYPE: 
 
______________________________________________________     ______________________ 
 
______________________________________________________ 
AUTHORIZED SIGNATURE (Person signing must be authorized to submit binding offer to enter contract on behalf of Offeror named above) 

____________________________________   ___________________________ 
PRINTED NAME       TITLE 
Instructions regarding Offeror’s name: Any award issued will be issued to, and the contract will be formed with, the entity identified as the Offeror above.  An 
offer may be submitted by only one legal entity.  The entity named as the Offeror must be a single and distinct legal entity.  Do not use the name of a branch 
office or a division of a larger entity if the branch or division is not a separate legal entity, i.e., a separate corporation, partnership, sole proprietorship, etc. 

 

THOMPSON TURNER CONSTRUCTION

COVER PAGE 

Thompson Turner Construction, a division of Thompson 
Construction Group, Inc.       

Hal Turner                Vice President

Corporation



RFP #20-016 
Capital Renewal Pre-Construction 
     & Construction Services (FY 2021) 

2 

PAGE TWO 
(Return Page Two with Your Offer) 

HOME OFFICE ADDRESS (Address for Offeror’s home office/       NOTICE ADDRESS (Address to which all procurement  
Principal place of business):                              and contract related notices should be sent): 
 
 
 
 
 
 
 
PHONE NUMBER: 
EMAIL ADDRESS: 
 
 
PAYMENT ADDRESS (Address to which payments will be sent):      ORDER ADDRESS (Address to which all purchase orders        

                                     will be sent):        
 
 
 
 
 
 
 

Payment Address Same as Home Office Address                     Payment Address Same as Home Office Address  
Payment Address Same as Home Notice Address                     Payment Address Same as Notice Address  

(check one only)            (check one only) 
 
ACKNOWLEDGEMENT OF  Amendment Number  Amendment Issue Date  
AMENDMENTS: 
 
 
 
Offeror acknowledges 
receipt of amendments by 
indicating amendment number 
and its date of issue. 
 
 
 

 
MINORITY PARTICIPATION- Are you a Minority Business Enterprise: Yes No  
If yes, please include a copy of your certification. 

 
 

 
 

1    January 7, 2020

THOMPSON TURNER CONSTRUCTION

PAGE TWO

100 N. Main Street
Sumter, SC 29150
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1THOMPSON TURNER CONSTRUCTION

FIRM INFORMATION
1. Firm name
Thompson Turner Construction

2. Firm address

100 N. Main Street | Sumter, SC 29150

3. History of company, including ownership and 
key management.

Thompson Turner Construction, a division of 
Thompson Construction Group, has built a 
reputation in the construction market through 
years of delivering quality services on time with 
competitive pricing. To us, every job matters. We 
partner with our clients to be a contributing part of 
their community for the long term. We concentrate 
on the details of the job at hand while keeping an 
eye on the big picture. 

Thompson Turner Construction was purposely 
formed in 2001 by Hal Turner, Vice President, 
and Greg Thompson, President of Thompson 
Construction Group, to further develop the 
potential to be a major provider of building 
construction services, both large and small, and 
to focus on new construction, additions, and 
renovations. Since inception, Thompson Turner 
Construction has utilized traditional Design-
Bid-Build as well as Design-Build, Construction 
Management At-Risk (CM At-Risk), and Integrated 
Project Delivery. We have extensive experience 
with building programs and capital improvement 
programs with numerous school districts throughout 
South Carolina and, to date, have completed 
over 5 million square feet of educational facilities 
for our clients.

Thompson Turner Construction’s core focus has 
always been public sector projects, primarily 
educational, municipal, and community facilities. 
We take great pride in knowing 90% of our work 
comes from repeat clients, and we want to 
continue to earn the privilege of being asked to 
return. We have pioneered the use of CM At-Risk 
for public sector construction in South Carolina and 
believe that this team-oriented approach greatly 
benefits our owners. Over the past eight years, 
Thompson Turner Construction has successfully 
completed over 140 CM At-Risk projects within the 
state; our team understands this delivery method 
as well as the challenges and unique issues of 
working on this type of capital renewal program, 

the need to be flexible, and above all else, how to 
maintain a safe environment for all involved.

4. Contact information for the Officer of the 
Firm in charge of this proposal.

Hal Turner, Vice President
803.773.8005 (o)
803.972.1011 (c)
hturner@thompsonturner.com

5. Describe any company changes that are 
anticipated to occur during the life of the 
project.

Thompson Turner Construction has no anticipated 
changes that will occur during the life of the 
project.

6. Location of corporate headquarters and 
other divisional offices.

100 N. Main Street, Sumter, SC 29150 (HQ)
111 Coleman Blvd., Mt. Pleasant, SC 29464 
1116 Henderson Street, Columbia, SC 29201 
75 Beattie Place, Suite 1200, Greenville, SC 29601 

7. Location of office(s) which will be involved 
in the project during both preconstruction and 
construction.

Thompson Turner Construction’s Charleston 
office will be managing the preconstruction 
and construction phases of this program, with 
preconstruction assistance from our proposed 
personnel in Columbia.  Upon construction 
commencement, we will establish a field office in 
Beaufort for immediate access to District personnel 
and all jobsites.

Battery Creek High School



FIRM INFORMATION

2 THOMPSON TURNER CONSTRUCTION

8. Organizational chart of the company, showing authority, structure, and depth of resources.

Laurie Hussey

Vice President
Hal Turner

Director of Construction
Will Ligon

Director of Preconstruction
Ginny Kirk

Director of Marketing
Liz Rhoads

Director of Business 
Development
Paige Carlton

CONSTRUCTION

PRECONSTRUCTION

BUSINESS DEVELOPMENT

EXECUTIVE ASSISTANT

MARKETING

Assistant Superintendents
Zack Bagwell

William Crawford
John Cockerill 

Ryan Davis
Edmund Kazmierski

Andre Major 
Jaime Montero

Jay Rye
Taylor Sams

Field Engineers
Tanner Carraway

Chris White

Senior Project Managers
Mark Martin

Todd McElveen
Joe Pelton

Superintendents
Jay Lee

Paul Willis 
Bobby Russell
Tim Bagwell
Buck Hinson
Steve Hinson
Carroll Jones 

Leo Morse
Michael Palmer

Jim Phillips 
Steve Poulin
Daniel Price 

Max Terry
Donnie Westmoreland

Ben Wilkins

Senior Preconstruction 
Manager

Stephanie Morgan

Business Development 
Manager - K12

Chester Floyd

Subcontracts 
Manager

John Phillips

Contracts Administrator
Laura Gowdy

Preconstruction 
Managers
Laura Wise 

Ian Bonnema
Dustin Green

Assistant Preconstruction 
Manager
Matt Trail

Preconstruction 
Engineers

Elizabeth Shaw
Katheryn Young

Preconstruction 
Office Manager

Laura Reid

Senior Estimator
Ralph Scurry

Project Managers
Dan Faidley

Spencer Faw
Bradley Holeman

Jay Lilly
Derek Skipper
Blake Stancil

Trevin Thompson
Harold Turner

Assistant Project 
Managers

David Brabham 
Marion Gunter

James Hall
Jonathan Roth
Jack Robinson
Richard Suckey

Project Engineers
Addison Arbogast
Kimberly Brunson
Tanner Carraway

Adam Frantz
Grayson Henson

Connor Neely
Alex Osteen

Clayton Stoddard

Administrators
Melanie Beaty
Felicia Lefler

Donna Thames
Tyler Pugh ThompsonCarpenters

Daniel Hodge
Homero Trevino

Foremen
Lee Byrd

Chad Cribb
Francisco Gonzalez

Peter Tindall

Quality Inspector
Sandra Davis

Charles Thompson



3THOMPSON TURNER CONSTRUCTION

FIRM INFORMATION
9. Vendor references.  References must be for the proposer’s firm that has provided verifiable 
commercial accounts of the approximate size and locations of the District for the past 24-36 
months.  Please provide name, address, telephone number, email address, and a contact person 
for each reference.  Please submit five (5) references.

Reference 1
Mock Mechanical & Plumbing
Todd Rainwater
67 Ross Road
Savannah, GA 31405
912.232.1104 (o)
912.660.0074(c)
toddr@mocksavannah.com

Reference 2
Bay Hill Construction, LLC
Travis Hames
3047 Argent Blvd., Suite #11
Ridgeland, SC 29936
843.645.3996 (o)
843.540.4308 (c)
thames@bayhillconstruction.com

Reference 3
Simmons Restoration & Remodeling, Inc.
Doug Simmons
960 Rock-n-Creek Road Lot 5
Leesville, SC 29070
843.422.7315 (o)
doug@simmonsrestoration-remodelinginc.com

Reference 4
Quality Electric
Nathan Sanborn
PO Box 1405
Beaufort, SC 29901
843.521.2054 (o)
843.263.0192 (c)
qesnate@islc.net

Reference 5
Bonitz Flooring Group, Inc.
Karen Reece
890 William Hilton Parkway, Suite 25
Hilton Head, SC 29928
843.842.8886 (o)
843.816.0696 (c)
karenreece@bonitz.com

Riverbank Elementary School
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4THOMPSON TURNER CONSTRUCTION

PROJECT TEAM
1. Provide resumes describing your anticipated Project Team, along with their individual and team 
experience in projects similar in nature to the proposed project, and 2. Include an organizational 
chart identifying key individuals and their responsibilities.

Thompson Turner Construction’s team of highly qualified construction professionals proposed for the 
Capital Renewal Renovations and Modifications projects have extensive experience and are very 
familiar with building and renovating occupied project sites where safety is the utmost concern. We  
can provide a full-time superintendent for each project or for multiple projects based on the District’s 
needs. This decision will be reviewed with the District and be based on the size and complexity of the 
program. 

Will Ligon
LEED® AP 
Director of Construction
Columbia, SC 

Ginny McGill Kirk 
LEED® AP 
Director of Preconstruction
Columbia, SC

Laura Wise
Preconstruction Manager
Columbia, SC

EXEC. SUPPORT

L/SWMBE OUTREACH

ONSITE SUPERVISION

Todd McElveen
LEED® AP BD+C
Senior Project Manager
Charleston, SC

James Hall
Assistant Project Manager
Beaufort, SC

Leo Morse
Superintendent
Beaufort, SC

Taylor Sams
Assistant 
Superintendent
Beaufort, SC

Jesse Leigh
Safety Manager
Charleston, SC

Nate Spells, Sr.
L/SWMBE
Construction Dynamics, Inc.
Columbia, SC

PROJECT LEADERSHIP

PRECONSTRUCTION SUPPORT PROJECT MANAGEMENT SUPPORT

Hal Turner
Project Executive
Sumter, SC

Katheryn Young
Senior Preconstruction Engineer
Columbia, SC

COORDINATION SUPPORT

David Brabham
Assistant Project Manager
Beaufort, SC

Nate Spells, Jr.
L/SWMBE
Construction Dynamics, Inc.
Columbia, SC

Paul Willis
Superintendent
Beaufort, SC

Bobby Russell
Superintendent
Beaufort, SC



5 THOMPSON TURNER CONSTRUCTION

PROJECT TEAM

RECENT PROJECT

PROJECT EXPERIENCE

VICE PRESIDENT
32 Years Experience

HAL TURNER

Hal is the Building Division Manager for 
Thompson Turner Construction and brings to the 
team over thirty years of construction industry 
experience in Construction Management 
and General Construction. As the company 
owner, Hal is intimately involved during all 
phases of the projects, working with the 
team on constructability reviews, budgeting, 
and overall project management to ensure 
attention to detail and quality at every level is 
maintained. Hal holds a Bachelor of Science 
in Mechanical Engineering from Clemson 
University.

• 2012 Sumter’s Business Person of the Year
• The Board of Governors, The Tuomey 

Foundation
• Unlimited Building License, State of SC,  

#G-104406

Lexington School District Two Building Program
Columbia, SC

Thompson Turner Construction was selected 
to complete the construction of Lexington 
School District Two’s Building Program with 
a construction value of approximately $90 
million.  The scope of this program includes 
two new elementary schools, Cayce and 
Riverbank, along with the renovation of 
Saluda River Academy of the Arts, the new 
Brookland-Cayce High School Arena and 
Performing Arts Center, and renovations to 
the existing Brookland-Cayce High School 
Auditorium and Science & Technology Center.  
Work commenced in August of 2016 and was 
complete in August 2019.  This program was 
funded by the $225 million bond referendum 
passed by district voters in November 2014.

Goose Creek High School
Goose Creek, SC
$27 Million
Integrated Project Delivery (IPD) 

Shoally Creek Elementary School
Boiling Springs, SC
$23 Million 
CM At-Risk

Florence Center Renovation
Florence, SC
$15 Million
CM At-Risk

Phillip Simmons High School
Charleston, SC
$69.4 Million
CM At-Risk

Lexington 2 Schools Building Program
Lexington, SC
$90 Million
CM At-Risk 

May River High School
Bluffton, SC
$62 Million
CM At-Risk 

River Ridge Academy
Bluffton, SC
$28.9 million
CM At-Risk

Sullivan’s Island Elementary School
Sullivan’s Island, SC
$20 Million
CM At-Risk

MC Riley & Bluffton Early Childhood Centers (LEED Silver 
& LEED Certified)
Bluffton, SC 
$16 Million
CM At-Risk

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Boiling Springs High School & 9th Grade Academy 
Renovation
Boiling Springs, SC
$96 Million
CM At-Risk

Denmark-Olar High School & K8 Renovation
Denmark, SC
$38 Million
CM At-Risk



6THOMPSON TURNER CONSTRUCTION

PROJECT TEAM

RECENT PROJECT

DIRECTOR OF PRECONSTRUCTION
20 Years Experience | LEED AP

GINNY McGILL KIRK

Ginny has over nineteen years of professional 
experience in the fields of Architecture, 
Construction, and Information Technology 
with emphasis on project management, 
consulting, contracts, purchasing, design, and 
business development. Ginny holds a Master 
of Landscape Architecture from the University 
of Virginia - School of Architecture as well as a 
Bachelors of Arts from Wake Forest University.

• LEED® Accredited Professional, United States 
Green Building Council 

• 10 Hour OSHA
• Society for Marketing Professional Services
• South Carolina Economic Developers 

Association – Member
Shem Creek Office Building
Mt. Pleasant, SC
$11 Million 

Florence Center
Florence, SC
$14.1 Million
CM At-Risk

Boiling Springs High School & 9th Grade Academy 
Renovation
Boiling Springs, SC
$96 Million
CM At-Risk

Carolina Park Elementary School
Mt. Pleasant, SC
$38 Million  
Design-Build

Lexington 2 Schools Building Program
Lexington, SC
$90 Million
CM At-Risk

Jackson Creek Elementary School
Columbia, SC
$27.4 Million  
Design-Build

Denmark-Olar New K8 & High School Renovation
Denmark, SC
$38 Million
CM At-Risk

PROJECT EXPERIENCE
Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Edgefield County School District
Building Program
$32 Million
CM At-Risk

East Point Academy
W. Columbia, SC
$20 Million
CM At-Risk

East Point Academy Renovations
W. Columbia, SC
$750,000
CM At-Risk

Francis Marion University Medical & Health Education 
Classroom Complex Historical Renovation
Florence, SC
$6.5 Million
Design-Build

Lexington School District Two Building Program
Columbia, SC

Thompson Turner Construction was selected 
to complete the construction of Lexington 
School District Two’s Building Program with 
a construction value of approximately $90 
million.  The scope of this program includes 
two new elementary schools, Cayce and 
Riverbank, along with the renovation of 
Saluda River Academy of the Arts, the new 
Brookland-Cayce High School Arena and 
Performing Arts Center, and renovations to 
the existing Brookland-Cayce High School 
Auditorium and Science & Technology Center.  
Work commenced in August of 2016 and was 
complete in August 2019.  This program was 
funded by the $225 million bond referendum 
passed by district voters in November 2014.



7 THOMPSON TURNER CONSTRUCTION

PROJECT TEAM

RECENT PROJECT

DIRECTOR OF CONSTRUCTION
21 Years Experience | LEED AP

WILL LIGON

Will has over 21 years of experience in the 
construction industry. His experience has 
included corporate management, project 
management, estimating, scheduling, 
and quality assurance in every facet 
of the construction industry. His current 
duties include site field administration, 
supervision and technical management for 
all construction operations including direct 
supervision of foreman, subcontractors and 
other construction related personnel. He 
is responsible for the scheduling, planning, 
coordination, and execution of work on time, 
within budget and maintaining a safe work 
environment. Will directs and/or participates 
in weekly subcontractor meetings and Owner/
Architect/Contractor meetings on a regular 
basis. He is responsible for communicating 
to Owners/Architects the status updates 
and vital information about their project as 
it relates to schedule, budget, quality, and 
phasing. Will holds a Bachelors of Science in 
Construction Science and Management from 
Clemson University and an Associate’s Degree 

Boiling Springs High School & 9th Grade 
Academy 
Boiling Springs, SC

Thompson Turner Construction was hired 
by Spartanburg School District 2 to provide 
CM At-Risk services for the construction of 
the new Boiling Springs High School,  The 
project includes a new 320,000-square-foot, 
85-classroom high school and the renovation 
of the adjacent existing high school into 
the 9th grade academy.  Highlights of the 
project include connectivity to the existing 
BSHS, solar orientation, providing a safe 
and secure setting, enhancing the indoor/
outdoor connection, incorporating views and 
natural daylight throughout the building, and 
developing a welcoming and clear identity for 
the site that will be pleasing to the community.
Originally scheduled to open in January 2020, 
the high school was opened six months ahead 
of schedule while returning over $3.5 million in 
savings back to the district.

Carolina Park Elementary School
Mt. Pleasant, SC
$38 Million  
Design-Build

The Citadel, Capers Hall
Charleston, SC
$45 Million
CM At-Risk

Boiling Springs High School & 9th Grade Academy 
Renovation
Boiling Springs, SC
$96 Million
CM At-Risk

Shem Creek Office Building
Mt. Pleasant, SC
$11 Million 

Lexington School District One Athletic Modifications 
(White Knoll, Pelion, & Gilbert HS)
$4 Million
CM At-Risk

Phillip Simmons High School
Charleston, SC
$69 Million 
Integrated Project Delivery (IPD) 

Denmark-Olar High School & K8 
Renovation
Denmark, SC
$38 Million
CM At-Risk

Riverbank Elementary School
Columbia, SC
$33 Million
CM At-Risk

Camden Elementary School
Camden, SC
$18 Million
CM At-Risk

PROJECT EXPERIENCE

Edgefield County School District
Building Program
$32 Million
CM At-Risk

Francis Marion University Medical & Health Education 
Classroom Complex Historical Renovation
Florence, SC
$6.5 Million
Design-Build

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk



8THOMPSON TURNER CONSTRUCTION

PROJECT TEAM

RECENT PROJECT

PREVIOUS EXPERIENCE

PRECONSTRUCTION MANAGER
8 Years Experience

LAURA WALTZ

Laura has over eight years of experience 
in estimating and project management, 
focusing on projects in a variety of industries 
including education, industrial, government, 
and commercial. She works effectively and 
collaboratively with architects and designers, 
in partnership with the project owner, from the 
outset of a project to completion. Additionally, 
she works with estimating personnel and 
project teams to deliver highly detailed and 
accurate budgets from Conceptual Design 
Phase into Construction Documents.  Laura has 
a bachelor of science degree in Construction 
Engineering from Purdue University.

Clemson University IPTAY Center
Clemson, SC
$8 Million
CM At-Risk

Brookland-Cayce High School Arena
Cayce, SC
$8.3 Million
CM At-Risk

Denmark-Olar High School Renovation
Denmark, SC
$38 Million
CM At-Risk

Boiling Springs High School
Boiling Springs, SC
$90 Million
CM At-Risk

Lugoff-Elgin High School Renovation
Lugoff, SC
$8 Million
CM At-Risk

Lexington 3 CIP
Batesburg-Leesville, SC
$8.7 Million
CM At-Risk

Kite Realty Group
Indianapolis, IN
Preconstruction Manager / Estimator
Projects ranging from $100,000 to $10,000,000

Parsons, Cunningham & Shartle Engineers
Avon, IN
Project Engineer, EIT
Projects ranging from $100,000 to $30,000,000

PROJECT EXPERIENCE

The Continuum
Lake City, SC
$19.2 Million
CM At-Risk

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Richland School District Two CIP
Columbia, SC
$2 Million
CM At-Risk

Beaufort County School District Capital 
Renewal Program
Beaufort, SC

Thompson Turner Construction provided 
CM At-Risk services during ten consecutive 
Capital Improvement Programs (CIP) for the 
Beaufort County School District (2010 - 2019).  
These summer projects involved scopes that 
included major CSI specification divisions. 
Projects required new architectural finishes, 
HVAC replacement, fire alarm replacement, 
secured entry addition, classroom additions, 
new parking lots, new sod for athletic fields, 
and replacement of kitchen equipment. Each 
year the CIP work was completed within the 45 
day schedule set by the District.
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PROJECT TEAM

PREVIOUS EXPERIENCE

PRECONSTRUCTION ENGINEER
4 Years Experience

KATHERYN YOUNG

Katheryn works as a preconstruction engineer, 
aiding the reconstruction staff in the office. 
She assists preconstruction managers with 
contacting subcontractors about projects, 
maintaining an accurate log of drawings, 
issuing letters of intent, evaluating bid 
packages, and reviewing pricing from 
subcontractors. She has her bachelor of 
science degree in civil engineering with a 
concentration in construction engineering and 
management from Clarkson University.

Brookland-Cayce High School Arena
Cayce, SC
$8.3 Million
CM At-Risk

Beaufort County School District
Beaufort, SC
$47 Million 
CM At-Risk

Howard Adult Education Center
Georgetown, SC
$1.9 Million
CM At-Risk

Greenwood 50 Performing Arts Center
Greenwood, SC
$10 Million
Design-Build

Northside Elementary School Reno.
Rock Hill, SC
$5 Million
CM At-Risk

Denmark-Olar New K8 & High School Renovation
Denmark, SC
$38 Million
CM At-Risk

Boiling Springs High School
Boiling Springs, SC
$96 Million
CM At-Risk

The Whiting-Turner Contracting Company
Baltimore, MD
Project Engineer

The Whiting-Turner Contracting Company
Baltimore, MD
Intern

Crawford & Associates Engineering & Land Surveying
Hudson, NY
Intern

PROJECT EXPERIENCE

Richland School District Two CIP
Columbia, SC
$2 Million
CM At-Risk

RECENT PROJECT
Beaufort County School District Capital 
Renewal Program
Beaufort, SC

Thompson Turner Construction provided 
CM At-Risk services during ten consecutive 
Capital Improvement Programs (CIP) for the 
Beaufort County School District (2010 - 2019).  
These summer projects involved scopes that 
included major CSI specification divisions. 
Projects required new architectural finishes, 
HVAC replacement, fire alarm replacement, 
secured entry addition, classroom additions, 
new parking lots, new sod for athletic fields, 
and replacement of kitchen equipment. Each 
year the CIP work was completed within the 45 
day schedule set by the District.

Lexington Richland Five Summer CIP
Columbia, SC
$20 Million
Design-Build
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PROJECT TEAM

Beaufort County School District
Beaufort, SC

Charleston County School District
Charleston, SC 

Richland County School District Two
Columbia, SC

Richland County School District One
Columbia, SC

Clemson University
Clemson, SC

Florence-Darlington Technical College
Florence, SC

Richland County Recreation Commission
Columbia, SC

Greenville Spartanburg Airport
Greer, SC

South Carolina State University
Charleston, SC

Spirit Communications Ballpark
Columbia, SC

College of Charleston
Charleston, SC

Company founder, Nathaniel Spells, Sr. began a career in construction after 
graduating from Clemson University in 1972 with a Bachelor of Science degree 
in Building Construction.  After years of working with some of the nation’s leading 
construction companies across the United States, Mr. Spells pursued his dream of 
entrepreneurship by establishing Construction Dynamics, Inc. (CDI) in 1987 from his 
garage. CDI’s first project was a residential addition valued at thirty thousand dollars. 
Twenty eight years later, CDI has emerged as one of the premier Minority General 
Contracting/Construction Management firms in the Southeast.  Our clientele has 
ranged from colleges (Benedict College, SC State, Clemson University), municipalities 
(Town of Santee, City of Columbia, Horry County) military installations (MCAS 
Beaufort, Fort Jackson, Camp Lejeune), religious facilities (Brookland Baptist Church, 
First Northeast Baptist Church), and school districts (Charleston, Beaufort, Berkeley, 
Orangeburg Five, Richland One, Richland Two and Sumter Two). CDI has continued 
to succeed through proactive communication, close collaboration, extraordinary 
attention to detail and an unsurpassed work ethic.

COMPANY PROFILE

PROJECT EXPERIENCE

LOCAL & MINORITY OUTREACH
20 Years Experience

NATE SPELLS, JR.

Nate brings 20 years of experience in local and 
minority outreach throughout the State of South 
Carolina. He oversees the daily technological 
and office operations of Construction 
Dynamics along with preconstruction services 
for all construction projects.  He provides bid 
promotion assistance to the CDI estimating 
department and assists in marketing and 
business development to the local and 
minority subcontractor community.  Nathaniel 
graduated from West Virginia State University 
with a Bachelor of Science in communications 
and a minor in drafting and design.  

LOCAL & MINORITY OUTREACH
45 Years Experience

NATE SPELLS, SR.

Nathaniel brings to the team over 44 years 
of experience in local and minority outreach 
throughout the State of South Carolina. He 
is the President and CEO of Construction 
Dynamics, Inc (CDI) and oversees all services 
for all of CDI’s general construction projects. 
He holds a Bachelors of Science Degree in 
Building Construction from Clemson University.

• Construction Management Association of 
America

• SC Office of School Facilities Ctd. Inspector 
• City of Columbia Mentor Protégé Advisory 

Council Committee Member
• SC Licensed Unlimited General Contractor 
• SC Unlimited Construction Manager
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PROJECT TEAM

RECENT PROJECT

SR. PROJECT MANAGER
15 Years Experience | LEED AP BD+C

TODD MCELVEEN

Todd has over 15 years of experience in the 
construction industry. His current duties include 
field administration, supervision and technical 
management for all construction operations 
including direct supervision of foreman, 
subcontractors and other construction related 
personnel. He is responsible for the scheduling, 
planning, coordination, and execution of 
work on time, within budget and maintaining 
a safe work environment. Todd works with the 
architect, owners, and the preconstruction 
team prior to construction to help evaluate 
constructability and value engineering as 
well as communicate the needs of the job to 
the prequalified subcontractors. He directs 
and/or participates in sub-contractor weekly 
meetings and Owner/Architect/Contractor 
meetings on a regular basis. He is responsible 
for communicating to Owners/Architects 
status updates and vital information about 
the project relating to schedule, budget, 
quality, and phasing. Todd holds a Bachelors 
of Science in Business Administration from The 
Citadel.
• OSHA 30 Hour Training & CPR/First Aid 

Training
• Scaffold & Excavation Training

Philip Simmons High School
Charleston, SC
$69.4 Million 
Integrated Project Delivery (IPD)

Sullivan’s Island Elementary School
Sullivan’s Island, SC
$20.8 Million
CM At-Risk

Goose Creek High School
Goose Creek, SC
$27 Million
Integrated Project Delivery (IPD)

Hilton Head Audi
Hardeeville, SC
$5.5 Million
CM At-Risk

Bamberg-Ehrhardt Middle School
Bamberg, SC
$3.2 Million
Integrated Project Delivery (IPD)

Bamberg-Ehrhardt High School
Bamberg, SC
$7.2 Million
Integrated Project Delivery (IPD)

Jaguar Land River
Hardeeville, SC
$3 Million
CM At-Risk

Denmark-Olar New K8 & High School Renovation
Denmark, SC
$38 Million
CM At-Risk

PROJECT EXPERIENCE

Broad River PE Building
Beaufort, SC
$2.3 Million
CM At-Risk

Mossy Oaks PE Building
Beaufort, SC
$2.4 Million
CM At-Risk

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Denmark-Olar New K8 and HS Renovation
Denmark, SC

Thompson Turner Construction was hired by 
Denmark-Olar School District Two of Bamberg 
County to provide Construction Manager 
At-Risk (CM At-Risk) services for design and 
construction of the renovation of Denmark-
Olar High School.  The shell of the high 
school will remain however the interior will be 
completely renovated and a new PK-8 facility 
will adjoin the high school by a joint cafeteria 
and kitchen area.  Along with this renovation, 
a 1,500-seat football stadium, baseball and 
softball fields, four tennis courts, and a soccer 
field are also planned for the site.  The high 
school will be ready to welcome students for 
the 2020 school year.  
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PROJECT TEAM

RECENT PROJECT PREVIOUS EXPERIENCE

ASSISTANT PROJECT MANAGER
7 Years Experience

JAMES HALL

James works as Assistant Project Manager, 
dividing his time between onsite field 
management and aiding the project 
manager in the office. James has the 
knowledge and management skills to 
assist project superintendents in overseeing 
daily operations, as well as, subcontractor 
management. When not in the field, he assists 
project managers with submittals, schedules, 
close out documentation, and construction 
coordination. James also acts as an onsite 
Thompson Turner Construction representative 
working with Owners, Architects, and 
Engineers. James holds a Bachelor of Science 
in Civil Engineering from Clemson University. 

• OSHA Certified

Denmark-Olar New K8 & High School Renovation
Denmark, SC
$38 Million
CM At-Risk

Marrington Middle School
Goose Creek, SC
$4 Million
Integrated Project Delivery (IPD)

Goose Creek High School Renovation
Goose Creek, SC
$27 Million
Integrated Project Delivery (IPD)

Philip Simmons High School
Charleston, SC
$69.4 Million 
Integrated Project Delivery (IPD)

AGFA-Gevaert - Bushy Park Industrial Complex
Goose Creek, SC
Aided plant engineers with project drawings
Conducted plant wide inventory control
Performed maintenance on production machines

Hanckock Piping & Fire Projection
Ladson, SC
Completed several projects that include public, private, and government contracts 

Hilton Head Audi
Hardeeville, SC
$5.5 Million
CM At-Risk

PROJECT EXPERIENCE
Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Denmark-Olar New K8 and HS Renovation
Denmark, SC

Thompson Turner Construction was hired by 
Denmark-Olar School District Two of Bamberg 
County to provide Construction Manager 
At-Risk (CM At-Risk) services for design and 
construction of the renovation of Denmark-
Olar High School.  The shell of the high 
school will remain however the interior will be 
completely renovated and a new PK-8 facility 
will adjoin the high school by a joint cafeteria 
and kitchen area.  Along with this renovation, 
a 1,500-seat football stadium, baseball and 
softball fields, four tennis courts, and a soccer 
field are also planned for the site.  The high 
school will be ready to welcome students for 
the 2020 school year.  
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PROJECT TEAM

RECENT PROJECT PREVIOUS EXPERIENCE

ASSISTANT PROJECT MANAGER
7 Years Experience

DAVID BRABHAM, JR.

David works as Assistant Project Manager, 
dividing his time between onsite field 
management and aiding the project manager 
in the office. David has the knowledge 
and management skills to assist project 
superintendents in overseeing daily operations, 
as well as, subcontractor management. 
When not in the field, David assists project 
managers with submittals, schedules, close 
out documentation, and construction 
coordination. David also acts as an onsite 
Thompson Turner Construction representative 
working with Owners, Architects, and 
Engineers. David holds a bachelors of science 
in Construction Science and Management 
and a minor in Business Administration from 
Clemson University. 

• OSHA 30-Hour Card
• Level 1 Associate Constructor, AIC
• Constructors Guild at Clemson University
• CPR/First Aid Certified
• Excavation/Trenching Competent Person

The Continuum
Lake City, SC

Thompson Turner Construction was hired to 
provide CM At-Risk Services for The Continuum, 
started by mega-philanthropist Darla Moore. 
Set to enroll its first students in August 2019, 
Continuum is a building where Francis Marion 
University and Florence-Darlington Technical 
College will serve as a one-stop shop for an 
associate’s degree and everything short of it.  
The project includes the use of custom glulam 
“Y” shaped columns that support a structural 
dowel laminate timber (DLT) deck, which will 
create a clerestory slice through the building 
to introduce natural light and provide an 
opportunity for wayfinding through the existing 
‘big box’ footprint.

The Continuum
Lake City, SC
$19.2 Million
CM At-Risk

Nucor Berkeley Hot Mill Addition
N. Charleston, SC

Domtar A1 Fluff Pulp Expansion
Ashdown, AK
$5.1 million

Jennie Moore Elementary School
Charleston, SC
$25.3 Million

Carolina Park Elementary School
Mt. Pleasant, SC
$38 Million  
Design-Build 

Gilbane Building Company - Athens, GA | Jan 2013 – March 2013
• Field Safety Management
• Weekly Contractor Meetings
• Scope Management
• Updated Drawings and Specifications
• Submitted, Posted RFI’s
• Reviewed LEED Submittals
• Compiled Shop Drawing Submittals
• Compiled Documentation for Quality Control

Omni Services, LLC - Charleston, SC | May 2012 – July 2012
• Responsible for installing data components for Building Automation Systems 

and home-entertainment systems
• Demolition
• Framing
• MEP
• Thermal and Moisture protection
• Interior and Exterior finishes
• Concrete and Masonry
• Landscaping 
• Material Deliveries

PROJECT EXPERIENCE

Francis Marion University Medical & Health Education 
Classroom Complex Historical Renovation
Florence, SC
$6.5 Million
Design-Build
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PROJECT TEAM
PROJECT EXPERIENCE

Carolina Park Elementary School
Mt. Pleasant, SC
$38 Million  
Design-Build 

W.J. Keenan High School
Columbia, SC
$27 Million

Lexington 1 Athletic Upgrades
Lexington, SC
$4 Million
CM At-Risk

Lugoff-Elgin High School Renovation
Lugoff, SC
$8 Million
CM At-Risk

Camden High School Renovation
Camden, SC
$4 Million
CM At-Risk

Cross High School 
Berkeley, SC
$3.6 Million
CM At-Risk

Broad River Elementary School
Beaufort, SC
$781,690
CM At-Risk

Sumter High School
Sumter, SC
$6.8 Million

RECENT PROJECT

SUPERINTENDENT
39 Years Experience

LEO MORSE

As a Project Superintendent, Leo will manage 
all aspects of onsite construction, including 
scheduling, production, and safety, as well 
as coordination of subcontractors. He has 
extensive experience working corroboratively 
with design professionals and owners. 

• Unlimited Building License, State of South 
Carolina

• OSHA 30 Hour Training
• Scaffold Competent Person Training
• Excavation Competent Person Training
• Project SuperVision® (40 Hours), Effective 

Preplanning & Project Scheduling, 
Professional Construction Supervisor, Total 
Safety Performance

• OSHA Certified

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Beaufort County School District Capital 
Renewal Program
Beaufort, SC

Thompson Turner Construction provided 
CM At-Risk services during ten consecutive 
Capital Improvement Programs (CIP) for the 
Beaufort County School District (2010 - 2019).  
These summer projects involved scopes that 
included major CSI specification divisions. 
Projects required new architectural finishes, 
HVAC replacement, fire alarm replacement, 
secured entry addition, classroom additions, 
new parking lots, new sod for athletic fields, 
and replacement of kitchen equipment. Each 
year the CIP work was completed within the 45 
day schedule set by the District.

Camden Elementary School Demolition
Camden, SC
CM At-Risk
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PROJECT TEAM
PROJECT EXPERIENCE

RECENT PROJECT

SUPERINTENDENT
31 Years Experience

PAUL WILLIS

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Beaufort County School District Capital 
Renewal Program
Beaufort, SC

Thompson Turner Construction provided 
CM At-Risk services during ten consecutive 
Capital Improvement Programs (CIP) for the 
Beaufort County School District (2010 - 2019).  
These summer projects involved scopes that 
included major CSI specification divisions. 
Projects required new architectural finishes, 
HVAC replacement, fire alarm replacement, 
secured entry addition, classroom additions, 
new parking lots, new sod for athletic fields, 
and replacement of kitchen equipment. Each 
year the CIP work was completed within the 45 
day schedule set by the District.

As Project Superintendent, Paul supervises and 
coordinates overall field level construction 
activities. This includes coordination with 
the Owner, problem solving with Architects/
Engineers, managing and coordinating trade 
contractors, maintaining quality control, 
adhering to the project schedule, and 
providing a safe working environment. Paul 
has over 30 years’ experience in successfully 
providing construction services to satisfied 
clients. He holds a Bachelors of Arts in Christian 
Ministries from Emmanuel College.

• US Army Corps of Engineers Construction 
Quality Management

• OSHA 30 hour certification
• Carolinas AGC - Professional Construction 

Supervisor & Total Safety Performance
• Dupont Tyvek - Air, Water, and Moisture 

Management in Commercial Building 
Envelopes

• Trident Technical College - Continuing Edu-
cation/ Insight into Renovation Codes

Hogan Construction Group - Charleston, SC/Greenville SC
Project Superintendent
Certus Bank - Charleston, SC $1.7 M

Hightower Construction - Charleston, SC
Project Superintendent
Charleston Marriott - $1.3M
Boeing - $2M
Charleston City Market - $6M
Joint Base Charleston - $2M
Cathedral of Saint John the Baptist - $7M
Mt. Pleasant Woterworks - $2M
Inchon Starlight Training Shelter - $300,000
Bee Street Lofts - $24M

Gulf Stream Construction - Charleston, SC
Project Superintendent
St. Peter’s Catholic Church - $7M
Stall High School - $17M
Marais Townhomes - $18M

Brookland-Cayce High School Arena
Cayce, SC
$8.3 Million
CM At-Risk

Denmark-Olar New K8 & High School Renovation
Denmark, SC
$38 Million
CM At-Risk

Boiling Springs High School
Boiling Springs, SC
$96 Million
CM At-Risk

Carolina Park Elementary School
Mt. Pleasant, SC
$38 Million 
Design-Build

May River High School
Bluffton, SC
$62 Million
CM At-Risk 

PREVIOUS EXPERIENCE
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PROJECT TEAM

RECENT PROJECT

SUPERINTENDENT
32 Years Experience

BOBBY RUSSELL

As Project Superintendent, Bobby supervises 
and coordinates overall field level construction 
activities. This includes coordination with 
the Owner, problem solving with Architects/
Engineers, managing and coordinating trade 
contractors, maintaining quality control, 
adhering to the project schedule, and 
providing a safe working environment. Bobby 
holds a Bachelor of Science in Building Science 
and Management from Clemson University.

• American Institute of Constructors
• Construction Management Association 

of America,Charter Member of Student 
Chapter

• Erosion Prevention & Sediment Control
• Inspector by SC DHEC

MC Riley Early Childhood Center
Bluffton, SC (LEED Silver Certified)
$7.5 Million
CM At-Risk

Crosswell Elementary School
Sumter, SC
$5.5 Million

Mossy Oaks Elementary PE Building
Beaufort, SC
$2.4 Million
CM At-Risk

May River High School
Bluffton, SC
$61 Million 
CM At-Risk

Hilton Head Early Childhood Center
Hilton Head Island, SC
$7.3 Million
CM At-Risk

The Continuum
Lake City, SC
$19.2 Million
CM At-Risk

Meeting Street Academy Phase 1
Charleston, SC
$1.1 Million
CM At-Risk

College of Charleston Baseball Stadium, Patriots Point
Charleston, SC
$3.5 Million

PROJECT EXPERIENCE

Beaufort County School District Capital 
Renewal Program
Beaufort, SC

Thompson Turner Construction provided 
CM At-Risk services during ten consecutive 
Capital Improvement Programs (CIP) for the 
Beaufort County School District (2010 - 2019).  
These summer projects involved scopes that 
included major CSI specification divisions. 
Projects required new architectural finishes, 
HVAC replacement, fire alarm replacement, 
secured entry addition, classroom additions, 
new parking lots, new sod for athletic fields, 
and replacement of kitchen equipment. Each 
year the CIP work was completed within the 45 
day schedule set by the District.

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

Jaguar Land Rover
Hardeeville, SC
$3 Million
CM At-Risk

Hilton Head Audi
Hardeeville, SC
$5.5 Million
CM At-Risk
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PROJECT TEAM

RECENT PROJECT

ASSISTANT SUPERINTENDENT
7 Years Experience

TAYLOR SAMS

Taylor works as Assistant Superintendent, dividing 
his time between onsite field management and 
aiding the project manager in the office. Taylor 
has the knowledge and management skills to 
assist project superintendents in overseeing 
daily operations as well as subcontractor 
management. When not in the field he assists 
project managers with submittals, schedules, 
close out documentation, and construction 
coordination. Taylor also acts as an onsite 
Thompson Turner Construction representative 
working with Owners, Architects, and 
Engineers. He holds a bachelors of science in 
Civil Engineering from Clemson University.

Jaguar Land Rover
Hardeeville, SC
$3 Million
CM At-Risk

Imperial Tobacco 
Lake City, SC

Thompson Turner Construction was enlisted 
to stabilize the historical Imperial Tobacco 
Company building in Lake City, built in 1912. 
This building is listed on the South Carolina 
Historical Marker Program and the owner had 
a desire to save the unique building. Thompson 
Turner had to install new concrete footings, 
structural steel, and replace some of the wood 
framing and decking. The steel was brought in 
through openings in the existing brick wall with 
some of the openings requiring masonry work 
to re-stabilize. 

Palmetto Construction Group
Charleston, SC
Superintendent

Design South
Anderson, SC
Project Engineer

Imperial Tobacco
Lake City, SC
$5 Million
CM At-Risk

Georgetown High School
Georgetown, SC
$16 Million
CM At-RIsk

Hilton Head Audi
Hardeeville, SC
$5.5 Million
CM At-Risk

Howard Adult Education Center
Georgetown, SC
$1.9 Million
CM At-Risk

PREVIOUS EXPERIENCE

PROJECT EXPERIENCE

Palmetto Lincoln
Charleston, SC
$2.3 Million
CM At-Risk

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million 
CM At-Risk

The Continuum
Lake City, SC
$19.2 Million
CM At-Risk
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PROJECT TEAM

RECENT PROJECT PREVIOUS EXPERIENCE

SAFETY MANAGER
30 Years Experience

JESSE LEIGH

Jesse has over 30 years experience in the health 
and safety field working in the industrial and  
commercial safety management, emergency 
response and process safety management.  
He worked in the commercial, chemical 
and pharmaceutical industry writing safety 
procedures, job hazard analysis assessments, 
conducting onsite training, and performing 
safety audits among other hazard-related 
responsibilities.  Jesse oversees the safety for 
all Thompson Turner Construction jobs from the 
midlands to the lowcountry, including the fast-
paced, 45-day Beaufort County School District 
Capital Improvement Program renovations 
conducted each summer.

• OSHA OTI 502. 2013-2018
• Certified Occupational Hearing 

Conservationist 2013
• Lead Supervisor 2013
• National Center for Construction Education 

and Research  Proctor/ Coordinator, 2011-
2013 

• CAOHC  Occupational Hearing 
Conservationist, 2018-2023

Denmark-Olar New K8 and HS Renovation
Denmark, SC

Thompson Turner Construction was hired by 
Denmark-Olar School District Two of Bamberg 
County to provide Construction Manager 
At-Risk (CM At-Risk) services for design and 
construction of the renovation of Denmark-
Olar High School.  The shell of the high 
school will remain however the interior will be 
completely renovated and a new PK-8 facility 
will adjoin the high school by a joint cafeteria 
and kitchen area.  Along with this renovation, 
a 1,500-seat football stadium, baseball and 
softball fields, four tennis courts, and a soccer 
field are also planned for the site.  The high 
school will be ready to welcome students for 
the 2019-2020 school year.  

College of Charleston Physical Plant
Charleston, SC
$3.5 Million
CM At-Risk

Hilton Head Audi
Hardeeville, SC
$5.5 Million
CM At-Risk 

Denmark-Olar New K8 & HS Renovation
Denmark, SC
$38 Million
CM At-Risk

Howard Adult Education Center
Georgetown, SC
$1.9 Million
CM At-Risk

Beaufort County Schools Summer CIP
Beaufort, SC
$47 Million (2010 - 2019) 
CM At-Risk

The Citadel - Capers Hall
Charleston, SC
$45 Million
CM At-Risk

KBR / BR Industrial Services
Charleston, SC
Site HSE Coordinator / NCCER Training Coordinator

Jacobs Engineering
Charlotte, NC
Site HSE Manager Supervisor for Merck CTC Charlotte
Site HSE Supervisor for Novartis
Site HSE Manager for Bayer CropScience Institute
Site HSE Manager for Toho Tenax

Jesse Leigh Contracting
Charleston, SC

JE Merit Construction 
Goose Creek, SC
Safety Manager

PROJECT EXPERIENCE

Jaguar Land Rover
Hardeeville, SC
$3 Million
CM At-Risk
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PROJECT TEAM
3. Identify current team member obligations, project assignments, and the approximate percentage 
of time each team member will spend on this project during the different stages of the project.
Please refer to the attached resumes for each team members’ current obligations and project 
assignments. The percentage of time each team member will spend on your projects during the 
different stages are noted in the table below:

Name Title Preconstruction Construction
Hal Turner VP / Project Executive 15% 15%
Ginny McGill Kirk Director of Preconstruction 25% 5%
Will Ligon Director of Construction 15% 15%
Laura Wise Preconstruction Manager 40% 10%
Katheryn Young Sr. Preconstruction Engineer 40% 10%
Nate Spells, Sr. L/SWMBE Outreach 15% 0%
Nate Spells, Jr. L/SWMBE Outreach 15% 0%
Todd McElveen Senior Project Manager 20% 75%
James Hall Assistant Project Manager 15% 100%
David Brabham Assistant Project Manager 15% 100%
Leo Morse Superintendent 15% 100%
Paul Willis Superintendent 15% 100%
Bobby Russell Superintendent 15% 100%
Taylor Sams Assistant Superintendent 15% 100%
Jesse Leigh Safety Manager 10% 25%

4. Describe how the construction team would be organized throughout the life of the project.

Thompson Turner Construction’s team of construction professionals have the experience and 
understanding you need to execute your capital renewal program successfully. Hal Turner, Vice 
President, will serve as Project Executive for this scope of work and will be intimately involved during the 
all phases of the program, working with the team on constructability reviews, budgeting, and overall 
project management. Hal takes an active role from the beginning of the projects to ensure attention 
to detail and quality at every level is maintained. 

Ginny McGill Kirk serves as the Director of Preconstruction for Thompson Turner Construction and has 
over seven years of experience in the K-12 market. Her resume includes over $300 million of guaranteed 
maximum prices (GMPs) negotiated with K-12 owners.  She will work through preconstruction to ensure 
that BCSD’s perspective is kept front and center with the assistance of Preconstruction Manager, 
Laura Wise and Senior Preconstruction Engineer, Katheryn Young. Nate Spells Sr. and Nate Spells, Jr. 
of Construction Dynamics, Inc. will be performing local and minority outreach for the entire program.

Thompson Turner Construction will provide exceptional supervision and oversight by providing our 
Director of Construction, Will Ligon, who provides guidance to the entire construction team.  Todd  
McElveen, Senior Project Manager, will be working with our qualified full-time, onsite Project Managers 
David Brabham and James Hall, Superintendents Leo Morse, Paul Willis, Bobby Russell, and Taylor Sams 
to make sure your various projects across the District are executed safety, on time, and on budget.  

Todd McElveen, Senior Project Manager, has over 15 years of experience in the construction industry 
and has specific experience in managing past projects within this program for BCSD.  His responsibilities 
include site field administration, supervision, and technical management for all construction operations 
including direct supervision of foremen, subcontractors, and other construction-related personnel.  He 
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BCSD CIP Hilton Head 
Audi

Hilton Head 
Jaguar 

Philip Simmons 
High School

Goose Creek 
High School

LexRich5 
CIP

Hal Turner

Ginny McGill Kirk

Will Ligon

Laura Wise

Katheryn Young

Nate Spells, Jr.

Todd McElveen

David Brabham

James Hall

Leo Morse

Paul Willis

Bobby Russell

Taylor Sams

executes scheduling, planning, and coordination 
of the scope of work on time and within budget 
while maintaining a safe work environment.  Once 
construction commences, Todd will transition 
to our Beaufort field office to direct weekly 
subcontractor meetings and Owner/Architect/
Contractor meetings.

Our full-time, onsite project managers and 
superintendents will supervise and coordinate all 
construction activities. This includes coordination 
with BCSD, problem solving with Architects/
Engineers, managing and coordinating trade 
contractors, maintaining quality control, adhering 
to the project schedule, and providing a safe 
working environment. In addition to those 
proposed, we have additional resources to add 
to the capital renewal program if required.

Jesse Leigh, Safety Manager, will work with 
the onsite personnel to develop a site-specific 
safety plan prior to personnel mobilizing on the 
jobsite.  From there, he will perform weekly safety 
inspections to make sure that the site is adhering 
to our stringent safety requirements.

5. Specifically identify your assigned project 
manager and possible superintendents for 
the project. Proposers shall propose a single 
project manager that will be assigned to all 

project sites. It is the intent of the District to 
have a single point of contact (per general 
contractor selected) for all project sites for 
pre-construction through completion of 
construction. The proposed project manager 
must be present at the RFP interviews, and 
the selected firm must commit to maintain the 
same persons as project manager for the entire 
duration of the project. 

Todd McElveen, Senior Project Manager, will be 
the District’s single point of contact throughout all 
phases of the program.  He will work out of our 
lowcountry office until he transitions to our Beaufort 
field office upon construction commencement. 
Todd will be present at the RFP Interviews and work 
diligently from preconstruction through closeout 
to ensure the success of this program.  Proposed 
superintendents for the project include Leo Morse, 
Paul Willis, Bobby Russell, and Taylor Sams.

6. Describe your team’s experience as part of a 
similar project team.

All of our personnel proposed for this opportunity 
have completed projects similar in size and scope 
to your proposed program.  Our chart below 
shows the successful and relevant experience of 
our proposed team.  
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PREVIOUS EXPERIENCE
1. Describe your previous experience in providing similar services as described above. Provide a 
minimum of three references of similar projects for these services.

Thompson Turner Construction has performed over 140 CM At-Risk projects as well as capital 
improvement program work in five (5) districts across the state.  We proactively plan the execution 
of the work in the compressed summer schedule, evaluate systems and methods to ensure we are 
maximizing the district’s allowable budget, and develop schedules to ensure successful delivery prior 
to the students’ arrival. We take great pride in our focus on the budget and seek to maximize owner 
savings during preconstruction and construction activities. To date, we have never missed an opening 
date for a project and have never exceeded a GMP for a CM At-Risk project.  

Thompson Turner Construction recognizes that one of the primary advantages of CM At-Risk is the 
involvement of the general contractor early in the design process to help anticipate and contain cost 
and scope issues. To this end, we use our extensive knowledge of how to plan capital renewal program 
work coupled with our CM At-Risk experience to provide a ‘contractor’s perspective’ on each project. 
It is critical that BCSD has this expertise and experience on your project team.  Please see our project 
references located in pages 24 - 33 of this section.

Thompson Turner Construction’s current workload includes projects ranging from the conversion of an 
existing high school to a 9th grade academy to the historic renovation of a downtown US Post Office 
into higher education classrooms and everything in between. Over 90% of our resume is K-12 and 
higher education work delivered successfully under qualification-based delivery methods.

2. For the past three years, provide the following information:
a. Identify all projects (name, location, completion date and contract amount.
b. Identify all renovation projects with similar scope.

On the next page is a list of Thompson Turner Construction’s current and previous experience in 
providing similar services relevant to your CIP within the past three years.  

Riverbank Elementary School
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Project Location 
(SC) Owner Contract Description Year

FMU Medical & Health 
Complex Florence Francis Marion University $6,500,000 Renov. / Add. 2020

The Continuum Lake City Darla Moore Foundation $19,200,000 Renov./ Add. 2019

Lugoff-Elgin High School Camden Kershaw County School 
District $8,200,000 Renov. / Add. 2019

Camden High School Camden Kershaw County School 
District $4,400,000 Renov. / Add. 2019

Clemson University IPTAY 
Center Clemson Clemson University $8,000,000 New Construction 2019

Boiling Springs High School Boiling 
Springs

Spartanburg School District 
2 $96,000,000 New Construction 

/ Renov. 2019

Camden Elementary Camden Kershaw County School 
District $20,000,000 New Construction 2019

Georgetown High School Georgetown Georgetown County 
School District $16,100,000 Renov. / Add. 2019

CIP Beaufort Summer Work Beaufort 
County

Beaufort County School 
District $40,000,000 Renov. / Add. 2010-

2019

East Point Academy Columbia East Point Academy $20,000,000 New Construction 2018

Northside Elementary School Rock Hill Rock Hill School District 3 $5,400,000 Renov. / Add. 2018

Athletic Modifications Lexington Lexington School District 1 $4,400,000 Renov. / Add. 2018

Lexington 3 CIP Batesburg-
Leesville Lexington School District 3 $2,200,000 Renov. / Add. 2018

Hilton Head Audi Hardeeville Peacock Automotive $2,500,000 New Construction 2018

Riverbank Elementary School Lexington Lexington School District 2 $33,000,000 New Construction 2018

Philip Simmons High School Charleston Berkeley County School 
District $69,000,000 New Construction 2017

Carolina Park Elementary 
School Mt. Pleasant Charleston County School 

District $33,000,000 New Construction 2017

Cayce Elementary School Cayce Lexington School District 2 $29,500,000 New Construction 2017

Jackson Creek Elementary 
School Columbia Richland 2 School District $27,400,000 New Construction 2017

Turf and Press Box Renovation Greenwood Greenwood 50 School 
District $5,500,000 Renov. / Add. 2017

Florence Center Florence Florence County $15,000,000 Renov. / Add. 2017

Brookland-Cayce High School Cayce Lexington School District 2 $8,000,000 Renov. / Add. 2016

May River High School Bluffton Beaufort County School 
District $61,000,000 New Construction 2016

Goose Creek High School Goose Creek Berkeley County School 
District $26,000,000 Renov. / Add. 2016

Greenwood & Emerald High 
Schools Greenwood Greenwood 50 $3,500,000 Renov. / Add. 2016

Hilton Head Early Childhood 
Center Hilton Head Beaufort County School 

District $1,500,000 Renov. / Add. 2016

       Renovation projects similar to Beaufort County School District Capital Improvement Program
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i. Additionally, indicate any such project where Liquidated Damages were assessed against your 
firm for failure to achieve substantial completion within the Contract Time, and describe the 
circumstances of the same; 

Thompson Turner Construction has NEVER failed to complete a project or has been assessed any 
liquidated damages for failure to achieve substantial completion.

ii. Identify any such project in which your firm made a Claim or Change Order Request for 
acceleration damages, and describe the circumstances of the same; 

Thompson Turner Construction has NEVER made a claim or change order request for acceleration 
damages.

iii. Identify any such project in which your firm was terminated (whether for cause or for 
convenience) by the owner prior to substantial completion, and describe the circumstances of the 
same; 

Thompson Turner Construction has NEVER been terminated by an owner prior to substantial completion.

iv. Identify all projects which had a negotiated fee or guaranteed maximum price; 

All of Thompson Turner Construction’s projects in the preceding lists had a negotiated fee or guaranteed 
maximum price.

v. Identify all projects (description and cost) which had a Guaranteed Maximum Price prior to 
completion of the documents; 

All of Thompson Turner Construction’s projects in the preceding lists had a guaranteed maximum 
price prior to completion of the documents.  The more information we are able to obtain from the 
documents, the more accurate our budgets will be.  Thompson Turner Construction commits to working 
to the benefit of BCSD.

c. Provide descriptions of five renovation projects most comparable to the proposed project scope 
in which your firm has been involved over the last five years (at least two must be completed). 
Include the services provided, the Project Team members, schedules, and references.

In addition to the five relevant projects listed below, Thompson Turner Construction has completed over 
140 school-related projects within the state of South Carolina. These have included new construction 
as well as renovations and additions to elementary, middle, and high schools. Thompson Turner 
Construction takes great pride in providing school districts with educational facilities that students, 
staff, and the community can enjoy for years to come. Our experience includes working hand-in-hand 
with school administration staff and office personnel; by doing so Thompson Turner Construction is able 
to build educational facilities that fit the needs of the Owner. 

Project Title Location (SC) Owner Details
Beaufort County School District CIP Beaufort County Beaufort County School District Attached

Richland Two CIP Columbia Richland Two School District Attached

Lexington Richland 5 CIP Lexington Lexington School District One Attached

Lexington Three CIP Batesburg-
Leesville Lexington School District Three Attached

Lexington Two Building Program Columbia Lexington School District Two Attached
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BEAUFORT COUNTY SCHOOL DISTRICT CIP | Bluffton, SC

Thompson Turner Construction provided CM At-Risk services during 
the past ten consecutive Capital Improvement Programs (CIP) for 
the Beaufort County School District.  We are proud to say that we 
have been the only firm to be hired consecutively since 2010 to 
complete these projects for the District.

These summer projects involved scopes that included major CSI 
specification divisions. Projects required new architectural finishes, 
HVAC replacement, fire alarm replacement, secured entry 
addition, classroom additions, new parking lots, new sod for athletic 
fields, and replacement of kitchen equipment. Each year the CIP 
work was completed within the 45 day schedule set by the District. 

The Battery Creek High School project included extensive 
renovations that were completed over two summers to over 98,000 
SF. This scope included relocating and combining classrooms to 
create new classroom spaces and the installation of a photo/
dark room and video production/editing lab. The cafeteria was 
updated to include new lighting, flooring, painting, and modifying 
HVAC. The commons area was renovated as well as a new secure 
student entry with additional exterior modifications.

Owner / Contact
Beaufort County School District, 
Robert Oetting, COO, 843.322.2300

Original / Final GMP
$47 Million / $47 Million (cumulative 
amount since 2010)

Phase
Completed on time each year

Project Duration
2010 - 2019

Type of Construction
Construction Management at-Risk

Local / SWMBE Participation
42% / 18% on average

Team Members
Hal Turner, Ginny McGill Kirk, Will 
Ligon, Laura Wise, Katheryn Young, 
Todd McElveen, James Hall, Leo 
Morse, Paul Willis, Bobby Russell, 
Taylor Sams
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RICHLAND TWO SCHOOL DISTRICT CIP | Columbia, SC

Thompson Turner Construction was hired by Richland Two School 
District to perform summer renovations to Lake Carolina Elementary 
School (pictured above and lower right) and Bridge Creek 
Elementary School (pictured upper right).

The scope of work at Lake Carolina Elementary School calls for 
the renovation of the existing group toilets and nine (9) single toilet 
bathroom additions into existing classrooms.

The renovations at Bridge Creek Elementary School include a new 
hyperbolic canopy with new sidewalk and concrete pad, room 
reconfiguration that adds four (4) new spaces and includes new 
windows, flooring, painting, ceilings, and thermostats in the new 
spaces, and the addition of more access control.

Owner / Contact
Richland Two School District
John Clayton, Executive Director of 
Operations & Logistics
803.513.1468

Original / Final GMP
$2 Million / TBD

Phase
Currently in Preconstruction

Project Duration
2019 - 2020

Type of Construction
Construction Management at-Risk

Architect
LS3P

Team Members
Hal Turner, Ginny McGill Kirk, Will 
Ligon, Laura Wise, Katheryn Young
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Thompson Turner Construction was hired by Lexington School 
District Three to manage their building program that incorporates 
multiple projects and various school sites.  

The scope consists of roof and HVAC system replacement for the 
District’s elementary and middle schools, demolition of the existing 
high school, inclusion of new access control parameters and 
security cameras, and upgrades to the athletic facilities’ irrigation 
systems.

Owner / Contact
Lexington 3 School District
Ralph Schmidt
Assistant Superintendent
803.532.1745

Original / Final GMP
$8.7 Million / TBD

Phase
Currently under Construction

Project Duration
2017 - 2020

Type of Construction
Construction Management at-Risk 

Architect
Jumper Carter Sease Architects

Team Members
Hal Turner, Ginny McGill Kirk, Will 
Ligon, Laura Wise, Katheryn Young

LEXINGTON 3 SCHOOL DISTRICT CIP | Batesburg-Leesville, SC
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LEXINGTON RICHLAND 5 SCHOOL DISTRICT CIP | Irmo, SC

Thompson Turner Construction and LS3P are currently 
providing Design-Build services for three consecutive 
summers for Lexington Richland 5 School District for 
their capital improvement projects.  

This contract is able to be extended an additional 
two years if deemed approved by the District.  These 
capital projects include roof replacements, upgrade 
chilled water loop, softball pressbox, concessions, 
and new locker room facility, relocate training room, 
replace HVAC systems, and other miscellaneous 
construction and repair requirements throughout the 
year.

Original / Final GMP
$20 Million / TBD 

Phase
Under Construction

Project Duration
June 2018 - August 2021

Type of Construction
Design-Build 

Owner Reference
Lexington Richland 5 School District, Len 
Richardson, Chief Finance & Operations 
Officer, 803.476.8132, lrichard@lexrich5.org

Architect Reference
LS3P

Team Members
Hal Turner, Ginny McGill Kirk, Will Ligon, 
Laura Wise, Katheryn Young

30 THOMPSON TURNER CONSTRUCTION

PREVIOUS EXPERIENCE



31THOMPSON TURNER CONSTRUCTION

PREVIOUS EXPERIENCE



Thompson Turner Construction was hired by 
Kershaw County School District to provide CM 
At-Risk services for design and construction  
of various projects within the District’s bond 
referendum program.

Camden Elementary School | $18.8 M
This is a new 92,000 SF, two-story elementary 
school located on a 4.5-acre site.  The exterior 
facade was designed to compliment the 
downtown Camden architecture.  

Lugoff-Elgin High School Renovation | $8.2 M
The scope of this project included an addition to 
the front lobby and cafeteria, new finishes, and 
replacement of the gymnasium and auditorium 
seating, renovation of the drop-off loop and 
canopies, courtyard remodel, and the addition 
of two new bleacher stands to the football field.

Camden High School Renovation | $4.4 M
This project included the upgrades of the athletic 
facilities and auditorium as well as the addition 
of a well for existing irrigation (for long term cost 
savings).  

KERSHAW COUNTY SCHOOL DISTRICT BUILDING PROGRAM 
Camden, SC

Original / Final GMP
Camden Elementary School - $18.8M / $18M
Lugoff-Elgin High School - $8.2M / $8.1M
Camden High School - $4.4M / $4.3M

Phase
Completed

Project Duration 
Camden Elementary School
Completed in August 2019, on time

Lugoff-Elgin High School Renovation
Completed in August 2018, on time

Camden High School Renovation
Completed in August 2019, on time

Type of Construction 
Construction Management At-Risk

Owner Reference 
Kershaw County School District 
Eddie Rodelsperger, Owner Representative

843.997.3207

Architect Reference
Moseley Architects

Team Members
Hal Turner, Ginny McGill Kirk, Will Ligon

Camden Elementary School
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WORKLOAD
1. Identify your annual volume of Construction Contracts for the last five years. Where a local 
office is involved, please provide similar information for the local office. 

Thompson Turner Construction’s annual volume of Construction Contracts for the last five years are:

2019 2018 2017 2016 2015
$186,000,000 $184,000,000 $158,000,000 $156,000,000 $116,000,000

 
2. What is the current dollar value of work under Contract? 

Thompson Turner Construction’s current dollar value of work under contract is approximately 
$282,000,000.  This volume of work includes projects not scheduled to be complete until 2022.

3. What is the typical dollar range of projects under Contract with your firm? 

Thompson Turner Construction’s projects range from $250,000 to $130,000,000. 

4. Identify what percentage of your work is hard bid and what percentage is based on a CM/GC 
at Risk or similar approach? 

Thompson Turner Construction’s percentage of negotiated work is 90% and percentage of hard bid 
work is 10%.

5. Identify what percentage of your work is renovation versus new construction. 

Thompson Turner Construction’s percentage of renovation versus new construction is:
• 40% Renovation
• 60% New Construction

Goose Creek High School Renovation | Before Goose Creek High School Renovation | After
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FINANCIAL STABILITY
1. Submit your most recent financial statements (at a minimum, balance sheets and income 
statements for 2017 and 2018) and verification of current bonding capacity. 
Please refer to the Appendix for a copy of our most recent financial statements and letter of verification 
for our current bonding capacity.

2. Provide two bank references. 

Company Address Contact Phone
Bank of America PO Box 448, Columbia, SC 29202 Meredith Kendrick 803.255.7455
NBSC One Broad Street, Sumter, SC 29150 Melissa White 803.778.8267

3. Describe all instances of project disputes, which, in the last five years, reached the level of:
a. Formal mediation, arbitration, or litigation;
b. Significant settlements with clients, contractors, or sub-contractors; or
c. Current significant pending claims or suits.

Thompson Turner Construction has NO significant settlements with clients, contractors, or subcontractors 
and NO current significant pending claims or suits. Thompson Turner Construction has NEVER been 
in  litigation with a Public Owner or Designer.  On July 13th, 2018 Willie and Emma R. Singleton (dba 
Imports, Limited) filed a summons in the court of common pleas against the City of Sumter and also 
named Thompson Turner Construction as a defendant in an alleged blockage or alteration of a water 
collection system adjacent to their business.  Thompson Turner had no contractual relationship with this 
entity and did not know of this alleged event despite the project being completed several years ago.  

4. Identify any occasion in the past 5 years where any Surety was required to pay any claim against 
any Payment Bond furnished by the Proposer for any project.

Thompson Turner Construction has had NO claims in the past five years where the Surety was required 
to pay a claim.

Brookland-Cayce High School Auditorium Renovation
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FINANCIAL STABILITY
5. Identify any occasion in the past 5 years where a Surety was required to render or secure 
performance due to any owner under any Performance Bond furnished by the Proposer for any 
project.

Thompson Turner Construction has had NO claims in the past five years where the Surety was required 
to render or secure performance due to any owner under any Performance Bond furnished by the 
Proposer for any project.

6. Identify any occasion in the past 5 years where any Surety requested any owner of a project in 
which the Proposer had furnished Performance and/or Payment Bonds to make any payment(s) 
by joint check to the Proposer and Surety.

Thompson Turner Construction has had NO claims in the past five years requiring joint checks.

7. Provide a certificate showing your current Commercial General Liability (CGL) insurance policy 
and any other insurance policies that would be applicable to the Project.

Thompson Turner Construction’s certificate showing our current CGL insurance policy is located in the 
Appendix of this proposal.

8. Provide your current bonding rate schedule.

Project Value Performance & Payment Bond Rate
Less than $100,000 0.90%
$100,000 - $1,000,000 0.90%
$1,000,000 - $5,000,000                 0.70%
$5,000,000 - $10,000,000               0.60%
$10,000,000 - $25,000,000           0.50%

Battery Creek High School
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MISCELLANEOUS
1. The selected Contractor shall be required to hold a publicly advertised pre-bid meeting, covering 
all projects, prior to accepting bids to be used in preparation of the GMP.

Thompson Turner Construction will hold publicly advertised pre-bid meetings, covering all projects, prior 
to accepting bids to be used in preparation for the GMP.

2. The selected Contractor shall be required to obtain a minimum of 3 qualified, competitive bids 
for all work in excess of 5% of the total construction costs. The owner will require that all bids be 
compiled and presented prior to or at the establishment of the GMP. The owner shall be present 
when all bids are opened for review.

Thompson Turner Construction will comply with obtaining three competitive bids of all work in excess 
of 5% of the construction cost, as is our standard practice. Additionally we encourage the Owner and 
Architects to visit our office for the opening of contractor bids.

3. The Owner reserves the right to pre-qualify and/or approve subcontractors.

Thompson Turner Construction understands that the Owner reserves the right to pre-qualify and/or 
approve subcontractors. 

4. Describe your information management systems and Owner reporting systems. Explain how 
these systems tie to the initial cost projections and final estimate.

At Thompson Turner Construction, we use the premier project management and estimating software, 
Procore and Timberline respectively. Procore empowers our staff to bring project information and 
teams together to help make accurate decisions quicker than ever before. By utilizing this software, our 
owners are able to gain full visibility into each of their construction projects with all project information 
in one place and easily accessible from any mobile device. Timberline is an industry leading estimating 
software that assists Thompson Turner Construction in delivering accurate cost data during the various 
design phases of a project. 

Procore – Through this comprehensive software, we manage projects, resources, and financials in one 
open, easy-to-use platform. This software streamlines our team’s communication and ensures that 
everyone is working from the most up-to-date information. Using Procore, we are able to eliminate 
double entry and information silos on projects, integrate all of our applications into one platform, and find 
new sources of efficiency and modernization by connecting all the different teams together. Procore 
maximizes management of project documentation by organizing the owner contract, subcontract 
commitments, RFIs, submittals, material procurement, schedule, change requests, drawings, 
specifications, and quality/punchlists under one “roof”. This software is completely integrated with 
our Timberline Accounting software, providing us with current cost information. Through this software 
suite, standard reports can be provided that display current ball-in-court responsibilities for an array of 
different data points. If so desired, Thompson Turner Construction staff can build custom reporting to 
track data points that is of the most interest to each of our clients.  

Timberline Estimating – Through this sophisticated estimating software, we can provide very detailed 
estimates during each phase of the design process. As our owner’s trusted partner, Thompson Turner 
Construction’s Preconstruction team can provide accurate, real-time cost feedback to our owners 
while the design team is developing the project. This is important so that we do not have to wait until the 
end of the design phase to find out the cost. This software also allows us to provide in depth reporting 
that can indicate precisely where costs have increased or decreased throughout the estimating 
process. This information enables the owner to make informed decision during the design phase of the 
project. We like to work hand-in-hand with the design team from design commencement in an effort 
to maximize the allowable budget and achieve project goals. 

Onscreen Takeoff – This software allows us to perform quantity takeoff more accurately and efficiently 
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than any other system. Onscreen Takeoff 
produces reports with color-coded visuals that 
are easily understood. This is extremely useful 
in the preconstruction process to effectively 
communicate quantities and scope between all 
project stakeholders.

Primavera – This software is used to create easy 
to understand schedules that are updated over 
the life of the project. By using this industry leading 
software, we are able to anticipate scheduling 
conflicts before they happen. We also are able 
to see what materials and contractors are going 
to need weeks in advance so we can allow them 
to provide their services to us efficiently and 
effectively. Primavera integrates with Procore 
allowing all team members access to the schedule 
and where the project is at any given time.  

Microsoft Outlook – Although this is a tool often 
overlooked, Outlook is integrated with Project 
Management so we can quickly communicate 
with everyone associated with the project and 
give them the information they need and want 
as quickly as it is available. Thompson Turner 
Construction has integrated Outlook with Procore 
to make our day-to-day routine tasks more 
efficient. 

We have provided samples of the documentation 
we typically use from Procore Project 
Management, Timberline Estimating, Onscreen 
Takeoff, and Primavera in the Appendix of this 
proposal. 

Thompson Turner Construction is proud to have 
an technology-savvy construction team that also 
has years of successful construction experience. 
The superintendents and project managers that 
we have selected for this effort have already 
used these programs on projects for BCSD and 
will continue to utilize this software for the Capital 
Renewal Renovations and Modifications projects 
if desired with no additional training.

5. Describe the process you would utilize to 
qualify and bid subcontractors and vendors for 
the project.

Thompson Turner Construction’s subcontractor 
management plan outlines the requirements of 
each subcontractor to ensure the production 
of quality deliverables and the development 

of long-term business relationships between 
our companies. We believe that the strength of 
the project team begins with hiring the “right” 
subcontractors and that it is just as important 
for Thompson Turner Construction to evaluate 
key subcontractors as much as it is for BCSD to 
evaluate the construction manager. 

Our successful subcontractor management 
plan begins immediately during preconstruction. 
Subcontractors are asked to complete a form 
and provide the following information:
• Financial strength
• Past proven history 
• Available trained workforce
• Ability to provide a payment and performance 

bond if required
• Capable superintendent/projects managers/

foreman
• Drug free workforce
• Past experience with completing work on 

schedule
• Safety record
• Ability to work in a relationship-driven 

environment and solve problems 

Once Thompson Turner Construction receives 
the subcontractors’ completed forms, we then 
interview each subcontractor to determine their 
ability to bid and complete the work. In addition, 
during this interview it is imperative that each 
subcontractor understands the scope of work and 
schedule requirements. Prior to starting work,  each 
subcontractor is enrolled in our Subcontractor 
Default Insurance Program (SDI). Enrollment in SDI  
protects both ourselves and the Owner against 
failure of performance from subcontractors and 
avoids any delay that may occur with going 
through a bonding company.  Subcontractors 
are required to participate in preconstruction and 
safety orientation meetings.  Thompson Turner 
Construction also requires the following before 
any subcontractor can being work on a project 
site:
• Signed subcontract agreement
• Bonding documentation
• Insurance documentation
• Tax documentation

During construction, subcontractors are required 
to attend weekly subcontractor coordination 
meetings and weekly safety meetings. These 
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meetings are used to keep everyone aware of 
upcoming schedule milestones, material deliveries, 
and current ongoing work. If an issue arises, our 
first line of action is to immediately contact the 
subcontractor to try to handle the problem. In the 
event that an issue cannot be resolved, our SDI 
Program goes into effect and Thompson Turner 
Construction will supplement or replace the 
subcontractor’s workforce immediately. Due to 
the success of our subcontractor management 
plan, we have only had one subcontractor failure 
in the past 18 years. 

Thompson Turner Construction handles 
subcontractors’ financials on a monthly basis. 
Subcontractors are only allowed to bill for the 
work that is currently in place. Prior to final 
payment subcontractors are required to provide 
the following:
• Warranty information
• One-year installation warranty commitment
• As-builts
• Final change order and Lien waiver

6. Include one sample of the following items 
with your response to the Request for Proposal 
(if these have been done previously with project 
management software as mentioned in Item 8 
above, please submit printed examples in that 
format): 

a. Project Cost Estimate (similar format to 
the one proposed for this project) 
b. Daily and Monthly project report to the 
Owner 
c. Log(s) for tracking work progress 
d. Other tracking items you feel would be 
helpful in showing how you would assure the  
Project is delivered on time and on budget.

Samples of Thompson Turner Construction’s reports 
listed above are attached in the Appendix of this 
proposal.

7. Describe how you will address and promote 
the Owner’s M/WBE Policy in the Construction 
Phase. All selected contractors will be expected 
to participate in District sponsored meetings 
promoting minority/local sub-contractor 
participation. 

In order to continue our success in working with 
both local and minority subcontractors and 
suppliers, Thompson Turner Construction plans 

to partner with Construction Dynamics for the 
Capital Renewal Renovations and Modifications 
Projects to assist us in locating and fostering 
relationships with quality local and minority firms. 
Additionally, we will rely on Construction Dynamics 
to train, grow, and develop the M/WBE and local 
subcontractors once they are brought on board 
with our team. Because of our longstanding 
history in Beaufort County, we understand the 
importance in using the local labor market and 
how best to encourage participation to get BCSD 
the maximum participation for this program. 

Thompson Turner Construction promotes growth 
for M/WBE companies by not only providing 
them with opportunities to bid projects, but also 
nurturing them by giving them repeat business. 
We will encourage new M/WBE’s by having 
informational meetings regarding opportunities 
prior to conducting bid day promotions. We will 
also advertise in local publications prior to the 
bid in an effort to make both local and M/WBE 
companies aware of opportunities available to 
them. As evidenced elsewhere in this RFP, we 
have had tremendous success in utilizing minority 
businesses in most of our projects whether there 
were mandated requirements or not.
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8. Any other information that you believe may assist the Owner in deciding that your firm is best 
qualified for the Project. 

There are several factors to consider when selecting the contractor to provide your construction 
services. Thompson Turner Construction is proud to have many attributes that set us apart from other 
firms.  

Local Participation - As our customers will attest, we work hard to ensure the community is excited 
about the project being constructed in their area:

• We always maintain a clean working environment so that the neighbors can see a quality facility 
is being constructed.

• We use local contractors and laborers when possible and cost-effective.
• We carefully secure our construction sites to protect students, faculty, and the community from 

possible injury.  
• All employees of Thompson Turner Construction and our subcontractors are screened with a 

SLED background check.
• With our history of working within coastal environments and wetlands, we understand how to 

carefully maintain erosion control measures to protect streams, creeks, and storm drainage 
areas in accordance with DHEC requirements. All of our superintendents are Certified NPDES 
from DHEC to complete such required inspections.

• We encourage the school district to schedule a meeting between key members of the community 
and our project leaders to promote fellowship, teamwork, and good will for these projects. We 
are also always available to attend scheduled community meetings to discuss the project.

Sustainable Design – Although these projects have not been identified for sustainable design in the 
RFP, we are environmentally conscious and are completely equipped to provide LEED® and or Green 
Globes® construction support, if needed.  Thompson Turner Construction has completed two LEED® 
projects in Beaufort County School District; one has been certified LEED® Silver and one has been 
certified LEED® Certified by USGBC.  We also employee LEED® Accredited Professionals on our staff.

Regardless, we will do the following in order to be good stewards of the environment:
• Encourage the recycling of construction materials.
• Ensure that all silt fences and erosion controls are maintained properly.
• Protect all open ductwork to reduce air contaminants during construction until start up.
• Monitor lighting and power usage during construction to ensure lights and equipment are not 

left on unnecessarily.
• Turn off machinery when not in use.
• Ensure that equipment is well maintained to minimize leaks, noise, and air pollution.
• Maintain a policy of removing any spills associated with fuels, liquids, or other contaminants. 

Safety – We are proud of our world-class safety achievements. Thompson Turner Construction’s 
dedicated safety personnel make weekly visits to the jobsite to monitor safety on site. All Thompson 
Turner Construction’s employees are empowered to stop any work that is deemed unsafe. We 
conduct weekly toolbox safety meetings. We also conduct specialized safety planning meetings prior 
to beginning various stages of work and bring to the attention of all on site the associated hazards 
specific to that task. For instance, when steel is to be erected, we meet to discuss barricading, tie-off 
requirements, lift plans, and other pertinent safety items. Thompson’s Behavior Based Safety Program 
is designed to increase its personnel’s day-to-day safety awareness. This program produces more than 
400 Thompson safety audits each month. In addition, Thompson routinely provides unannounced 
safety audits at construction sites. We also screen all employees with yearly and random drug tests. All 
personnel have SLED background checks done before being allowed on any occupied educational 
facility to help ensure the safety of school children and faculty. Thompson Turner Construction’s EMR 
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for the past six years speak for themselves.

Year Experience Modification Rates (EMR)
2019 0.56
2018 0.58
2017 0.59
2016 0.71
2015 0.82
2014 0.75

Financial Stability - Having a company that you know will be with you throughout the life of the project 
is critical. Thompson Turner Construction, as well as our sister companies, has the financial health to give 
you the assurance that we will finish what we start. 

Conclusion – Thompson Turner Construction and our employees consider the BCSD our best client since 
our company’s inception and we greatly value that relationship.  We do not possess another client 
relationship like the one we have with BCSD; with our longstanding history, list of successful projects, 
and inherent ability to work together to achieve project goals, we sincerely enjoy working on your 
capital renewal projects each year and are proud of the work we have accomplished in the past 
ten years with your team. We are dedicated to providing that same leadership and commitment to 
ensuring the Summer 2020-2021 projects go smoothly, are finished on time, and finished within budget. 
The team we have proposed for your upcoming program has a successful track record working for 
your district and with your staff.  They understand what it takes to make your program a success and 
hope to continue our successful partnership.

Denmark-Olar High School Renovations & New K8 School
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THOMPSON CONSTRUCTION GROUP, INC. 

 
CONSOLIDATED BALANCE SHEETS 

 
DECEMBER 31, 2018 AND 2017 

 
 

ASSETS
2018 2017

CURRENT ASSETS:

Cash and cash equivalents (NOTES 1, 9, and 11) 2,352,799$   2,693,993$   
Marketable securities (NOTES 1, 2, and 3) 11,983,096   12,560,734   
Accounts receivable (NOTE 1):
  Completed contracts 66,446,587 29,422,898   
  Contracts in progress 37,220,843   45,378,220   
  Other 4,109,754    4,267        
Costs and estimated earnings in excess of
 billings on uncompleted contracts (NOTE 1) 4,970,432    643,069      
Prepaid expenses 2,098,396    1,395,390    
Inventory 6,101,350    -            
Deposits 41,250       62,400       

  Total current assets 135,324,507  92,160,971   

PROPERTY AND EQUIPMENT (NOTE 1):

Land 2,063,681    1,038,681    

Buildings and improvements 12,867,430   12,367,682   
Machinery and equipment 7,400,200    6,337,401    
Vehicles 8,774,744    6,757,473    
Airplane 6,738,225    -            
Leasehold improvements 439,965      439,965      

  Total depreciable assets 36,220,564   25,902,521   
  Less accumulated depreciation (13,092,242)  (11,524,231)  

     Net depreciable assets 23,128,322   14,378,290   

  Total property and equipment - net 25,192,003   15,416,971   

OTHER ASSETS:

Investment in limited liability companies 17,124,861   16,536,117   
Other assets 71,436       64,739       
Derivative (NOTES 1 and 3) 15,338       -            
Subordinated notes receivable (NOTE 4) -            3,122,555    
Cash surrender value of life insurance 959,427      882,320      

  Total other assets 18,171,062   20,605,731   

  Total assets 178,687,572$ 128,183,673$ 

 
 
 
 
 
 
 
 
 
 
 
 

The accompanying notes are an 
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LIABILITIES AND STOCKHOLDERS' EQUITY
2018 2017

CURRENT LIABILITIES:

Book overdraft (NOTES 1, 9, and 11) 2,005,789$   4,407,685$   
Accounts payable 46,565,809   34,978,342
Accrued expenses (NOTE 5) 25,704,990   11,074,145
Billings in excess of costs and estimated
 earnings on uncompleted contracts (NOTE 1) 26,303,877   12,501,876
Current maturities of long-term debt (NOTE 6) 1,699,018    469,240      

  Total current liabilities 102,279,483  63,431,288   

OTHER LIABILITIES:

Notes payable (NOTE 6) 9,221,505    3,979,461    
Derivative (NOTES 1 and 3) -            14,386       

  Total other liabilities 9,221,505    3,993,847    

STOCKHOLDERS' EQUITY:

Common stock - 200,000 shares authorized;
 120,430 shares issued; 98,500 and 102,500
 shares outstanding, respectively 12,043       12,043       
Paid-in capital 324,934      324,934
Treasury stock - 21,930 and 17,930 shares at
 cost, respectively (3,420,801)   (1,980,121)   
Non-controlling interest (NOTE 7) 704,455      -            
Retained earnings 68,814,981   60,679,804   
Accumulated other comprehensive income 750,972      1,721,878    

  Total stockholders' equity 67,186,584   60,758,538   

  Total liabilities and stockholders' equity 178,687,572$ 128,183,673$ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

integral part of these statements. 
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THOMPSON CONSTRUCTION GROUP, INC. 

 
CONSOLIDATED STATEMENTS OF INCOME AND COMPREHENSIVE INCOME 

 
YEARS ENDED DECEMBER 31, 2018 AND 2017 

 
 

2018 2017

Contract revenues 503,670,526$  351,483,009$  

Cost of revenues earned 462,200,663   329,487,130   

Gross profit 41,469,863    21,995,879    

General and administrative expenses 10,847,871    6,920,130     

Operating income 30,621,992    15,075,749    

Other income (expenses) 1,392,451     1,576,444     

Consolidated net income 32,014,443    16,652,193    

Net loss attributable to non-controlling interest 30,795        -             

Net income attributable to controlling interest 32,045,238    16,652,193    

Other comprehensive income:

  Unrealized holding gains (losses) on
   securities arising during the period (970,906)      1,052,637     

Comprehensive income 31,074,332$   17,704,830$   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The accompanying notes are an integral part of these statements. 
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THOMPSON CONSTRUCTION GROUP, INC. 

 
CONSOLIDATED STATEMENTS OF CHANGES IN STOCKHOLDERS’ EQUITY 

 
YEARS ENDED DECEMBER 31, 2018 AND 2017 

 
 

ACCUMULATED
NON- OTHER

COMMON PAID-IN TREASURY CONTROLLING RETAINED COMPREHENSIVE
STOCK CAPITAL STOCK INTEREST EARNINGS INCOME TOTAL

Consolidated 
Balance
December 31, 2016 12,043$  324,934$ (1,259,781)$ -$           55,129,131$ 669,241$        54,875,568$  

Net income -        -        -           -            16,652,193  -               16,652,193   

Dividends paid -        -        -           -            (11,101,520) -               (11,101,520)  

Purchase of 
treasury stock -        -        (720,340)    -            -           -               (720,340)     

Unrealized holding 
gains on securities
arising during the
period -        -        -           -            -           1,052,637       1,052,637    

Consolidated
Balance
December 31, 2017 12,043$  324,934$ (1,980,121)$ -$           60,679,804$ 1,721,878$      60,758,538$  

Net income -        -        -           (30,795)      32,045,238  -               32,014,443   

Dividends paid -        -        -           -            (23,910,061) -               (23,910,061)  

Purchase of 
treasury stock -        -        (3,601,700)  -            -           -               (3,601,700)   

Sale of treasury
stock -        -        2,161,020   -            -           -               2,161,020    

Investment in
limited liability
company -        -        -           735,250      -           -               735,250      

Unrealized holding 
(losses) on 
securities arising
during the period -        -        -           -            -           (970,906)        (970,906)     

Consolidated
Balance
December 31, 2018 12,043$  324,934$ (3,420,801)$ 704,455$     68,814,981$ 750,972$        67,186,584$  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The accompanying notes are an integral part of these statements. 
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THOMPSON CONSTRUCTION GROUP, INC. 

 
CONSOLIDATED STATEMENTS OF CASH FLOWS 

 
YEARS ENDED DECEMBER 31, 2018 AND 2017 

 
 

2018 2017
CASH FLOWS FROM OPERATING ACTIVITIES:

   Consolidated net income 32,045,238$   16,652,193$  

   Adjustments to reconcile net income to net
    cash provided (used) by operating activities:

      Depreciation 2,243,593     1,804,937    
      Amortization 3,684         7,960        
      Realized (gains) losses on sale of marketable 
        securities 174,728       (111,365)     
      Gain on sale of property & equipment (31,250)       (87,136)      

      Changes in operating assets and liabilities:
        Accounts receivable (32,971,799)   (25,543,391)  
        Costs and estimated earnings in excess of 
         billings on uncompleted contracts (4,327,363)    147,774      
        Prepaid expenses (703,006)      (774,001)     
        Inventory (6,101,350)    -          
        Deposits 21,150        (10,622)      
        Other assets (10,381)       (5,700)       
        Cash surrender value of life insurance (77,107)       (178,409)     
        Accounts payable 11,587,467    8,060,294    
        Accrued expenses 14,630,845    1,044,103    
        Billings in excess of costs and estimated
         earnings on uncompleted contracts 13,802,001    6,256,316    
        Derivative (29,724)       5,022        
        Non-controlling interest 704,455       -            

Net cash provided by operating activities 30,961,181    7,267,975    

CASH FLOWS FROM INVESTING ACTIVITIES:

   Purchases of property & equipment (12,091,936)   (2,722,678)   
   Proceeds from sale of property & equipment 104,561       100,347      
   Purchases of marketable securities (5,906,163)    (2,852,879)   
   Proceeds from sale of marketable securities 5,338,167     2,476,595    
   Increase in limited liability companies (588,744)      (528,950)     

Net cash (used) by investing activities (13,144,115)   (3,527,565)   

 
 
 
 
 
 
 
 
 
 
 
 

The accompanying notes are an integral part of these statements. 
 

-9- 
 



A10 THOMPSON TURNER CONSTRUCTION

APPENDIX
 

 
 

 
 

 
CONSOLIDATED STATEMENTS OF CASH FLOWS 

-2- 
 
 

2018 2017
CASH FLOWS FROM FINANCING ACTIVITIES:

   Increase (decrease) in book overdraft (2,401,896)    4,407,685    
   Principal borrowings under long-term debt agreements 7,601,700     720,340      
   Principal payments under long-term debt agreements (1,129,878)    (451,800)     
   Decrease in subordinated notes receivable 3,122,555     (109,169)     
   Purchase of treasury stock (3,601,700)    (720,340)     
   Sale of treasury stock 2,161,020     -            
   Dividends paid (23,910,061)   (11,101,520)  

Net cash (used) by financing activities (18,158,260)   (7,254,804)   

NET (DECREASE) IN CASH AND CASH EQUIVALENTS (341,194)      (3,514,394)   

CASH AND CASH EQUIVALENTS AT THE BEGINNING OF THE YEAR 2,693,993     6,208,387    

CASH AND CASH EQUIVALENTS AT THE END OF THE YEAR 2,352,799$    2,693,993$   

SUPPLEMENTAL DISCLOSURES OF CASH FLOW INFORMATION:
   Cash paid during the year for:
      Interest 268,579$      201,447$     

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The accompanying notes are an integral part of these statements. 
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THOMPSON CONSTRUCTION GROUP, INC. 

 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

 
YEARS ENDED DECEMBER 31, 2018 AND 2017 

 
 

NOTE 1 – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 
 
 

NATURE OF BUSINESS 
 
The Company is a South Carolina corporation established on December 31, 1986. The Company 
is a leading provider of industrial construction, maintenance, building construction, and 
disaster recovery services in the southeast. 
 
 

PRINCIPLES OF CONSOLIDATION 
 
The 2018 consolidated financial statements include the accounts of Thompson Construction 
Group, Inc., its single member LLC, Guignard Properties, LLC, and its seventy-five 
percent owned LLC, Palmetto Construction Group II, LLC. The 2017 consolidated financial 
statements include the accounts of Thompson Construction Group, Inc. and its single 
member LLC, Guignard Properties, LLC. All material intercompany transactions have been 
eliminated in consolidation. 
 
 

REVENUE AND COST RECOGNITION 
 
Revenue from a majority of construction contracts is recognized on the percentage-of-
completion method, measured by the proportion of construction costs incurred to date to 
estimated total construction costs for each contract. That method is used because 
management considers costs incurred to be the best available measure of progress on 
contracts in progress. The Company utilizes the percentage of completion method of 
recognizing income on contracts for financial reporting and tax purposes. 
 
Contract costs include all direct material and labor costs and those indirect costs 
related to contract performance. Selling, general, and administrative costs are charged 
to expenses as incurred. Provisions for estimated losses on uncompleted contracts are 
made in the period in which such losses are determined. Changes in estimated 
profitability are recognized in the period in which the revisions are determined. The 
costs of construction contracts are charged to earnings on the percentage-of-completion 
method used to recognize revenues. 
 
The asset, "Costs and estimated earnings in excess of billings on uncompleted contracts," 
represents revenues recognized in excess of amounts billed. The liability, "Billings in 
excess of costs and estimated earnings on uncompleted contracts," represents billings in 
excess of revenues recognized. 
 
 

USE OF ESTIMATES 
 
Management uses estimates and assumptions in preparing financial statements. Those 
estimates and assumptions affect the reported amounts of assets and liabilities, the 
disclosure of contingent assets and liabilities, and the reported revenues and expenses. 
Actual results could differ from these estimates. 
 
 

CASH AND CASH EQUIVALENTS 
 
The Company considers all highly liquid investments with an original maturity of three 
months or less to be cash equivalents. Certificates of deposit with original maturities 
over three months are classified as certificates of deposit. 
 
 

BOOK OVERDRAFT 
 
In order to maximize cash utilization, the Company's practice is to draw down on its line 
of credit only as checks are presented for payment. As a result, the December 31, 2018 
and 2017 book overdraft amount represents checks issued but not presented to a bank for 
payment. 
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MARKETABLE SECURITIES 
 
The Company classifies its marketable securities as available for sale. Securities 
classified as available for sale are carried in the consolidated financial statements at 
fair value. Realized gains and losses, determined using the first-in, first-out (FIFO) 
method, are included in earnings; unrealized gains and losses are reported in other 
comprehensive income. 
 
 

ACCOUNTS RECEIVABLE 
 
Accounts receivable are stated at the invoiced amount. If the Company is aware of a 
specific customer’s inability to pay, the Company records a reserve for the difference in 
the amount due and the amount the Company reasonably estimates will be collected. For 
other customers, the differences between the amount due and the amount management expects 
to collect are reported in the results of operations of the year in which those 
differences are determined, with an offsetting entry to a valuation allowance for 
accounts receivable. Balances that are still outstanding after management has used 
reasonable collection efforts are written off through a charge to the valuation allowance 
and a credit to accounts receivable. 
 
 

PROPERTY AND EQUIPMENT 
 
Property and equipment is stated at cost. Depreciation is provided using the straight-
line method over the estimated useful lives of the assets. 
 
 

LONG-LIVED ASSETS 
 
Long-lived assets held and used by the Company are reviewed for impairment whenever 
events or changes in circumstances indicate that the carrying amount of any asset may not 
be recoverable. In the event that facts and circumstances indicate that the cost of any 
long-lived assets may be impaired, an evaluation of recoverability would be performed. As 
of December 31, 2018 and 2017, the Company has reviewed all long-lived assets and 
determined that no adjustment is necessary. 
 
 

DERIVATIVE 
 
The Company applies the provisions of ASC 815, Derivatives and Hedging, for its 
derivative instruments. The Company is party to one interest rate swap agreement that 
serves as a hedge against the movement of interest rates associated with borrowing at a 
variable rate, which matures July 5, 2022. The Company uses the derivative to eliminate 
the variability of cash flows related to interest rate payments on the Company's 
variable-rate debt. The fair value of this derivative was an asset of $15,338 and a 
liability of $14,386 as of December 31, 2018 and 2017, respectively. The change in fair 
value is recorded in other income (expenses) in the accompanying consolidated statements 
of income and comprehensive income. 
 
 

FAIR VALUES OF FINANCIAL INSTRUMENTS 
 
The Company has a number of financial instruments, including cash and cash equivalents, 
accounts receivable, accounts payable, accrued expenses, and notes payable. Management 
estimates that the fair value of all financial instruments at December 31, 2018 and 2017 
does not differ materially from the aggregate carrying value of its financial instruments 
recorded in the accompanying consolidated balance sheets. 
 
 

ADVERTISING 
 
The Company expenses advertising costs as they are incurred. 
 
 

S CORPORATION - INCOME TAX STATUS 
 
The Company, with the consent of its shareholders, has elected under the Internal Revenue 
Code to be an S Corporation. In lieu of corporate income taxes, the shareholders of an S 
Corporation are taxed on their proportionate share of the Company's taxable income. 
Usually no provision or liability for federal income taxes is included in the 
consolidated financial statements. 
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The Company evaluates all significant tax positions as required by generally accepted 
accounting principles in the United States. As of December 31, 2018, the Company does not 
believe that it has taken any tax positions that would require the recording of any 
additional tax liability nor does it believe that there are any unrealized tax benefits 
that would either increase or decrease within the next twelve months. The Company’s 
income tax returns are subject to examination by the appropriate tax jurisdictions. 
 
 

RECENT ACCOUNTING PRONOUNCEMENTS 
 
In May 2014, the FASB issued Accounting Standards Update (ASU) No. 2014-09, “Revenue from 
Contracts with Customers” (Topic 606). This update provides a comprehensive new revenue 
recognition model that requires a company to recognize revenue to depict the transfer of 
goods or services to a customer at an amount that reflects the consideration it expects 
to receive in exchange for those goods or services. Additionally, this guidance expands 
related disclosure requirements. ASU 2014-09 is effective for non-public companies for 
fiscal years beginning after December 15, 2018. This update permits the use of either the 
retrospective or cumulative effect transition method. The Company will adopt this 
guidance for the fiscal year beginning January 1, 2019 and is currently assessing the 
impact to the consolidated financial statements. Additionally, the Company is in the 
process of evaluating the impact of the expanded disclosure requirements. 
 
In January 2016, the FASB issued ASU No. 2016-01, “Financial Instruments – Overall 
(Subtopic 825-10): Recognition and Measurement of Financial Assets and Financial 
Liabilities”. For investments in equity securities with readily determinable fair values, 
the ASU will require unrealized gains and losses to be reported in net income rather than 
in other comprehensive income. ASU 2016-01 is effective for non-public companies for 
fiscal years beginning after December 15, 2018. 
 
In February 2016, the FASB issued ASU No. 2016-02, “Leases” (Topic 842), which will 
require leases to be recorded as an asset on the balance sheet for the right to use the 
leased asset and a liability for the corresponding lease obligation for leases with terms 
of more than twelve months. ASU 2016-02 is effective for non-public companies for fiscal 
years beginning after December 15, 2019, with early adoption permitted. The Company is 
evaluating the impact the pronouncement may have on the consolidated financial 
statements. 
 
 

RECLASSIFICATIONS 
 
Certain accounts in the prior-year consolidated financial statements have been 
reclassified for comparative purposes to conform with the presentation in the current-
year consolidated financial statements. 
 
 
NOTE 2 – MARKETABLE SECURITIES 
 
Cost and fair value of marketable securities at December 31, 2018 and 2017 consist of the 
following: 
 

 Gross  Gross 
 Amortized  Unrealized  Unrealized  Fair 

 Cost  Gain (Losses)  Value 

Available for sale:
 Equity securities 5,877,289$    1,196,581$ (379,160)$  6,694,710$    
 Debt securities 5,354,835     10,899     (77,348)    5,288,386     

  Totals 11,232,124$   1,207,480$ (456,508)$  11,983,096$   

Available for sale:
 Equity securities 5,985,260$    1,834,755$ (130,545)$  7,689,470$    
 Debt securities 4,853,596     39,214     (21,546)    4,871,264     

  Totals 10,838,856$   1,873,969$ (152,091)$  12,560,734$   

December 31, 2018

December 31, 2017
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At December 31, 2018 and 2017, the change in net unrealized holding gains (losses) on 
securities available for sale in the amounts of $(970,906) and $1,052,637, respectively, 
has been charged to other comprehensive income. 
 
The fair value of debt and equity securities has been measured on a recurring basis using 
Level 1 inputs, which are based on unadjusted quoted market prices within active markets. 
There have been no changes in valuation techniques and related inputs. 
 
 
NOTE 3 - FAIR VALUE MEASUREMENT 
 
ASC 820, "Fair Value Measurements and Disclosures," established a fair value hierarchy 
that prioritizes the inputs to valuation techniques used to measure fair value. The 
hierarchy gives the highest priority to unadjusted quoted prices in active markets for 
identical assets (Level 1 measurements) and the lowest priority to measurements involving 
significant unobservable inputs (Level 3). The hierarchy consists of three levels: 
 
  Level 1: Fair value is determined using quoted market prices in active markets 

for identical assets. 
 
  Level 2: Fair value is determined using quoted market prices in active  markets  

for similar assets.  
 
  Level 3: Fair Value is determined using unobservable market prices in a market 

that is typically inactive. 
 
The following table provides a summary of the fair values, measured on a recurring basis, 
of certain of the Company's assets under ASC 820 as of December 31, 2018 and 2017: 
 
 

Quoted Prices
in Active

Markets for Significant
Identical Observable

Fair Assets Inputs
Value (Level 1) (Level 2)

December 31, 2018
Available for sale:
   Equity securities 6,694,710$      6,694,710$       -$               
   Debt securities 5,288,386$      5,288,386$       -$               

Derivative 15,338$         -$               15,338$          

December 31, 2017
Available for sale:
   Equity securities 7,689,470$      7,689,470$       -$               
   Debt securities 4,871,264$      4,871,264$       -$               

Derivative (14,386)$        -$               (14,386)$         

Reporting Date Using
Fair Value Measurements at

 
 
NOTE 4 - SUBORDINATED NOTES RECEIVABLE 
 
At December 31, 2018 and 2017, the Company held subordinated notes receivable totaling  
$-0- and $3,122,555, respectively. These notes were paid in full during 2018. 
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NOTE 5 - ACCRUED EXPENSES 
 
Accrued expenses at December 31, 2018 and 2017 consist of the following: 
 

2018 2017
Accrued workers compensation insurance 1,735,106$     921,090$       
Accrued and withheld taxes 1,209,911      1,287,426      
Accrued bonuses, salaries and vacation pay 8,982,721      4,596,903      
Accrued job costs 10,933,003     2,511,942      
Other accrued expenses 2,844,249      1,756,784      

25,704,990$    11,074,145$    

 
 
NOTE 6 - NOTES PAYABLE 
 
Notes payable at December 31, 2018 and 2017 consist of the following: 
 

2018 2017
$20,000,000 line of credit payable July 31,
2020 with interest at "LIBOR rate
(adjusted periodically)" plus 1.5%
payable monthly beginning June 2017;
collateralized by equipment and
receivables. The balance at May 31, 2019
was $7,637,392. -$             -$             

Note payable in monthly installments
of $4,439 including interest at "LIBOR
rate (adjusted periodically)" plus 1.85%
payable monthly beginning July 2016
with a balloon payment due March 2019;
collateralized by real estate.  This note
was subsequently renewed with maturity of
March 2029. 545,983        599,250        

Note payable in monthly installments 
of $18,571 plus interest at "LIBOR rate
(adjusted periodically)" plus 1.85% 
payable monthly beginning July 2016
with a balloon payment due July 2022;
collateralized by equipment, receivables,
and real estate. 2,470,000      2,692,857      

Note payable in monthly installments
of $3,813 including interest at 3.45%
payable beginning December 2016 with a
balloon payment due November 2021;
collateralized by real estate. 498,503        526,296        

Note payable to shareholder in monthly
installments of $60,028 including
interest at prime adjusted annually on
July 1st beginning November 2018 through 
July 2023; collateralized by 10,000 shares 
of Thompson Construction Group, Inc. 3,421,615      -              
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Note payable to shareholder in monthly
installments of $15,007 plus interest at
4% payable monthly beginning August 2017
through July 2021; collateralized by 2,000
shares of Thompson Construction Group, Inc.
This note was paid in full in October 2018. -              630,298        

Note payable in monthly installments
of $30,217 including interest at 4.25%
payable beginning January 2019 with a
balloon payment due December 2025;
collateralized by airplane. 3,984,422      -              

   Total 10,920,523     4,448,701      

   Due within one year 1,699,018      469,240        

   Due after one year 9,221,505$     3,979,461$     

 
The following is a summary of annual principal payments for the years ending December 31: 
 

2019 1,699,018$     
2020 1,178,142      
2021 1,596,433      
2022 2,744,822      
2023 772,975        
After 2023 2,929,133      

10,920,523$    

 
 
NOTE 7 – NON-CONTROLLING INTEREST 
 
The non-controlling interest represents 25% of the stockholder’s equity of Palmetto 
Construction Group II, LLC not owned by the Company. At December 31, 2018 and 2017, the 
non-controlling equity interest was $704,455 and $-0-, respectively. 
 
 
NOTE 8 – RETIREMENT PLAN 
 
Under the Company’s 401(k) plan, employees may elect to defer salary, subject to Internal 
Revenue Service limits. The Company has the option of making an annual discretionary 
contribution and can also match each employee’s contribution. For the years ended 
December 31, 2018 and 2017, the Company contributed $999,989 and $588,729, respectively. 
There were no employer discretionary contributions for 2018 and 2017. 
 
 
NOTE 9 – CONCENTRATIONS OF CREDIT RISK 
 
The Company maintains cash balances at several financial institutions. Accounts at each 
institution are insured by the Federal Deposit Insurance Corporation up to $250,000. At 
December 31, 2018 and 2017, the Company’s uninsured cash balances totaled $6,075,124 and 
$1,904,609, respectively. 
 
 
NOTE 10 - RELATED PARTY TRANSACTIONS 
 
LEASE ACTIVITY 
 
The Company leases a portion of its Sumter, South Carolina facilities to Thompson 
Industrial Services, LLC (TIS) under two leases. The first lease expired March 31, 2016 
and the Company and TIS have verbally agreed to exercise the second five-year option on 
this lease expiring March 31, 2021. The second lease expired July 31, 2012 and the 
Company and TIS have verbally agreed to exercise the second five-year option expiring 
July 31, 2022. 
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The Company leases an industrial warehouse located in Louisiana to TIS for a five-year 
term beginning June 1, 2014 and expiring May 31, 2019. 
 
The Company received $43,746 and $42,537 per month under the terms of the leases in 2018 
and 2017, respectively. The income associated with these leases as of December 31, 2018 
and 2017 was $524,956 and $510,439, respectively; and is included in the other income 
(expense) portion of the accompanying statements of income and comprehensive income. 
 
 

OPERATING ACTIVITY 
 
The Company provides services to and receives services from TIS. These services include, 
but are not limited to, contract labor and equipment repairs. These services are billed 
monthly by each party. As of December 31, 2018 and 2017, a balance due from TIS was 
included in accounts receivable in the amount of $246,849 and $302,893, respectively. As 
of December 31, 2018 and 2017, a balance to TIS was included in accounts payable in the 
amount of $75,268 and $33,523, respectively. 
 
The Company believes that these transactions are on terms as favorable as those that 
could be obtained from/provided to an independent third party. 
 
 
NOTE 11 - COMMITMENTS, CONTINGENCIES AND OTHER ITEMS 
 
COMMITMENTS 
 
The Company leases office space under noncancelable operating leases through May 2026. 
The following is a schedule of future minimum lease payments required under the leases: 
 

2019 273,873$       
2020 287,581        
2021 280,081        
2022 229,071        
2023 203,567        

1,274,173$     
 

 

SELF INSURANCE 
 
In April 2008, the Company became a member of a Captive Insurance Policy (Captive) which 
covers claims up to $500,000, and then the remaining exposure is re-insured through a 
separate policy. Based on the policy agreements, any claims submitted to Captive are paid 
through funds established by payments from the Company. At December 31, 2018, the Company 
provided a letter-of-credit with a commercial bank in a maximum amount of $1,757,316 to 
secure a portion of the maximum obligation for claims in excess of the Captive Coverage 
Limits. 
 
No events have occurred subsequent to December 31, 2018, which would require an 
adjustment to the self-insurance liabilities recorded in the consolidated financial 
statements as of December 31, 2018. 
 
 

LEGAL CONTINGENCIES 
 
The Company is involved in various legal proceedings arising from the normal course of 
business. In management’s opinion, the outcome of the aforementioned matters will not 
have a material effect on the Company’s financial position or results of operations. 
 
 
NOTE 12 - SUBSEQUENT EVENTS 
 
Management has evaluated subsequent events through date of the report, which is the date 
the consolidated financial statements were available to be issued. All events that 
required recognition or disclosure in the 2018 consolidated financial statements have 
been incorporated. 
 
From January 1, 2019 to May 31, 2019, the Company acquired equipment totaling $1,651,660. 
 
From January 1, 2019 to May 31, 2019, the Company paid dividends totaling $3,000,000. 
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THOMPSON CONSTRUCTION GROUP, INC. 

 
CONSOLIDATED BALANCE SHEETS 

 
DECEMBER 31, 2018 AND 2017 

 
 

ASSETS
2018 2017

CURRENT ASSETS:

Cash and cash equivalents (NOTES 1, 9, and 11) 2,352,799$   2,693,993$   
Marketable securities (NOTES 1, 2, and 3) 11,983,096   12,560,734   
Accounts receivable (NOTE 1):
  Completed contracts 66,446,587 29,422,898   
  Contracts in progress 37,220,843   45,378,220   
  Other 4,109,754    4,267        
Costs and estimated earnings in excess of
 billings on uncompleted contracts (NOTE 1) 4,970,432    643,069      
Prepaid expenses 2,098,396    1,395,390    
Inventory 6,101,350    -            
Deposits 41,250       62,400       

  Total current assets 135,324,507  92,160,971   

PROPERTY AND EQUIPMENT (NOTE 1):

Land 2,063,681    1,038,681    

Buildings and improvements 12,867,430   12,367,682   
Machinery and equipment 7,400,200    6,337,401    
Vehicles 8,774,744    6,757,473    
Airplane 6,738,225    -            
Leasehold improvements 439,965      439,965      

  Total depreciable assets 36,220,564   25,902,521   
  Less accumulated depreciation (13,092,242)  (11,524,231)  

     Net depreciable assets 23,128,322   14,378,290   

  Total property and equipment - net 25,192,003   15,416,971   

OTHER ASSETS:

Investment in limited liability companies 17,124,861   16,536,117   
Other assets 71,436       64,739       
Derivative (NOTES 1 and 3) 15,338       -            
Subordinated notes receivable (NOTE 4) -            3,122,555    
Cash surrender value of life insurance 959,427      882,320      

  Total other assets 18,171,062   20,605,731   

  Total assets 178,687,572$ 128,183,673$ 

 
 
 
 
 
 
 
 
 
 
 
 

The accompanying notes are an 
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LIABILITIES AND STOCKHOLDERS' EQUITY
2018 2017

CURRENT LIABILITIES:

Book overdraft (NOTES 1, 9, and 11) 2,005,789$   4,407,685$   
Accounts payable 46,565,809   34,978,342
Accrued expenses (NOTE 5) 25,704,990   11,074,145
Billings in excess of costs and estimated
 earnings on uncompleted contracts (NOTE 1) 26,303,877   12,501,876
Current maturities of long-term debt (NOTE 6) 1,699,018    469,240      

  Total current liabilities 102,279,483  63,431,288   

OTHER LIABILITIES:

Notes payable (NOTE 6) 9,221,505    3,979,461    
Derivative (NOTES 1 and 3) -            14,386       

  Total other liabilities 9,221,505    3,993,847    

STOCKHOLDERS' EQUITY:

Common stock - 200,000 shares authorized;
 120,430 shares issued; 98,500 and 102,500
 shares outstanding, respectively 12,043       12,043       
Paid-in capital 324,934      324,934
Treasury stock - 21,930 and 17,930 shares at
 cost, respectively (3,420,801)   (1,980,121)   
Non-controlling interest (NOTE 7) 704,455      -            
Retained earnings 68,814,981   60,679,804   
Accumulated other comprehensive income 750,972      1,721,878    

  Total stockholders' equity 67,186,584   60,758,538   

  Total liabilities and stockholders' equity 178,687,572$ 128,183,673$ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

integral part of these statements. 
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INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :
INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

COMMERCIAL GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N
N / A

(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED $PREMISES (Ea occurrence)CLAIMS-MADE OCCUR

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $GEN'L AGGREGATE LIMIT APPLIES PER:

PRODUCTS - COMP/OP AGG $
$

PRO-

OTHER:

LOCJECT

COMBINED SINGLE LIMIT
$(Ea accident)

BODILY INJURY (Per person) $ANY AUTO
OWNED SCHEDULED BODILY INJURY (Per accident) $AUTOS ONLY AUTOS

AUTOS ONLY
HIRED PROPERTY DAMAGE $AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DED RETENTION $ $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

POLICY

NON-OWNED

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORDACORD 25 (2016/03)

ACORDTM CERTIFICATE OF LIABILITY INSURANCE

Zurich American Insurance Company

Travelers Property Cas. Co. of America

Illinois Union Insurance Company

Lloyd's of London

6/24/2019

USI Insurance Services, LLC-CL
1301 Gervais St., Suite 500
Columbia, SC  29201
803 602-3020

Aura Lewis
803-602-3014

aura.lewis@usi.com

Thompson Construction Group, Inc.
100 N. Main Street
Sumter, SC  29150

16535
25674
27960
85202

A X
X

A
X

X X

BAP038165204 07/01/2019 07/01/2020 1,000,000

B X X

X 10,000

ZUP41M5962119NF 07/01/2019 07/01/2020 10,000,000
10,000,000

A

N

WC038165004 07/01/2019 07/01/2020 X
1,000,000

1,000,000
1,000,000

C
D
D

Pollution Liab
Professional Liab
Professional Liab

CPYG71536555001
PTHOM001519
PTHOM001619

07/01/2019
07/01/2019
07/01/2019

07/01/2022
07/01/2020
07/01/2020

Limit 5,000,000
Limit $2,000,000
Limit $3,000,000

1 of 2
#S25962055/M25955526

THOMPCON3Client#: 1112435

AXLHL
1 of 2

#S25962055/M25955526

Certificate Holder shall be included as additional insureds under General Liability, Auto Liability andUmbrella policies, Pollution 
Liability on a primary and noncontributory basis, if required bywritten/executed contract. Blanket waiver of subrogation applies 
under General Liability, Auto Liability,Umbrella, and Workers Compensation policies when required by contract. Umbrella follows 
from. 30 Daysnotice of cancellation applies. 

Thompson Construction Group, Inc
100 North Main Street 
Sumter, SC  29150

***SAMPLE CERTIFICATE***

GLO038165104 07/01/2019 07/01/2020 1,000,000
1,000,000
10,000
1,000,000
2,000,000
2,000,000
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Thompson Turner Construction Inc
100 N Main St
Sumter, South Carolina 29150
P: 803 773 8005

Project: 9-17-1804 - BCSD CIP Summer Work
2019 

Various locations
Beaufort, South Carolina 29901

Daily Log: Monday 6/3/2019 

Daily Log Completed 
The Daily Log was completed by Bobby Russell on Mon Jun 3, 2019 at 04:26 pm EDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

70°F 96°F 83°F 0.01 in. 0.01 in. 0.02 in. 30% 54% 74% 63°F 4.2 mph 7 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  71°F

clear-day
  80°F

clear-day
  90°F

partly-cloudy-day
  97°F

partly-cloudy-day
  92°F

partly-cloudy-night
  84°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

 
MANPOWER LOG 11 Workers  |   110.0 Man Hours 

No. Contact/Company Workers # Hours Man Hours Location  

1 Mock Plumbing & Mechanical Inc 7 10.0 70.0 H.E. McCracken
Middle>Bluffton
Elementary

  

 Notes: Disconnect IDHP units both schools. Remove 3 IDHP units from building at McCracken.

2 Quality Electrical Systems Inc 4 10.0 40.0 H.E. McCracken
Middle>Bluffton
Elementary

  

 Notes: Disconnect power for all units being replaced at McCracken. Disconnect power for IDHP units, ODHP units & DH-1 unit at BLES.

   11  110.0   

Manpower Log's Attachments: 

 
NOTES LOG

  

No. Issue? Location Comments  

1 No Bluffton Elementary When trying to identify breakers in MDP Room power was tripped to electrical
room on 100 wing. Upon resetting breakers it was determined that the
transformer high voltage to low voltage went out. Breakers will not reset if
running power thru the transformer so low voltage (outlets and security) NOT
working in admin spaces and 100 classrooms.
District advised to have QES locate and price replacing the transformer.

 

 

Thompson Turner Construction Inc Page 1 of 2 Printed on 7/5/2019 at 08:22 AM EDT
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Notes Log's Attachments:

 
CALL LOG
No. From To Start Time End Time

1 tsams@thompsonturner.com Keith Myhand (Jumper, Carter, Sease Architec) 02:26 PM  02:27 PM  

 Description:

2 tsams@thompsonturner.com Coral Gresham (Jumper, Carter, Sease Architec) 02:28 PM  02:30 PM  

 Description:

 
DELIVERY LOG
No. Time Delivery From Tracking Number Contents  

1 10:00 AM   Mock HVAC Mock delivered some units to the job site
on their trucks. Also brought curb
adaptors for McCracken & a few for
BLES. Mock unloaded with their rental
equipment.

 

 Comments:

 
 
By  Date  Copies To
 
 
Thompson Turner Construction Inc Page 2 of 2 Printed on 7/5/2019 at 08:22 AM EDT
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Amendment #3: Revision 2 
1116 Henderson Street 

Columbia, SC 29201 
www.thompsonturner.com 

 
 

 
 
 
Date:    May 10, 2019 
 
To:    Beaufort County School District, Attn: Timothy Summers, Project Manager 
 
Subject:   Beaufort County School District CIP 2019 
 
It is our pleasure to provide final construction pricing for the above referenced project. Please see below 
breakout for specific costs included. 
 

 Bluffton Elementary School: Pricing for Electrical for HVAC is based upon Bluffton Elementary School, 
Rooftop HVAC Replacement Drawings dated 3/8/2019 and Beaufort County School District, Summer 
2019, HVAC Rooftop Equipment, Beaufort, SC Project Manual dated 3/8/2019. 

 HE McCracken Middle School: Pricing for Electrical for HVAC is based upon HE McCracken Middle School, 
Rooftop HVAC Replacement Drawings dated 3/8/2019 and Beaufort County School District, Summer 
2019, HVAC Rooftop Equipment, Beaufort, SC Project Manual dated 3/8/2019. 

 Hilton Head High School: Pricing for HVAC & Electrical for HVAC is based upon Hilton Head Island High 
School, Rooftop HVAC Replacement Drawings dated 3/8/2019 and Beaufort County School District, 
Summer 2019, HVAC Rooftop Equipment, Beaufort, SC Project Manual dated 3/8/2019. 

 Hilton Head Middle School: Pricing for Electrical for HVAC is based upon Hilton Head Island Middle 
School, Rooftop HVAC Replacement Drawings dated 3/14/2019 and Beaufort County School District, 
Summer 2019, HVAC Rooftop Equipment, Beaufort, SC Project Manual dated 3/8/2019. 

 Pricing for Painting is based upon Hilton Head Campus, Beaufort Upgrades and Renovations Drawings 
dated 3/14/2019. 

 Pritchardville Elementary School: Pricing for Sitework is based upon Site Development Plans for 
Pritchardville Elem. School – Temp Classrooms Summer 2019 Drawings dated 4/4/2019. 

 River Ridge Academy: Pricing for Sitework is based upon Site Development Plans for River Ridge 
Academy – Temp Classrooms Summer 2019 Drawings dated 3/18/2019. 

Total Construction Cost $            3,953,778             
Amendment #1 $         (1,064,841) 
Amendment #2 $            (467,700) 
Amendment #4 (Future HHHS HVAC Amendment) $            (479,980) 

TOTAL for Amendment #3 $         1,941,257              
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GENERAL INCLUSIONS AND QUALIFICATIONS: 
 
The following qualifications have been prepared in conjunction with the contract and contract documents.  If 
there are conflicts between the contract documents and these qualifications, the qualifications shall take 
precedence. 

 
1. Cost is included for a 5% Construction Contingency. 
2. Cost is included for a 5.95% TTC Construction Fee. 
3. Cost is included for a Payment and Performance Bond. 
4. Cost is included for the cost of Thompson Turner Subcontractor Default Insurance.  SDI is billed at the rate 

of $12.50 per $1000 of total subcontract value. 
5. Cost is included for 6% Sales Tax. 
6. Cost is included for local Business License.  
7. Cost is included for the following divisions and associated work per bid documents referenced above, 

unless otherwise noted in the exclusions section of this document: 
8. Thompson Turner Construction labor rates: 

 Senior Project Manager: $94/hr 
 Assistant Project Manager: $68/hr 
 Project Engineer: $46/hr 
 Superintendent: $74/hr 
 Safety Officer: $94/hr 
 Procurement Manager: $79/hr 
 Contracts Administrator: $68/hr 

9. Thompson Turner Construction total Per Diem rate = $150/day 
 Housing: $120/day 
 Meals: $30/day 

10. Thompson Turner Construction equipment rates:  
 Company Truck: $1,250/mo 

 
GENERAL EXCLUSIONS: 

1. Cost is not included for tap or impact fees. 
2. Cost is not included for liquidated damages. 
3. Cost is not included for unforeseen conditions.  
4. Cost is not included for David-Bacon wages. 
5. Cost is not included for hazardous materials testing or remediation.  
6. Cost is not included for geotechnical testing. 
7. Cost is not included for LEED or Green Globes certification. 
8. Cost is not included for Builder’s Risk Insurance.  
9. Cost is not included for temporary power. 
10. Cost is not included for BIM coordination.  
11. Cost is not included for temporary heating, cooling, dehumidification or ventilation. 
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Bluffton Elementary School (BLES) – GMP $                   840,425                 
BLES Amendment #1 $                (575,434) 

BLES Total for Amendment  #3  $                   264,991 

 
BLES - INCLUSIONS: 
 

 Division 2 - Demolition 
 Demolition of CU-1 pad  

 Division 3 – Concrete 
 Housekeeping pad for DH-1 

 Division 4 – Masonry 
 Cutting & patching of CMU wall as required to perform HVAC scope of work 

 Division 7 – Thermal and Moisture Protection 
 Roof repairs and joint sealants as required to perform HVAC scope of work 
 Firestop patching as required to perform HVAC scope of work 

 Division 9 – Finishes 
 Final Cleaning 
 Floor protection 
 Ceiling removal & replacement as required to perform HVAC scope of work 
 Furniture & equipment protection as required to perform HVAC scope of work 

 Division 16 – Electrical 
 Electrical & fire alarm hook-up for new HVAC equipment 
 New lighting as shown 

 Division 17 – Low Voltage 
 Low voltage clean-up above ceiling = $3,000 

BLES - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above. 
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HE McCracken Middle School (HEMMS) – GMP $                   327,056                 
HEMMS Amendment #1 $                (204,400) 

HEMMS Total for Amendment  #3  $                   122,656 

 
HEMMS – INCLUSIONS:  
 

 Division 7 – Thermal and Moisture Protection 
 Roof repairs and joint sealants as required to perform HVAC scope of work 
 Firestop patching as required to perform HVAC scope of work 

 Division 9 – Finishes 
 Final Cleaning 
 Floor protection 
 Ceiling removal & replacement as required to perform HVAC scope of work 
 Furniture & equipment protection as required to perform HVAC scope of work 

 Division 15 – Mechanical 
 BACnet Integration for IDHP 1, 2 & 3 *Excluded* 

 Division 16 – Electrical 
 Electrical and fire alarm hook-up for new HVAC equipment  

 Division 17 – Low Voltage 
 Low voltage clean-up above ceiling = $3,000 

 
HHEMS - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above. 
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Hilton Head High School (HHHS) – GMP/Amendment #3 $                   198,452                 

 
HHHS – INCLUSIONS:  

 
 Division 5 – Metals 

 Mechanical platform extension  
 Division 7 – Thermal and Moisture Protection 

 Roof repairs and joint sealants as required to perform HVAC scope of work 
 Firestop patching as required to perform HVAC scope of work 

 Division 9 – Finishes 
 Final Cleaning 
 Floor protection 
 Ceiling removal & replacement as required to perform HVAC scope of work 
 Furniture & equipment protection as required to perform HVAC scope of work 
 Painting materials for corridors 

 Division 15 – Mechanical 
 Demolition of existing mechanical items 
 New mechanical equipment per drawings and specifications 
 Fire stopping of any new mechanical penetrations 
 Testing and balancing  
 HVAC controls provided by Harris Integrated Solutions 
 Smoke detectors 
 Sprinkler leak repairs = $131,100 

 Division 16 – Electrical 
 Electrical and fire alarm hook-up for new HVAC equipment  
 New X1 panel in electrical room 

 Division 17 – Low Voltage 
 Low voltage clean-up above ceiling = $1,500 

 
HHHS - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above. 
2. Cost is not included for painting labor, materials for corridors only.  
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Hilton Head Middle School (HHMS) – GMP $                   505,554                 
HHMS Amendment #1 $                (285,007) 

HHMS Total for Amendment  #3  $                   220,547 

 
HHMS – INCLUSIONS:  
 

 Division 5 – Metals 
 Steel grating platform extension 

 Division 7 – Thermal and Moisture Protection 
 Roof repairs and joint sealants as required to perform HVAC scope of work 
 Firestop patching as required to perform HVAC scope of work 

 Division 9 – Finishes 
 Painting of corridors 
 Final Cleaning 
 Floor protection 

 Division 16 – Electrical 
 Electrical and fire alarm hook-up for new HVAC equipment  
 New lighting as shown 

 
HHMS - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above. 
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Hilton Head School for Creative Arts (HHSCA) – GMP/Amendment #3 $                   365,121                 

 
HHSCA – INCLUSIONS:   
 

 Division 9 – Finishes 
 Media center renovation = $88,000 
 Cover flutted CMU wall = $43,000 
 Painting of entire school  

 
HHSCA - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above.  
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Pritchardville Elementary School (PVES) – GMP $                   761,267                 
PVES Amendment #2 $                (311,800) 

PVES Total for Amendment  #3  $                   449,467 

 
PVES – INCLUSIONS: 
 

 Division 2 – Site Work & Demolition 
 Earthwork  
 Grinder sewer pump station 
 Temporary & permanent seeding 
 Domestic water connection 
 Sanitary sewer connection  
 Sidewalk 

 Division 8 – Openings 
 Corbon Russwin Cores 

 Division 9 – Finishes 
 Final cleaning 

 Division 10 – Specialties 
 Canopies over decks & ramps 
 Signage  
 Fire Extinguishers 

 Division 13 – Special Construction  
 Interactive flat panels (4 EA) 

 Division 16 – Electrical 
 Site electrical = $55,000 
 Fire Alarm 
 Sound & intercom system = $10,248 

 Division 17 – Low Voltage 
 Low voltage = $30,000 
 Access Control & CCTV = $34,000 CCTV only (4 EA cameras and 2 EA DVR) = $6,000  

 
PVES - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above. 
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River Ridge Academy (RRA) – GMP $                   475,923                 
RRA Amendment #2 $                (155,900) 

RRA Total for Amendment #3  $                   320,023 

 
RRA- INCLUSIONS:  

 
 Division 2 – Site Work & Demolition 

 Earthwork  
 Temporary & permanent seeding 
 Domestic water connection 
 Sanitary sewer connection 
 Sidewalk 
 Extend fire lane = $21,000 

 Division 8 – Openings 
 Corbon Russwin Cores 

 Division 9 – Finishes 
 Final cleaning 

 Division 10 – Specialties 
 Canopies over decks & ramps  
 Signage  
 Fire extinguishers 

 Division 13 – Special Construction 
 Interactive flat panels (2 EA) 

 Division 16 – Electrical 
 Site electrical = $45,000 
 Fire alarm 
 Sound & intercom =  $15,115 

 Division 17 – Low Voltage 
 Low voltage = $20,024 
 Access control & CCTV = $17,000 CCTV only (2 EA cameras and 1 EA DVR) = $3,000 

 
RRA - EXCLUSIONS: 
 

1. Cost is not included for additional work or requirements not specifically listed in the inclusions above. 
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We sincerely appreciate the opportunity to continue to work with the Beaufort County School District.  Please let 
us know if you have any questions or concerns.  
 
Sincerely, 

Laura Wise 
Laura Wise 
Preconstruction Manager 
Thompson Turner Construction 
 

Katheryn Young 
Katheryn Young 
Preconstruction Engineer 
Thompson Turner Construction 
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EXECUTIVE SUMMARY                    JUNE 2016
GOOSE CREEK HIGH SCHOOL - ADDITIONS AND RENOVATIONS

 PROJECT SUMMARY:

Abatement for the 200 building is scheduled for completion this week, along with the demolition of the 300 
building. Grading for the bus loop is in progress so that curbing can start being placed. The new water main 
is installed and the new meter will be installed once the demolition of the 200 building is completed.
  

  

 PROJECT ACTIVITIES:

Demolition of the 500/600/LA buildings Completed
Storm Drainage in the bus loop area Completed
Water Main Install Completed
Abatement of the 200 building Completed
Demolition of the 300 building In Progress
Grading of Bus Loop In Progress

 PROJECT ACCOUNTING:

GMP $26,566,339.00
Net Change by Change Order $633,996.07
Contract Sum to Date $27,200,335.07
Total Completed to Date $22,989,159.04
Total Stored to Date * $0.00
Total Completed and Stored to Date $23,999,708.16
Percent Complete 88.23%

* Reflects amount stored this period only.

 PROJECT MILESTONES:

Project Completion August 2016

* Significant amount of rain events have impacted some milestones.
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EXECUTIVE SUMMARY                    JUNE 2016
GOOSE CREEK HIGH SCHOOL - ADDITIONS AND RENOVATIONS

Future Location of the Bus Loop300 Building Demo Progress

Overhead View of 300 Building Demo Progress
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SCHOOL DIVISION SPEC # SPEC SECTION Item Description Subcontractor / Supplier DATE LAST 
REQUESTED DATE RECEIVED Status

BLHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION BONITZ FLOORING CLOSED

BLHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION BONITZ FLOORING CLOSED

BLHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION COLLINS & WRIGHT 9/5/2018 CLOSED

BLHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION COLLINS & WRIGHT 9/5/2018 CLOSED

BLHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION WENGER CORPORATION 8/29/2018 CLOSED

BLHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION WENGER CORPORATION 8/29/2018 CLOSED

BLHS DIVISION 12 123501.1.08.A MUSIC INSTRUMENT STORAGE CASEWORK OPERATING & MAINTENANCE MANUAL WENGER CORPORATION 8/29/2018 CLOSED

BLHS DIVISION 12 123501.1.08.A MUSIC INSTRUMENT STORAGE CASEWORK RECORD DRAWINGS WENGER CORPORATION 8/29/2018 CLOSED

DIES - - - SUBCONTRACTOR WORKMANSHIP WARRANTY HARRIS FLOORING 9/25/2018 CLOSED

DIES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION BAY HILL 9/27/2018 CLOSED

DIES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION BAY HILL 9/27/2018 CLOSED

DIES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION HARRIS FLOORING 9/6/2018 CLOSED

DIES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION HARRIS FLOORING 9/6/2018 CLOSED

DIES DIVISION 9 096600.1.3.D RESILIENT TILE FLOORING MAINTENANCE INSTRUCTIONS HARRIS FLOORING 9/6/2018 CLOSED

DIES DIVISION 9 096600.1.3.D RESILIENT TILE FLOORING MANUFACTURER'S WARRANTY HARRIS FLOORING 9/6/2018 CLOSED

HEMMS - - - SUBCONTRACTOR WORKMANSHIP WARRANTY HARRIS FLOORING 9/25/2018 CLOSED

HEMMS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION BAY HILL 9/27/2018 CLOSED

HEMMS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION BAY HILL 9/27/2018 CLOSED

HEMMS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION HARRIS FLOORING 9/6/2018 CLOSED

HEMMS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION HARRIS FLOORING 9/6/2018 CLOSED

HHECC - - - SUBCONTRACTOR WORKMANSHIP WARRANTY ADVANCED EQUIPMENT CLOSED

HHECC DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION ADVANCED EQUIPMENT CLOSED

HHECC DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION ADVANCED EQUIPMENT CLOSED

HHHS - - - SUBCONTRACTOR WORKMANSHIP WARRANTY COOK & BOARDMAN 9/25/2018 CLOSED

HHHS - - - SUBCONTRACTOR WORKMANSHIP WARRANTY HMC WOODWORK CLOSED

HHHS - - - SUBCONTRACTOR WORKMANSHIP WARRANTY INTEGRITY BLINDS 9/25/2018 CLOSED

HHHS - - - SUBCONTRACTOR WORKMANSHIP WARRANTY MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION BAY HILL 9/27/2018 CLOSED

BCSD Summer CIP 2018 - Closeout Log
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SCHOOL DIVISION SPEC # SPEC SECTION Item Description Subcontractor / Supplier DATE LAST 
REQUESTED DATE RECEIVED Status
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HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION BAY HILL 9/27/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION BONITZ FLOORING CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION BONITZ FLOORING CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION CAB INSTALLERS CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION CAB INSTALLERS CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION CLASSIC FINISH 9/11/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION CLASSIC FINISH 9/11/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION COOK & BOARDMAN 9/1/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION COOK & BOARDMAN 9/1/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION HMC WOODWORK CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION HMC WOODWORK CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION INTEGRITY BLINDS 9/27/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION INTEGRITY BLINDS 9/27/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MOCK ELECTRIC CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MOCK ELECTRIC CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHHS DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHHS DIVISION 1 017500-2 LEAD FREE WARRANTY LEAD FREE CERTIFICATION INTEGRITY BLINDS 9/27/2018 CLOSED

HHHS DIVISION 12 122413.1.10.A INTERIOR ROLLER WINDOW SHADES (MOTORIZED) MANUFACTURER'S WARRANTY INTEGRITY BLINDS 9/27/2018 CLOSED

HHHS DIVISION 12 122413.1.10.A INTERIOR ROLLER WINDOW SHADES (MOTORIZED) OPERATING & MAINTENANCE MANUAL INTEGRITY BLINDS 9/27/2018 CLOSED

HHHS DIVISION 23 230510.3.4 DOCUMENTATION & CLOSEOUT OPERATING & MAINTENANCE MANUAL MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHHS DIVISION 26 260500.1-06 ELECTRICAL BASIC MATERIAS & METHODS RECORD DRAWINGS MOCK ELECTRIC 10/1510/15 CLOSED

HHHS DIVISION 26 260500.1-07 ELECTRICAL BASIC MATERIAS & METHODS OPERATING & MAINTENANCE MANUAL MOCK ELECTRIC 10/15/2018 CLOSED

HHHS DIVISION 27 271000.1.7.D STRUCTURED CABLING SYSTEM (PRECISE WIRING) TEST REPORTS CAB INSTALLERS 8/28/2018 CLOSED

HHHS DIVISION 8 082100.1.7.A WOOD DOORS MANUFACTURER'S GUARANTEE COOK & BOARDMAN 9/1/2018 CLOSED

HHHS DIVISION 9 095123.1.2.F ACOUSTICAL TILE CEILINGS ATTIC STOCK BAY HILL CLOSED

A55THOMPSON TURNER CONSTRUCTION

APPENDIX



SCHOOL DIVISION SPEC # SPEC SECTION Item Description Subcontractor / Supplier DATE LAST 
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HHHS DIVISION 9 095123.1.2.F ACOUSTICAL TILE CEILINGS MANUFACTURER'S WARRANTY BAY HILL 9/27/2018 CLOSED

HHHS DIVISION 9 096600.1.3.E RESILIENT TILE FLOORING ATTIC STOCK BONITZ FLOORING CLOSED

HHHS DIVISION 9 096610.1.4.C RESILIENT FLOORING ACCESSORIES ATTIC STOCK BONITZ FLOORING CLOSED

HHHS DIVISION 9 099123.1.7.A.1 INTERIOR PAINTING ATTIC STOCK CLASSIC FINISH CLOSED

HHHS DIVISION 9 GYPSUM WALL BOARD MANUFACTURER'S WARRANTY BAY HILL 9/27/2018 CLOSED

HHIB - - - SUBCONTRACTOR WORKMANSHIP WARRANTY HARRIS FLOORING 9/25/2018 CLOSED

HHIB - - - SUBCONTRACTOR WORKMANSHIP WARRANTY JOHNSON CONTROLS 9/25/2018 CLOSED

HHIB - - - SUBCONTRACTOR WORKMANSHIP WARRANTY METAL CRAFTS CLOSED

HHIB - - - SUBCONTRACTOR WORKMANSHIP WARRANTY MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION COLLINS & WRIGHT 9/5/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION COLLINS & WRIGHT 9/5/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION HARRIS FLOORING 9/6/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION HARRIS FLOORING 9/6/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION METAL CRAFTS CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION METAL CRAFTS CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MOCK ELECTRIC CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MOCK ELECTRIC CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION WILD CAT STEEL 8/22/2018 CLOSED

HHIB DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION WILD CAT STEEL 8/22/2018 CLOSED

HHIB DIVISION 23 230510.3.3 DOCUMENTATION & CLOSEOUT TAB REPORT MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHIB DIVISION 23 230510.3.4 DOCUMENTATION & CLOSEOUT OPERATING & MAINTENANCE MANUAL MOCK PLUMBING & MECHANICAL 9/25/2018 CLOSED

HHIB DIVISION 26 260500.1-06 ELECTRICAL BASIC MATERIAS & METHODS RECORD DRAWINGS MOCK ELECTRIC 10/15/2018 CLOSED

HHIB DIVISION 26 260500.1-07 ELECTRICAL BASIC MATERIAS & METHODS OPERATING & MAINTENANCE MANUAL MOCK ELECTRIC 10/15/2018 CLOSED

HHIB DIVISION 28 283100.1-05 EDUCATIONAL OCCUPANCY FIRE ALARM SYSTEM OPERATING & MAINTENANCE MANUAL JOHNSON CONTROLS 9/10/2018 CLOSED

A56 THOMPSON TURNER CONSTRUCTION

APPENDIX



SCHOOL DIVISION SPEC # SPEC SECTION Item Description Subcontractor / Supplier DATE LAST 
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HHIB DIVISION 28 283100.1-06 EDUCATIONAL OCCUPANCY FIRE ALARM SYSTEM RECORD DRAWINGS JOHNSON CONTROLS 9/10/2018 CLOSED

HHIB DIVISION 9 095123.1.2.F ACOUSTICAL TILE CEILINGS ATTIC STOCK COLLINS & WRIGHT CLOSED

HHIB DIVISION 9 096600.1.3.D RESILIENT TILE FLOORING MAINTENANCE INSTRUCTIONS HARRIS FLOORING 9/6/2018 CLOSED

HHIB DIVISION 9 096600.1.3.D RESILIENT TILE FLOORING MANUFACTURER'S WARRANTY HARRIS FLOORING 9/6/2018 CLOSED

HHIB DIVISION 9 096600.1.3.E RESILIENT TILE FLOORING ATTIC STOCK HARRIS FLOORING CLOSED

HHIB DIVISION 9 096610.1.4.C RESILIENT FLOORING ACCESSORIES ATTIC STOCK HARRIS FLOORING CLOSED

PVES - - - SUBCONTRACTOR WORKMANSHIP WARRANTY JOHNSON CONTROLS 9/25/2018 CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION CAB INSTALLERS CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION CAB INSTALLERS CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MOCK ELECTRIC CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MOCK ELECTRIC CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MODSPACE 8/27/2018 CLOSED

PVES DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MODSPACE 8/27/2018 CLOSED

PVES DIVISION 13 - SPECIAL CONSTRUCTION OPERATING & MAINTENANCE MANUAL MODSPACE CLOSED

PVES DIVISION 26 260500.1-06 ELECTRICAL BASIC MATERIAS & METHODS RECORD DRAWINGS MOCK ELECTRIC 10/15/2018 CLOSED

PVES DIVISION 26 260500.1-07 ELECTRICAL BASIC MATERIAS & METHODS OPERATING & MAINTENANCE MANUAL MOCK ELECTRIC 10/15/2018 CLOSED

PVES DIVISION 27 271000.1.7.D STRUCTURED CABLING SYSTEM (PRECISE WIRING) TEST REPORTS CAB INSTALLERS 8/28/2018 CLOSED

PVES DIVISION 28 283100.1-05 EDUCATIONAL OCCUPANCY FIRE ALARM SYSTEM OPERATING & MAINTENANCE MANUAL JOHNSON CONTROLS 9/10/2018 CLOSED

PVES DIVISION 28 283100.1-06 EDUCATIONAL OCCUPANCY FIRE ALARM SYSTEM RECORD DRAWINGS JOHNSON CONTROLS 9/10/2018 CLOSED

RRA - - - SUBCONTRACTOR WORKMANSHIP WARRANTY JOHNSON CONTROLS 9/25/2018 CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION CAB INSTALLERS CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION CAB INSTALLERS CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION JOHNSON CONTROLS 9/10/2018 CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MOCK ELECTRIC CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MOCK ELECTRIC CLOSED
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RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY ASBESTOS FREE CERTIFICATION MODSPACE 8/27/2018 CLOSED

RRA DIVISION 1 017400-2 ASBESTOS FREE WARRANTY LEAD FREE CERTIFICATION MODSPACE 8/27/2018 CLOSED

RRA DIVISION 13 - SPECIAL CONSTRUCTION OPERATING & MAINTENANCE MANUAL MODSPACE CLOSED

RRA DIVISION 26 260500.1-06 ELECTRICAL BASIC MATERIAS & METHODS RECORD DRAWINGS MOCK ELECTRIC 10/15/2018 CLOSED

RRA DIVISION 26 260500.1-07 ELECTRICAL BASIC MATERIAS & METHODS OPERATING & MAINTENANCE MANUAL MOCK ELECTRIC 10/15/2018 CLOSED

RRA DIVISION 27 271000.1.7.D STRUCTURED CABLING SYSTEM (PRECISE WIRING) TEST REPORTS CAB INSTALLERS 8/28/2018 CLOSED

RRA DIVISION 28 283100.1-05 EDUCATIONAL OCCUPANCY FIRE ALARM SYSTEM OPERATING & MAINTENANCE MANUAL JOHNSON CONTROLS 9/10/2018 CLOSED

RRA DIVISION 28 283100.1-06 EDUCATIONAL OCCUPANCY FIRE ALARM SYSTEM RECORD DRAWINGS JOHNSON CONTROLS 9/10/2018 CLOSED
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names, addresses and contact persons of the M/WBE and majority owned businesses, if any, 
to be used in the contract, the type of work each business will perform, the dollar value of the 
work and the scope of work.  The Utilization Report submitted by the contractor shall be 
submitted as a part of the contract with BCSD.  If the information contained in the 
Contractor’s Utilization Report changes by the time the contract is executed, the Contractor 
shall amend the Utilization Report and such amended Utilization Report shall be 
incorporated into the contract.   

 
Business Enterprise Utilization Report 

 
List all vendors/subcontractors to be used on this project.  All MBEs or WBEs proposed for 
utilization on this project must be certified by the Small and Minority Business Assistance Office 
through the State of South Carolina according to the criteria of the Beaufort County School 
District’s Minority Business Enterprise Plan prior to utilization on this project. 
 
In column 2 below, please specify ethnic/racial/gender group as follows: 
 

• AABE – African-American Business Enterprise 
• HBE –  Hispanic Business Enterprise 
• ABE –  Asian-American Business Enterprise 
• WBE – Woman Business Enterprise 

 
Sub- 
Contractor 
Name 

Gender 
Group 

Address Phone # Other E-Mail 

      

      

      

      

 
Statement of Intent 
 
We, the undersigned have prepared and submitted all the documents required for this project.  
We have prepared these documents with a full understanding of the Beaufort County School 

Construction 
Dynamics, Inc.

AABE 417 Fairfield Road
Columbia, SC 29203

803.754.3395 nspellssr@
cdi-sc.com

Thompson Turner Construction intends to contract with other M/WBEs certified by the Small and 
Minority Business Association Office for projects under this program, if we are fortunate enough 
to be awarded.  We will submit the subcontractor information per this Report to the District at the 
time of subcontract award.
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District’s goal to ensure equal opportunities in the proposed work to be undertaken in 
performance of this project.  Specifically, the BCSD seeks to encourage and promote on an 
inclusionary basis contracting opportunities without regard to the race, gender, national origin or 
ethnicity of the ownership or management of any business and that it is an equal opportunity 
employer and contracting entity.  We certify that the representations contained in the 
Minority/Woman Business Enterprise (M/WBE) Utilization Report, which we have submitted 
with this solicitation, are true and correct as of this date.  We commit to undertake this contract 
with the Minority/Woman Business utilization Report we have submitted, and to comply with all 
non-discrimination provisions of the Minority/Woman Business Enterprise Program in the 
performance of this contract. 
 
 
 
Signature 
 
 
Date 
 
 
 
Name: _________________________________________ 
 
 
Title: ___________________________________________ 
 
 
Project: ____________________________ 

1.8.20

Hal Turner

Vice President

Capital Renewal Renovations and Modifications Projects; Solicitation 
Number: 20-016
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thompsonturner.com


