
MONTHLY REFFERENDUM REPORT
DETAILED - as of December 31

Beaufort High School

84 Sea Island Pkwy, Beaufort 29907

Cluster: Beaufort Principal: Charity B. Summers

Original Appropriations: $9,029,903

Transfers/Adjustments: $297,067

Revised Budget: $9,326,970

Encumbered and Paid: $7,876,426

Paid to Date: $3,961,126

Available Budget: $1,434,409

Project ID: 51925390-1Phase 1 - 2019 Bond Referendum Renovation

Design Firm: LS3P Associates, Ltd.

Current Phase: Construction

Contractor: Thompson Turner Construction

Phase %: 87% Delivery Method: CMAR
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q2 2020 Construction End: Q1 2021

2019 Bond ReferendumScope:

Athletics

Design Services

Safety/Security

Technology /Infrastructure

Project Details: Phase 1 scope of work includes 
Safety/Security, Technology/Infrastructure, and athletic 
improvements.

Monthly Progress: Construction is nearing completion. 
Pending completion of the minor electrical upgrades. Value 
Engineering work has been completed for electrical upgrades. 
Upgrades to take place in February and March.

Project ID: 51925390-2Phase 2 - 2019 Bond Referendum Renovation

Design Firm: LS3P Associates, Ltd.

Current Phase: Design

Contractor: Thompson Turner Construction

Phase %: 45% Delivery Method: CMAR
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Construction Start: Q1 2021 Construction End: Q4 2021

2019 Bond ReferendumScope:

Athletics

Safety/Security

Technology /Infrastructure

Project Details: Phase 2 scope of work includes 
Safety/Security upgrades to the camera and security systems. 
Additional upgrades to the Technology/Infrastructure related to 
server room improvements, and various athletic improvements 
including the wrestling/weight room.

Monthly Progress: Design is nearing completion.


