
MONTHLY REFFERENDUM REPORT
DETAILED - as of August 31, 2022

Adult Education

1300 King St, Beaufort 29902

Cluster: N/A Principal: Dr. Juanita Murrell, Director

Original Appropriations: $389,331

Transfers/Adjustments: $0

Revised Budget: $389,331

Encumbered and Paid: $0

Paid to Date: $0

Available Budget: $389,331

Project ID: 51925305-12019 Bond Referendum Renovation

Design Firm: Quackenbush

Current Phase: Planning

Contractor: AJAX

Phase %: 0% Delivery Method:
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q2 2023 Construction End: Q4 2023

2019 Bond ReferendumScope:

Safety/Security

Technology/Infrastructure

Project Details: Project scope of work includes Safety/Security 
improvements of Bullet-Resistant entrways, security camera 
improvements, and exterior lighting. Technology/Infrastructure 
improvements include new server room equipment, intrusion 
alarms, and cabling.

Monthly Progress: Schedule is being evaluated further.


