
Request for Proposals

Construction Management At Risk Services 
River Ridge Academy and May River High School Additions

Solicitation #19-018
Beaufort County School District |July 17, 2019

113 Contract Drive Aiken, SC 29801
office (803) 641-1401 | fax (803) 641-1037

www.hgreynolds.net



H.G. REYNOLDS COMPANY

SOLICITATION #19-018

4.0.1.1 Signed Cover Page and Page 2

4.0.1.2 Firm Information................................................................................................1

4.0.1.3  Pre-construction and Construction Project Team............................................3

4.0.1.4 Previous Experience.........................................................................................11

4.0.1.5 Workload..........................................................................................................20

4.0.1.6 Financial Stability..............................................................................................21

4.0.1.8 Miscellaneous...................................................................................................29

Attachments

Attached Separately
8.0 Bidding Schedule
4.0.1.7 Fees & Costs

 TABLE OF CONTENTS



H.G. REYNOLDS COMPANY
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“Their attention to detail, dedication and taking ownership of the project are the qualitites 
that i appreciated the most from the hgr team.”

- chad fosnight, richland county government
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H.G. Reynolds has always been committed to building a strong 
project team of architects, vendors, subcontractors, and financial                 
partners. All team members are provided with the quality manage-
ment and operating procedures they need to successfully execute 
their work. 

166 schools, 24 prisons and well over 30 commercial facilities have 
been constructed by H.G. Reynolds over the past half century. Al-
though the majority of H.G. Reynolds’ projects have been successful-
ly completed in South Carolina, we have delivered and will continue 
to deliver projects in Georgia, North Carolina and southern Virginia.  

The H.G. Reynolds philosophy is based on a commitment to cus-
tomer satisfaction and is achieved by our executives championing 
the interests of the client. Licensed in South Carolina, Georgia, 
North Carolina, and Virginia, the Reynolds Project Management 
team consists of seven project managers who each average over 20 
years of experience.   

We recognize that accidents are prevented when top management 
makes safety a priority. Both executives and project managers con-
sider the safety of each employee a primary responsibility and they 
require that safe work habits and conditions be maintained.   

PrEconStruction SErvicES 
• Value Engineering and Constructability
• Project Scheduling
• Subcontractor Qualifications 
• Budget Constraints 
GEnEral contractinG 
• Project Coordination 
• Value Engineering and Constructability
•  Quality Control and Client Satisfaction
•  Safety Management and Hazard Communication

SPEcial ProjEctS 
•   Fair and Competitive Pricing
•   Demolition and Restoration Interior and Exterior Renovation
•   Thorough Communication
•   Design Analysis

Teamwork

Past
Performance

Reliabil ity & 
Safety

Services 

Why h.G. Reynolds?
H.G. Reynolds Has a lonG standinG tRadition of constRuct-
inG buildinGs tHat enduRe tHRouGH time and meet stRinGent 
opeRational, cost and capacity RequiRements.  
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H.G. Reynolds is one of the top school builders in the state of South Carolina 
as evidenced by the fact that we have completed school projects across the 
state. In over half of the below counties, we have completed multiple projects.

• aikEn county

• BErkElEy county 
• oconEE county 
• mccormick county 
• GrEEnwood county 
• charlESton county 
• BamBErG county

• PickEnS county

• horry county 
• GEorGEtown county

• richland county

• hamPton county

• lExinGton county 
• collEton county 
• Beaufort County 
• oranGEBurG county

• EdGEfiEld county

• dorchEStEr county

• york county

• BarnwEll county

• chEStErfiEld county

• andErSon county

• laurEnS county

We have earned a reputation for finishing projects at a reasonable cost, on 
time and with a minimal number of change orders. Our team of project man-
agers and superintendents work together and collaborate with subcontractors 
and vendors to deliver safe and reliable construction services. If you decide 
to contract with H.G. Reynolds, you will be working with a company that has 
met client expectations and schedules for over 60 years. We would like to put 
our experience and attention-to-detail to work for you.   

ProjEct aPProach

On projects where HGR is involved in the design phase, we provide and 
maintain an overall project schedule that includes timelines for design, 
permitting, preconstruction, and construction. We also provided cost 
estimating and technical advice for cash flow and life cycle analysis of projects. 
We employ an open book bid process with the Owner present during our 
‘bid day’. HGR will do the same for your projects.

h.G. rEynoldS haS BEEn 
conStructinG qual-
ity SchoolS for ovEr 60 
yEarS. in that timE, wE 
havE Built claSSroom ca-
Pacity for ovEr 127,000  

StudEntS. 

SincE our EStaBliShmEnt 
in 1948, h.G. rEynoldS 
haS workEd towardS 
BEcominG onE of thE 
ElitE conStruction SEr-
vicE contractorS in thE 

SouthEaSt.

wE invitE you to talk with  
thE ownErS who wE havE   
PrEviouSly workEd with. 
talkinG to our cliEntS iS 
thE BESt way to dEtErminE 
what wE can accomPliSh 

for you.

  EXECUTIVE SUMMARY

leavelle mccampbell middle scHool

WHite Knoll HiGH scHool



Beaufort County School District 
                                                                                        Solicitation Number:                                      19-018 
                                                                           Date Printed:                     July 2, 2019 
                                                  Addendum 1                Date Issued:                                           July 2, 2019 
                                  Procurement Officer:                  Kaylee Yinger
                                                                                        Phone:                                                 843-322-2349 
                                                                                        Email:                Kaylee.Yinger@beaufort.k12.sc.us 
 

Request for Proposals 
 

DESCRIPTION:  Construction Management at-Risk Services – River Ridge Academy and May 
River High School Additions  

SUBMIT OFFER BY (Opening Date & Time):   July 17, 2019 @ 2:00 PM 
QUESTIONS MUST BE RECEIVED BY:         July 11, 2019 
NUMBER OF COPIES TO BE SUBMITTED:    Six (6) Originals and  

       One CD (all documents as a single PDF file)  
Offers must be submitted in a sealed package. Solicitation Number & Opening Date must appear on package exterior. 
 
SUBMIT YOUR SEALED OFFER TO EITHER OF THE FOLLOWING ADDRESSES: 

MAILING ADDRESS:    PHYSICAL ADDRESS: 
Beaufort County School District   Beaufort County School District 
Procurement Office     Procurement Office 
P.O. Drawer 309     2900 Mink Point Blvd 
Beaufort, SC  29901-0309    Beaufort, SC  29902 

    

CONFERENCE TYPE:  NO PRE-BID CONFERENCE   LOCATION:     
DATE & TIME:       
 
AWARDS & AMENDMENTS: 
Award will be posted at the Physical Address stated above on or after July 17, 2019.  The award, this 
solicitation, and any amendments will be posted at the following web address: http://beaufortschools.net.  
You must submit a signed copy of this form with Your Offer.  By submitting a proposal or bid, you agree to be 
bound by the terms of the Solicitation.  You agree to hold Your Offer open for a minimum of ninety (90) calendar 
days after the Opening Date. 
 
NAME OF OFFEROR: (Full legal name of business submitting the offer)         ENTITY TYPE: 
 
______________________________________________________     ______________________ 
 
______________________________________________________ 
AUTHORIZED SIGNATURE (Person signing must be authorized to submit binding offer to enter contract on behalf of Offeror named above) 

____________________________________   ___________________________ 
PRINTED NAME       TITLE 
Instructions regarding Offeror’s name: Any award issued will be issued to, and the contract will be formed with, the entity identified as the Offeror above.  An 
offer may be submitted by only one legal entity.  The entity named as the Offeror must be a single and distinct legal entity.  Do not use the name of a branch 
office or a division of a larger entity if the branch or division is not a separate legal entity, i.e., a separate corporation, partnership, sole proprietorship, etc. 

 

H.G. REYNOLDS COMPANY, INC. CORPORATION

JEFFREY G. REYNOLDS PRESIDENT



RFP #19-018 
Construction Management-at-Risk – Additions to  
River Ridge Academy and May River High School – Addendum 1 

2 

PAGE TWO 
(Return Page Two with Your Offer) 

HOME OFFICE ADDRESS (Address for Offeror’s home office/       NOTICE ADDRESS (Address to which all procurement  
Principal place of business):                              and contract related notices should be sent): 
 
 
 
 
 
 
 
PHONE NUMBER: 
EMAIL ADDRESS: 
 
 
PAYMENT ADDRESS (Address to which payments will be sent):      ORDER ADDRESS (Address to which all purchase orders        

                                     will be sent):        
 
 
 
 
 
 
 

Payment Address Same as Home Office Address                     Payment Address Same as Home Office Address  
Payment Address Same as Home Notice Address                     Payment Address Same as Notice Address  

(check one only)            (check one only) 
 
ACKNOWLEDGEMENT OF  Amendment Number  Amendment Issue Date  
AMENDMENTS: 
 
 
 
Offeror acknowledges 
receipt of amendments by 
indicating amendment number 
and its date of issue. 
 
 
 

 
MINORITY PARTICIPATION- Are you a Minority Business Enterprise: Yes No  
If yes, please include a copy of your certification. 

 
 

 
 

H.G. REYNOLDS CO. INC.
113 CONTRACT DRIVE
AIKEN SC 29801

H.G. REYNOLDS CO. INC.
113 CONTRACT DRIVE
AIKEN SC 29801

803-641-1401 x214
JREYNOLDS@HGREYNOLDS.NET

1    7-2-2019

X X

X
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1. Firm Name
H.G. Reynolds Company, Inc.

2. Firm Address
113 Contract Drive
Aiken, South Carolina 29801

3. History of company, including ownership and key 
management.
H.G. Reynolds Company, Inc. was founded in 1948, by 
Harry Graham Reynolds in Greenwood, South Caro-
lina. In 1961, H.G. Reynolds Company was moved to 
Trenton, South Carolina, where it operated through 
1990, at which time the home office was moved to 
Aiken, South Carolina. During this period, H.G. Reyn-
olds Company constructed schools, detention centers, 
manufacturing facilities, and commercial buildings. In 
1986, Leland Reynolds and Jeffrey Reynolds, sons of 
Harry Graham Reynolds, took over the business. In 
1991, a division of H.G. Reynolds Company opened 
in Henderson, North Carolina, under the leadership 
of Ken Long, a graduate of NC State University. The 
Henderson Branch contracts similar type projects with 
an added emphasis on water and sewer infrastructure. 

H.G. Reynolds was ranked the 42nd largest privately 
owned business in the state of South Carolina for the 
year ending 2018. In the early 1990’s, the majority 
of our company’s business volume was derived from 
competitively bid projects.  The company started 
migrating toward Construction Management at Risk 
work after South Carolina passed the CM@R Bill in late 
2001. Our experience in CM@R work has continually 
increased until it represents nearly half of our volume.  
H.G. Reynolds Company continues to move the focus 
of the company towards the CM@R approach due to 
owners demanding a better quality contractor and 
subcontractors for their projects. Since our establish-
ment in 1948, H.G. Reynolds Company, Inc. has been 

dedicated to becoming one of the elite in offering 
construction services in the Southeast.

Jeffrey G. Reynolds - President
E. Leland Reynolds - Vice President

Jeffrey Reynolds and his brother, Leland Reynolds, 
provide day-to-day executive leadership at H.G. Reyn-
olds. They share Executive in Charge responsibilities 
on all projects, ensuring clients of direct access to the 
company’s top management. Jeffrey and Leland have 
responsibility for client satisfaction with H.G. Reynolds’ 
staff, performance and services. They are also Project 
Managers.
 
4. Contact information for the Officer of the Firm in 
charge of this Proposal.
Jeffrey Reynolds, President - (803) 641-1401 ext. 214

5. Describe any company changes that are anticipated 
to occur during the life of the Project.

No changes anticipated.

6. Location of corporate headquarters and other divi-
sional offices.

Corporate Office: H. G. Reynolds Company Inc.
   113 Contract Drive
   Aiken SC 29801

Branch Office: H. G. Reynolds Company Inc. -  
   Henderson Branch   
   P. O. Box 209
   Henderson NC 27536 

7. Location of office(s) which will be involved in the 
project during both pre-construction and construction.

Our Aiken Office will be involved in this Project dur-
ing pre-construction and construction.

4.0.1.2 FIRM INFORMATION
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OFFICERS
Jeffrey G. Reynolds - President

E Leland Reynolds - Vice President

PROJECT MANAGERS & ESTIMATORS 
Larry Heim

Candace Kimbrell
Jeffrey Reynolds
Graham Reynolds

Hank Reynolds
Leland Reynolds

Ryan Reynolds
Joe Wright

JOB SITE SUPERINTENDENTS 
Michael Doyle

Barry Edwards
Bill Garrett

David Hallman
Robert Lowe

Henry Mills
Jacob Owens

Tim Perkins
Bobby Stichert

Greg Willey
 

ACCOUNTING 
Linda Fulmer

Debbie Nelson

PAYROLL/
HUMAN RESOURCES 

Lee Benton

ADMINISTRATIVE 
Kim Paluska

Jessica Hudsono
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8. Organizational chart of the company, showing authority, structure, and depth of resources. 

Please see organizational chart below.

PROJECT/DISTRICT ADDRESS PHONE NUMBER/EMAIL ADDRESS CONTACT NAME
North Augusta High School 

Phase 2
Aiken County Public Schools

61 Given Street 
Aiken, SC 29805

803-270-0488 
kchipman@acpsd.net Kevin Chipman

Beechwood Middle School
Lexington County School District 

One

1000 Tarrar Springs Road 
Lexington, SC 29071

803-821-1211
JSalters@lexington1.net Jeff Salters, COO

Myrtle Beach Middle School 
Conversion

Horry County Schools

335 Four Mile Road
Conway, SC 29526

843-446-8096
abarnhill@horrycountyschools.net Amber Barnhill

Gettys Middle School 
Conversion

School District of Pickens County

415 Ann Street
Pickens, SC 29671

864-397-1100 
marionthomas@pickens.k12.sc.us Marion Thomas

Applied Technology 
Education Campus

Kershaw County School District

2029 West Dekalb Street
Camden, SC 29020

(843) 997-3207
erodelsperger@pmharchitects.com

Eddie Rodelsperger 
Owner’s Rep

9. Vendor References. 
Please see chart below.
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1. Provide resumes describing your anticipated Project Team, along with their individual and team experience 
in projects similar in nature to the proposed project.

Please see attached resumes.

For these projects, we would propose Graham Reynolds as Project Manager. 
 
We would propose Bill Garrett and Greg Willey for jobsite superintendents.

Our proposed team has worked together on Pre-Construction Phase Services and Construction Phase Ser-
vices.  We understand our roles and responsibilities which ultimately make for a successful project.

2. Include an organizational chart identifying key individuals and their responsibilities.

4.0.1.3 PRE-CONSTRUCTION AND CONSTRUCTION PROJECT TEAM

Candace Z. Kimbrell, 
LEED AP BD+C

Preconstruction Director

Preconstruction 
Team

Jeffrey Reynolds
Project Executive

Graham Reynolds
Project Manager

Bill Garrett
Superintendent

Greg Willey
Superintendent

Construction Team

Bob Synnett
Safety Manager

Graham Reynolds
Preconstruction

Manager
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(Partial Listing)

North Augusta High School Phase 2  - Aiken County Public Schools
 CMR Project 
 215,000 sq. ft. additions - $38.7 Million

Dorchester County Detention Center - Dorchester County
 80,000 sq. ft. - $19.1 Million

North Augusta High School Phase 1 Addition - Aiken County 
Public Schools
 41,000 sq. ft. additions - $10.3 Million

Aiken High School Phase 1 Addition - Aiken County Public Schools
 48,000 sq. ft. additions - $8.6 Million

North District Middle School - Hampton School District One
 CMR Project
 91,000 sq. ft. additions and renovations - $12.6 Million

Waccamaw High School - Georgetown County School District
 35,000 sq. ft. additions and renovations - $6.1 Million

Dacusville Middle School - School District of Pickens County
 8,500 sq. ft. additions and renovations - $1.3 Million

Forestbrook Middle School - Horry County Schools
 28,000 sq. ft. additions and renovations - $3.3 Million

Myrtle Beach Middle School - Horry County Schools
 Exterior renovations - $1.0 Million

Beaufort Area Performing Arts Center - Beaufort County School   
 District - CMR Project
 30,000 sq.ft. addition of a 650 seat performing arts   
 auditorium and art gallery - $7.4 Million

Lakewood Elementary School - Horry County Schools
 71,000 sq.ft. additions and renovations - $10.3 Million

Conway Middle School - Horry County Schools
 65,000 sq.ft. additions and renovations - $8.4 Million

Aynor High School - Horry County Schools
 84,500 sq.ft. additions and renovations - $12.9 Million

Socastee High School - Horry County Schools
 52,000 sq.ft. additions and renovations - $7.4 Million

New Material Recovery Center - Horry County Solid Waste   
 Authority
 60,400 sq.ft. facility - $6.3 Million

J. Reuben Long Detention Center Expansion - Horry County
 24,000 sq.ft. addition - $3.5 Million

JEFFREY REYNOLDS

P R E S I D E N T
PROJEC T  EXECUTIVE/
P R O J E C T  M A N A G E R

Jeffrey Reynolds and his 
brother Leland Reynolds 
provide day-to-day 
executive leadership 
at H.G. Reynolds. 
They share Principal in 
Charge responsibilities 
on all projects, ensuring 
clients of direct access 
to the company’s top 
management. Jeffrey and 
Leland have responsibility 
for client satisfaction 
with H.G. Reynolds’ staff, 
performance and services.

Jeffrey has 39 years 
of experience in the 
construction industry. 
In addition to acting as 
Principal In Charge, Jeffrey 
acts as a Project Manager.

EDUCATION

Bachelor of Science in Civil Engineering, Clemson University.
 Clemson, South Carolina. 1979.

Bachelor of Science in Math & Physics, Presbyterian College. 
 Clinton, South Carolina. 1977.

RELEVANT PROJECT EXPERIENCE

COMMITTEE MEMBERSHIPS

Past Chairman of the Building Division Carolinas AGC

Past Member of SC Office of School Facilities 
Public School Facilities Committee

North Augusta High School
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(Partial Listing)

Myrtle Beach Middle School Conversion - Horry County Schools 
- CMR Project
 134,000 sq. ft. phased renovation - $16.5 Million 

Beechwood Middle School - Lexington School District 1 - 
CMR Project
 208,000 sq. ft. two story facility - $41.2 Million

North Myrtle Beach High School Renovations - Horry County 
Schools - CMR Project
 230,000 sq. ft. phased renovation - $19.6 Million

New Leavelle McCampbell Middle School - Aiken County Public  
 Schools - CMR Project
 125,000 sq. ft. two story facility - $22.3 Million

Battery Creek High School CATE Building - Beaufort County  
 School District
 14,000 sq. ft. addition - $3.3 Million

Georgetown High School - Georgetown County School District
 17,000 sq. ft. additions and renovations - $2.5 Million 

Chesnee High School Addition/Renovation - Spartanburg School  
 District 2
 63,000 sq. ft. additions - $11 Million

Waccamaw High School - Georgetown County School District
 35,000 sq. ft. additions and renovations - $6.1 Million

Forestbrook Middle School - Horry County Schools
 90,000 sq. ft. additions and renovations - $3.3 Million

Myrtle Beach Middle School - Horry County Schools
 90,000 sq. ft. renovations - $1.0 Million

Beaufort Area Performing Arts Center - Beaufort County School  
 District - CMR Project
 30,000 sq.ft. addition of a 650 seat performing arts   
 auditorium and art gallery - $7.4 Million

Lakewood Elementary - Horry County Schools
 71,000 sq.ft. additions and renovations - $10.3 Million

GRAHAM REYNOLDS

P R O J E C T  M A N A G E R

Graham Reynolds has 
been an on site job 
superintendent and 
project manager for the
last 14 years. He graduated 
from Clemson University 
with a B.S. in Construction 
Science & Management. 
Mr. Reynolds is proficient 
in Timberline Estimating, 
P6 Primavera Scheduling, 
SureTrak, and AutoCad 
LT. He has a broad 
base of construction 
knowledge to assist in the 
preconstruction phase.

EDUCATION

Bachelor of Science in Construction Science and Management, 
Clemson University.
 Clemson, South Carolina. 2005.

RELEVANT PROJECT EXPERIENCE

Leavelle McCampbell Middle School
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CANDACE KIMBRELL ,
LEED AP BD+C

P R E C O N S T R U C T I O N
D I R E C T O R

Candace Kimbrell will 
work alongside the 
Project Manager while 
developing an estimate 
and schedule for your 
projects. She will help 
evaluate specifications 
and drawings as they 
are developed, ensuring 
the project scope is 
complete. Candace will 
assist in generating an 
initial estimate and will be 
responsible for obtaining 
subcontractor interest, 
including local and 
minority participation. She 
will also coordinate any 
value engineering.

To develop the master 
project schedule, Candace 
will collaborate with the 
other team members to 
provide a logical flow 
of activities beginning 
in the preconstruction 
phase and concluding 
with the closeout of the 
construction phase. The 
schedule will be updated 
monthly.

(Partial Listing)
CMR Projects
Bowen’s Corner Elementary School - Berkeley County School   
 District
 115,000 sq. ft. - $24.8 Million

North District Middle School - Hampton School District One
 91,000 sq. ft. additions and renovations - $12.6 Million

New Richard Carroll Elementary School - Bamberg School District  
 One
 120,000 sq. ft. - $15.0 Million

Beaufort County School District
New Red Cedar Elementary - 105,000 sq. ft. - $14.6 Million
New Whale Branch High School - 132,000 sq. ft. - $27.0 Million
Beaufort Area Performing Arts Center - 30,000 sq. ft. - $7.4 Million
New Jones Tract Elementary School - 108,000 sq. ft. - $17.4 Million
Summer Renovations - Multiple sites - $4 Million

New Colleton County High School - Colleton County School   
 District
 350,000 sq.ft. two-story facility - $59.8 Million

Horry County Schools
New Blackwater Middle School - 145,000 sq. ft. - $18.3 Million
New Academy of Arts, Science, Technology - 132,000 sq. ft. - $24.3 
Million

EDUCATION
Bachelor of Science in Construction Science & Mgmt, 
Minor in Business Administration, Clemson University.
 Clemson, South Carolina. 2004.

RELEVANT PROJECT EXPERIENCE

PROFESSIONAL AFFILIATIONS

SOFTWARE PROFICIENCIES

LEED Accredited Professional BD+C/2014
10 Hour OSHA Certification/2010
CAGC CM At Risk Seminar/2008
Dale Carnegie/2011

Timberline Estimating
On Screen Take-Off
Primavera P6 Scheduling & SureTrak
Primavera Expedition
Constructware 
Submittal Exchange
Auto Cad Lt.
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GREG WILLEY

S U P E R I N T E N D E N T

Greg Willey has been with 
H. G. Reynolds Company 
for over 21 years. He 
is very experienced  in 
construction supervision 
including accurate takeoffs, 
estimating, budgeting, 
contracting, purchasing, 
and invoicing. He effectively 
schedules, monitors, and 
inspects all work from start 
to Owner orientation. Bill 
consistently completes 
projects under budget and 
on schedule.

(Partial Listing)
Anderson Institute of Technology - Anderson School District 5
 115,000 sq. ft. facility - $23.7 Million

Allendale/Barnwell Disabilities & Special Needs Board    
 Renovations - SCDDSN
 $672,205

Barnwell County Detention Center - Barnwell County SC
 33,000 sq. ft. facility - $7.7 Million

Battery Creek High School CATE Addition - Beaufort County   
 School District
 14,000 sq. ft. addition - $3.2 Million

Chesnee High School Addition/Renovation - Spartanburg   
 District 2
 63,000 sq. ft. additions - $11 Million

Charleston Co. School District – South Carolina
New Sanders Clyde K-8 School - 87,500 sq.ft. - $19.1 Million
New Orange Grove Elementary School  - 86,500 sq. ft. - $13.8 
Million

Pickens High School Conversion to Middle School - School   
 District of Pickens County
 120,000 sq. ft. - $14.2 Million

Tubman Education Center Renovations - Richmond County 
 Board of Education - Georgia
 Historical
 64,000 sq. ft. Renovations- $6.5 Million

New Columbia County Middle School #3 - Columbia County  
 Board of Education - Georgia
 133,000 sq. ft. - $15.3 Million

Lower Richland High School - Richland County School District   
 One
 185,000 sq.ft. additions and renovations - $20.7 Million

New Hereford Farm Elementary School - Columbia County Board  
 of Education - Georgia
 65,500 sq.ft. - $6.0 Million

New West Richmond Elementary - Richmond County Board of   
 Education - Georgia
 87,000 sq.ft. - $7.4 Million

RELEVANT PROJECT EXPERIENCE

Chesnee High School
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BILL  GARRET T

S U P E R I N T E N D E N T

Bill Garrett has been with 
H. G. Reynolds Company 
for over 20 years. He 
is very experienced  in 
construction supervision 
including accurate takeoffs, 
estimating, budgeting, 
contracting, purchasing, 
and invoicing. He effectively 
schedules, monitors, and 
inspects all work from start 
to Owner orientation. Bill 
consistently completes 
projects under budget and 
on schedule.

(Partial Listing)
Bowen’s Corner Elementary School - Berkeley County School 
 District - CMR Project
 115,000 sq. ft. - $24.8 Million

Fox Creek High School - Phase 2 - Fox Creek Board of   
 Directors
 45,000 sq.ft. $6.8 Million

Santee Recreation Complex - Orangeburg County
 $5.3 Million

Holly Hill Town Administration Complex - Orangeburg 
 County
 Complete Renovation - $4.2 Million

Swansea High School Stadium Improvements - Lexington  
 County School District Four
 Press Box and Field House - $1.2 Million

White Knoll High School Additions/Renovations - Lexington  
 County School District One
 $2.9 Million

New Whale Branch High School - Beaufort County School  
 District
 CMR Project
 145,000 sq.ft. - $27 Million

Airport High School Additions/Renovations - Lexington   
 School District Two
 55,000 sq.ft. - $9.5 Million

New Blackwater Middle School - Horry County Schools
 CMR Project
 147,000 sq.ft. - $18 Million

Claflin University - Orangeburg, SC
Men’s High Rise Renovations
Minister’s Hall Restoration
Corson Hall Renovations

RELEVANT PROJECT EXPERIENCE

Bowen’s Corner Elementary  School
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BOB SYNNET T
S A F E T Y  M A N A G E R

EDUCATION

University of South Carolina, Columbia, S.C., BA, 1981. 
Hudson Valley Community College, AAP, 1978.

SERVICES

Providing superior “hands-on” safety management, inspec-
tion, administration, training and other occupational safety, 
risk management and workers compensation cost control 
services.

P.O. Box 90433
Columbia, SC
   
Phone (803) 695-6050;   Toll-Free Phone (800) 892-1839
Fax (803) 695-9010

EXPERIENCE

President/Owner – Safety Management Consultants, Inc - 
1998 – Present.

Director, CTPA; (CTPA is Companion Third Party Administra-
tion and part of Companion Property & Casualty Insurance 
Co.)  April, 1995 - July, 1998. 

Vice-President of Safety, Risk Management & Human Re-
sources, M.B. Kahn Construction Company, Inc., May, 1981- 
April, 1995.

CERTIFICATIONS

OSHA Authorized Trainer of the Construction Industry 
Safety Standards
OSHA Authorized Trainer of the General Industry Safety 
Standards
Authorized Defensive Driver Safety Trainer
Certified Emergency Vehicle Operations Safety Trainer
SC DHEC Certified Asbestos Safety Trained
Certified Red Cross Trained in First Aid & CPR
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4.0.1.3 PRE-CONSTRUCTION AND CONSTRUCTION PROJECT TEAM

3. Identify current team member obligations, project assignments, and the approximate percentage of time each 
team member will spend on this project during the different stages of the Project.

Graham Reynolds - Current Obligations - Pelion Middle School
Project Manager - 50%

Bill Garrett - Current Obligations - Ridge Spring-Monetta K-12 School 
Superintendent - 100%

Greg Willey - Current Obligations - Anderson Institute of Technology
Superintendent - 100%

Candace Kimbrell - Current Obligations - None.
Assistant Project Manager/Estimator/Scheduler/SWMBE - 100%
  
Based on our current workload, Graham Reynolds would be dedicated full time for the pre-construction and con-
struction services for these projects. Bill Garrett and Greg Willey would be committed full time superintendents 
on the proposed projects. Once schedules are established, the Project Manager and Superintendent assigned to 
each project will remain with that project from start until final punch list completion.

4. Describe how the construction team would be organized throughout the life of the Project.

The construction team would be organized as identified in the Organization Chart submitted with full support 
from our home office. Our experience has proven that the Owner, Architect, and Contractor must work together 
as a team with the understanding that budget, schedule, and quality are the three most important components 
of a successful project.
 
5.  Specifically identify your assigned Project Manager and possible Superintendents for the Project. Proposers 
shall propose a single Project Manager that will be assigned to all project sites. It is the intent of the District to 
have a single point of contact (per general contractor selected) for all project sites for pre-construction through 
completion of construction. The proposed Project Manager must be present at the RFP interviews, and the se-
lected firm must commit to maintain the same persons as Project Manager for the entire duration of the Project.

Graham Reynolds will be the Project Manager for these projects, and Bill Garrett and Greg Willey would each be 
the General Superintendent at a site.

6. Describe your team’s experience as part of a similar Project Team.

It’s extremely important that the team selection for all parties involved in the project have a proven track record of 
successfully completing projects on time and in budget. For a project to be successful, it takes a Team approach 
from the GC @ Risk as well as the Project Architect and Associated Engineers. The team we have chosen has 
proven performance as part of a Project Team with your team in your district. Most recently, Graham Reynolds and 
Greg Willey constructed the Battery Creek High School CATE Addition in your district.
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1. Describe your previous experience in providing similar services as described above. Provide a minimum of three 
references of similar projects for these services.

H.G. Reynolds Company is a third generation family owned company that has been in business since 1948. We 
approach each and every project with honesty and integrity with all team members. We believe honesty and 
integrity are the stepping stones of a successful project. In 2005, HGR was chosen from among a pool of the most 
well-respected general contracting and construction management firms in the Tri-state Area to construct the first 
South Carolina public school using the CMR Delivery Method – Blackwater Middle School in your school district. 
In addition to constructing the first CMR K-12 project in South Carolina (Blackwater Middle), we constructed the 
largest CMR K-12 project in South Carolina (Colleton County High School). We attribute the success of this project 
as to why we were selected to construct 25 additional multimillion dollar projects using the CMR Delivery Method 
throughout several counties throughout the state over the past fourteen years.

Since 2012, we have completed two K-12 CMR projects in school districts that had not built a new school in over 
50 years (Bamberg One and Hampton One). HGR continues to shift the focus of the company towards the owner 
beneficial delivery methods, including CMR, due to owners searching for general contractors that can provide a 
quality project on time and in budget utilizing qualified 
subcontractors, vendors, and suppliers. Our clients put their 
trust in HGR, and we have successfully delivered every project 
on time and in budget.

On projects where HGR is involved in the design phase, 
we provide and maintain an overall project schedule that 
includes timelines for design, permitting, preconstruction, and 
construction. We also provided cost estimating and technical 
advice for cash flow and life cycle analysis of projects. We employ 
a open book bid process with the Owner present during our ‘bid 
day’. HGR will do the same for these projects.

Below are several reference projects where we have provided 
Pre-Construction and/or Construction Services:

4.0.1.4  Previous exPerience

PROJECT CONTRACT AMOUNT OWNER REFERENCE ARCHITECT REFERENCE
Aiken High School 

Phase 1 & Phase 2 Additions
Ph1   $8,680,100

Ph2A $28,810,639
Ph2 B $16,084,080

Aiken County Public Schools
Kevin Chipman
803-270-0488

LS3P Associates
Allen Taylor

803-251-4710

North Augusta High School 
Phase 1 & Phase 2 Additions

Ph1 $10,357,000
Ph2 $38,725,137

Aiken County Public Schools
Kevin Chipman
803-270-0488

McMillan Pazdan Smith
Donnie Love

864-585-5678

Gettys Middle School 
Conversion

$19,120674 School District of Pickens County
Marion Thomas
864-397-1100

McMillan Pazdan Smith
Paul Mussman
864-626-6330

North Myrtle Beach High School 
Additions & Renovations

$19,645,581 Horry County Schools
Amber Barnhill
843-446-8096

UWPD Architecture
Steve Usry

843-449-8737

Chesnee High School 
Additions & Renovations

$11,080,000 Spartanburg School District Two
Don Icenhower
803-315-7142

JSD/Spiezle Architecture
Kevin Davis

866-974-7666 x813

“Their input and close involvement with the 
design team allowed this project to come in 
under budget on bid day. Without their in-
volvement during design, the district would 
have faced a very diffIcult situation of an 

over-budget project.”

-Chris Poe, former Facilities Planning and 
Construction OffIcer 

Beaufort County School District



 #19-018 page 12

2. For the past three years, provide the following information:
a. Identify all projects (name, location, completion date and Contract amount). Please see below.
b. Identify all addition projects with similar scope. Projects below noted in green are addition and/or renovations 
projects.

Pelion Middle School [CMR]
Lexington School District One

$45,460,363
November-2020

Ridge Spring-Monetta K-12 School [CMR]
                                                            Monetta, SC

 February-2020
$32,217,171

Aiken High School James Taylor Gym Renovations [CMR]
                                                            Aiken, SC

 November-2019
$6,502,180

Carver’s Bay High School Additions & Renovations [CMR]
                                                            Hemingway, SC

 September-2019
$8,997,475

Carver’s Bay Middle School Renovations [CMR]
                                                            Hemingway, SC

 September-2019
$3,011,285

Applied Technology Education Campus [CMR]
Kershaw County School District

$30,301,911
July-2019

Beechwood  Middle School [CMR]
Lexington School District One

$41,202,984
July-2019

Myrtle Beach Middle School Conversion [CMR]
Horry County Schools

$16,588,745
May-2019

Anderson Institute of Technology
Anderson, SC

May-2019
$23,730,000

Aiken High School Phase 2B [CMR]
Aiken County Public Schools

$16,084,080
April-2019 

North Augusta High School Phase 2 [CMR]
Aiken County Public Schools

$38,725,137
November-2018

Bowen’s Corner Elementary School [CMR]
Berkeley County School District

$24,807,016
July-2018

North Myrtle Beach High School
Renovations and Additions [CMR]

Horry County Schools
$18,641,315 / January-2018

Aiken High School Phase 2A [CMR]
Aiken County Public Schools

$28,810,639
November-2017

Pickens IPD HVAC/Roofing Renovations [CMR]
School District of Pickens County

$3,766,956
September-2017

Congaree Elementary School Addn and Renovation [CMR]
Lexington School District Two

$6,473,649
August-2017

Leavelle McCampbell Middle School [CMR]
Aiken County Public Schools

$21,604,321
July-2017

Pendleton High Additions/Renovations Phase 2 [CMR]
Anderson School District 4

$10,550,970
October-2016
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Additionally:
i. Indicate any such project where Liquidated Damages were assessed against your firm for failure to achieve 
substantial completion within the Contract Time, and describe the circumstances of the same. None

ii. Identify any such project in which your firm made a Claim or Change Order Request for acceleration dam-
ages, and describe the circumstances of the same. None

iii. Identify any such project in which your firm was terminated (whether for cause or for convenience) by the 
owner prior to substantial completion, and describe the circumstances of the same. None

iv. Identify all projects which had a negotiated fee or guaranteed maximum price.

Pelion Middle School
Ridge Spring Monetta K-12 School
James Taylor Gym Renovations
Carver’s Bay High School Addn & Renov
Carver’s Bay Middle School Renovations
Applied Technology Education Campus
Presbyterian College Student Housing
Beechwood Middle School
Myrtle Beach Middle School Conversion
Aiken High School Phase 2  
North Myrtle Beach High School Renov.
Leavelle McCampbell Middle School 
North Augusta High School Phase 2

Bowen’s Corner Elementary School 
Congaree Elementary School
BCSD Capital Renewal Projects 2014 
Pickens HVAC & Roofing Renovations
Greenwood High School Gymnasium 
Easley High School Conversion  
Gettys Middle School Conversion 
Brewer Middle School Addition  
Westview Middle School Addition 
Emerald High School Addition/Renov.
North District Middle School  
Richard Carroll Elementary School 
Pickens Co. Career/Technology Center 

Pendleton High School Addns/Renov.
Colleton County High School  
Whale Branch Early College High School 
Pritchardville Elementary School  
Beaufort Area Performing Arts Center
Red Cedar Elementary School  
Academy of Arts/Science/Technology
Blackwater Middle School  
Middleton Fine Arts at Claflin University
Laurens Centre   
Brownstone Condominiums 

v. Identify all projects (description and cost) which had a Guaranteed Maximum Price prior to completion of the 
documents. Myrtle Beach Middle School Conversion

vi. Identify all projects (description and cost) which had a Guaranteed Maximum Price prior to completion of 
the documents.

c. Provide descriptions of five renovation projects most comparable to the proposed project scope in which 
your firm has been involved over the last five years (at least two must be completed). Include the services pro-
vided, the Project Team members, schedules and references.

Please see the attached project profiles for North Augusta High School Phase 2, Aiken High School Phase 2A, 
Gettys MIddle School Conversion, North Myrtle Beach High School Additions & Renovations, and Chesnee 
High School Additions & Renovations.
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Services Provided: Preconstruction & Construction

North Augusta High School is a CM@Risk project replacing the existing school in multiple phases. In Phase 2, the new 
construction is adjacent to the Science and Technology Building that our company completed in May 2015. Originally 
the renovations and additions were planned as an eight phase master plan of the campus. This changed with the pas-
sage of a sales tax referendum, when HGR was brought on board, and allowed for several of the original phases to be 
combined and constructed in a two phase project that is demolishing 48,000 square feet of the original buildings and 
replacing them with over 200,000 square feet of new construction. These additions will include the kitchen/cafeteria, 
media center, administration area, main classroom buildings, freshman area and exploratory classrooms. Future phases 
will include the addition of a new auxiliary gym and locker 
rooms with renovations to the existing gymnasium and lock-
er rooms, and the addition of new athletic fields. HGR will 
perform the future phase construction as well.

Original GMP vs. Final Cost: $39,984,978 vs. $38,725,137

Project Team Members
 Project Manager: Jeffrey Reynolds
 Superintendent: Tim Perkins

Schedule:
 Commencement: April 2016
 Completion:  November 2017 (Phase 2A)
    December 2018 (Phase 2B)
 Completed on time.

Architect Reference Owner Reference

McMillan Pazdan Smith Architecture
Donnie Love, Architect

(864) 585-5678/ dlove@mcmillanpazdansmith.com

Aiken County Public Schools
Kevin Chipman, Director of Facilities Construction

(803) 270-0488 / KChipman@acpsd.net

NORTH AUGUSTA HIGH SCHOOL - PHASE 2
NORTH AUGUSTA, SC   
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Services Provided: Preconstruction & Construction

Aiken High School is a 152,000 sq. ft. CM@Risk project replacing the existing school in multiple phases. In Phase 2A, a 
new administration, general classrooms, media center, student dining/food service and business classrooms/labs was 
constructed. The new work was phased in order to keep the school in operation as portions of the existing buildings are 
selectively demolished while new portions were constructed. HGR also completed the first phase, which consisted of a 
two-story science classroom building and a one-story field house. This construction was completed in 2013.

Original GMP vs. Final Cost: $28,810,639 vs. $28,810,639

Project Team Members
 Project Manager: Ryan Reynolds
 Superintendent: Mike Doyle

Schedule:
 Commencement: April 2016
 Completion:  November 2017
 Completed on time.

Architect Reference Owner Reference

LS3P Associates LTD
Allen Taylor, AIA

(803) 251-4712 / AllenTaylor@ls3p.com

Aiken County Public Schools
Kevin Chipman, Director of Facilities Construction

(803) 270-0488 / KChipman@acpsd.net

AIKEN HIGH SCHOOL - PHASE 2A
AIKEN, SC   
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GETTYS MIDDLE SCHOOL 
(EASLEY HIGH SCHOOL CONVERSION)
EASLEY, SC

Architect Reference

McMillan Pazdan Smith Architecture
Paul Mussman, Architect 

(presently employed by Mussman Arch)
(864) 626-6330

Owner Reference

Pickens County School District
Marion Thomas, Director of Operations

(864) 397-1100 / MarionThomas@pickens.k12.sc.us

Services Provided: Preconstruction and Construction

This project was composed of various phases. Phase 1 
included sitework installed to support the full renovation. 
Demolition of 50,000 sf of older facilities and multiple 
buildings to make way for a new Front Entrance and parking 
for the Conversion of Easley High School to a middle 
school was included as well as demolition of 125,000 sf of 
interiors at multiple buildings. This phase also included new 
construction of connecting buildings, along with Elevators, 
reroofing the full facility, and installation of a new Central  
Plant, HVAC, and Mechanical systems throughout.  A new 
Administrative  area, Commons spaces, and Classrooms 
were constructed. Historic preservation work on the exterior 
of the 1939 facilities to renew the older façade and blending 
structures to connect to the newer renovated buildings was 
done. The Gymnasium was renovated, including HVAC, 
Plumbing, Gym Flooring and Seating. A portion of the Gym 
was converted to Specialty Band and Chorus areas.

In Phase 2 Multiple Building renovations and New Wing 
construction for additional classroom space was completed in 
2015. This included renovation of the 1997 Building finishes 
and Mechanical systems and Historic 1939 Auditorium 
renovation to restore the facility providing additional space 
for Music, Theater, and band students. A 30,000 sf two-
story new wing added additional classrooms needed for the 
middle school. Additional sitework to provide a Fire Lane, 
enhance teacher parking, add drop off & stacking lanes for 
the Middle school renovation were included.

Original GMP vs. Final Cost: $9,823,510 vs. $17,839,705

The $8,016,195 increase in cost was due to code 
requirements, additions to our scope, and the new addition.

Schedule: Commencement:May 2013
     Completion:       July 2015 / Completed on time. 

Project Team Members
 Project Manager:  Larry Heim
 Superintendent:    Hank Reynolds
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Architect Reference

UWPD Architecture
Steve Usry, Principal

(843) 449-8737 / susry@uwpdarchitecture.com

Owner Reference

Horry County Schools
Amber Barnhill, PM (843) 446-8096
abarnhill@horrycountyschools.net

NORTH MYRTLE BEACH HIGH SCHOOL
RENOVATIONS
NORTH MYRTLE BEACH, SC   
Services Provided: Preconstruction and Construction

The North Myrtle Beach High School consisted of a complete 
renovation to the 230,000 sf building that was built in the 1970’s.  
The construction was broken into 6 phases, 3 months per phase, in 
an 18 month duration.  

Phase 1 - Fire alarm upgrades in the recent 2001 addition, added 
restrooms to special needs classrooms, installed new raceways for 
fire alarm. 

Phase 2 - Classroom Wing renovation

Phase 3 - Science Wing/ROTC Renovations: Remodeled old 
science lab spaces and added new science labs

Phase 4 - Athletic Wing Renovations: Enlarged the existing weight 
room

Phase 5 - Complete Renovation of Kitchen, Serving Line, 
Administration, and Cafeteria: The existing Administration area 
was demolished and completely rebuilt. The existing group toilets 
were relocated so that the Cafeteria floor plan could be opened 
up. The existing Serving Line was demolished and replaced with 
a much larger and open serving line with new kitchen equipment.  
The existing Kitchen hood was replaced and air-conditioning was 

added to the kitchen.

Phase 6 - Classroom Wing/Band & Chorus/Auditorium/new Student 
Parking Lot: Renovated existing classroom/Band & Chorus wing. 
Complete renovation of existing auditorium including increased 
the size of the stage, added new dressing rooms and new scene 
shop, new seating including added elevated seating, and installed 
new theatricals. Installed a new student parking lot along with a 
prefabricated guard shack. 

Original GMP vs. Final Cost: Phase 2: $18,641,315 vs. $19,645,581
The difference is due to scope increases by the Owner. 

Schedule: Commencement:  July 2016
   Completion:    February 2018 / Completed on time.

Project Team Members
 Project Manager:    Graham Reynolds   
 Superintendent:    Henry Mills
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Services Provided: Construction

H.G. Reynolds was hired as the General Contractor for this $11.3 
Million project. This project consisted of a 65,000 sq. ft. addition 
including a new full size 1,589 seat Gymnasium equipped with 
a running track, locker rooms, athletic training rooms, coaches 
offices, and a 10,000 sq. ft. exterior terrace for entertaining.  
Attached to the gymnasium was a new 9th Grade wing.  This wing 
included an administration area, two science labs, a special needs 
classroom, and eight classrooms. Construction was comprised of 
load bearing masonry, a steel framed roof structure, single ply 
membrane roofing, and associated site work.

Original GMP vs. Final Cost: Phase 2: $11,080,000 vs. $11,317,380
The difference is due to scope increases by the Owner. 

Schedule: Commencement:  June 2013
   Completion:    October 2014 / Completed on time.

Project Team Members
 Project Manager:    Graham Reynolds   
 Superintendent:    Greg Willey

CHESNEE HIGH SCHOOL
ADDITIONS & RENOVATIONS
CHESNEE, SC   

Architect Reference

Spiezle Architectural Group, Inc/JSD Architecture LLC
Kevin Davis 

(866) 974-7666 x813

Owner Reference

Spartanburg School District Two
Don Icenhower 
(803) 315-7142
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1. Identify your annual volume of Construction Contracts for the last five years. Where a local office is involved, 
please provide similar information for the local office.

2018 $165,332,600
2017 $104,104,813
2016 $110,257,699
2015 $  95,224,361
2014   $  82,371,362 

2. What is the current dollar value of work under Contract?

$97,000,000 [unbilled]

3. What is the typical dollar range of projects under Contract with your firm?

$2.0 - $40 Million

4. Identify what percentage of your work is hard bid and what percentage is based on a CM/GC at Risk or 
similar approach?

Hard Bid - 15%
CM/GC@Risk - 15%

5. Identify what percentage of your work is renovation versus new construction.

Renovation - 50%
New Construction - 50%

4.0.1.5 - WORKLOAD
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1. Submit your most recent financial statements (at a minimum, balance sheets and income statements for 
2017 and 2018) and verification of current bonding capacity.

Financial Statements attached. Bonding Capacity Letter attached from McGriff Insurance Services.
 
2. Provide two bank references.

        
     

       
       

   
      

3. Describe all instances of project disputes, which, in the last five years, reached the level of:
1. Formal mediation, arbitration, or litigation; None.
2. Significant settlements with clients, contractors, or sub-contractors; None. or
3. Current significant pending claims or suits. Please see below.

 
 
 
 
 
 
 
 
  
 
 

4. Identify any occasion in the past five (5) years where any Surety was required to pay any claim against any 
Payment Bond furnished by the Proposer for any project.
None.

5. Identify any occasion in the past five (5) years where any Surety was required to render or secure perfor-
mance due to any owner under any Performance Bond furnished by the Proposer for any project.
None.

6. Identify any occasion in the past five (5) years where any Surety requested any owner of a project in which 
the Proposer had furnished Performance and/or Payment Bonds to make any payment(s) by joint check to 
the Proposer and Surety. 
None.

7. Provide a certificate showing your current Commercial General Liability (CGL) insurance policy and any 
other insurance policies (such as professional liability) that would be applicable to the Project.
Attached.

8. Provide your current bonding rate schedule.
Attached.

4.0.1.6 - FINANCIAL STABILITY
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7/15/2019

Parrish & Gwinn Insurance Group LLC
1401 Main Street
Suite 601
Columbia SC 29201

Certificates
(803)799-1160 (803)799-1159

certificates@pginsgroup.com

H.G. Reynolds Company, Inc.
113 Contract Drive

Aiken SC 29802

National Union Fire Insurance Co. 19445
Continental Insurance Company 35289

18-19 REG
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X
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10,000

1,000,000

2,000,000

2,000,000

A
X

X X
CA 4544786 9/1/2018 9/1/2019

1,000,000

B

X X

X 10,000 6050184735 9/1/2018 9/1/2019
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10,000,000

A WC 025893612 9/1/2018 9/1/2019

X

1,000,000

1,000,000

1,000,000

RE: Construction Management at-Risk Services – River Ridge Academy & May River High School Additions

Beaufort County School District
Procurement Office
P.O. Drawer 309
Beaufort, SC  29901

Mark Parrish/HP

The ACORD name and logo are registered marks of ACORD

CERTIFICATE HOLDER

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

PER
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)
PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSD
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

OTHER:

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INS025  (201401)
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1. The selected Contractor shall be required to hold a publicly advertised pre-bid meeting, covering all projects, prior to 
accepting bids to be used in preparation of the GMP.

2. The selected Contractor shall be required to obtain a minimum of 3 qualified, competitive bids for all work in excess of 
$100,000. Adequate price competition must exist for all components of the construction work awarded by a construction 
manager at-risk on the basis of competitive bids. The owner will require that all bids be compiled and presented prior to 
or at the establishment of the GMP. The owner shall be present when all bids are opened for review.

3. The contract with a construction manager at-risk cannot involve cost reimbursement.

4. All construction management services provided by a construction manager at-risk must be paid as a fee based on either 
a fixed rate, fixed amount, or fixed formula.

5. Construction may not commence until the bonding requirements have been satisfied. Subject to the foregoing, bonding 
may be provided, and construction may commence for a designated portion of the construction.

6. In a construction management at-risk project, construction may not commence for any portion of the construction until 
after the District and the construction manager at risk contract for a fixed price or a GMP regarding that portion of the 
construction.

7. The District shall have the right at any time, and for three years following final payment, to audit the construction man-
ager at-risk to disallow and to recover costs not properly charged to the project. Any costs incurred above the GMP shall 
be paid for by the construction manager at-risk.

8. A construction manager at-risk may not self-perform any construction work for which subcontractor bids are invited, un-
less no acceptable bids are received, or a subcontractor fails to perform. The contract with a construction manager at-risk 
requires the construction manager at-risk to invite bids for all major components of the construction work.

9. The Owner reserves the right to pre-qualify and/or approve subcontractors.

10. Describe your information management systems and Owner reporting systems. Explain how these systems tie to the 
initial cost projections and final estimate.

HGR is extremely experienced in various Management, Estimating, and Construction Information Systems, e.g. Submit-
tal Exchange, CM Ware, Constructware, Expedition, Prolog Manager, Timberline, and Primavera P6, that are tools for 
ensuring a project is completed on time and in budget. All team members have received training and have experience 
working in these web based programs. Most recently we have used Submittal Exchange as our information manage-
ment and owner reporting tool. Previously, we have used Primavera Expedition, CM Ware, and Constructware.  These 
programs utilize large databases and are accessible by Owner, Architect, and Construction Manager at Risk via the 
internet. Tracking items include:
   
Project Information [contractor, architect etc.]
Project Communication [transmittals, RFI’s, meeting minutes etc.], 
Contract Information [pay applications, change orders etc.]
Project Logs [submittals, daily reports, punch list etc.]

Another technology that some owners are interested in utilizing is BIM (Building Information Modeling). BIM enables 
Architects, Engineers, and Contractors to use digital design information to visualize, simulate and analyze the project’s 
real – world appearance, performance, and cost. BIM is a design and documentation process that enables you to cre-
ate and manage information about a building project. Incorporating the use of BIM for above ceiling coordination with 
Structural, Fire Protection, Mechanical, and Electrical systems above ceiling spaces enable the associated contractors 
and engineers to better visualize space requirements earlier in the design and avoid costly changes later in the project. 
This process would allow the associated subcontractors and engineers to create and review coordination drawings early 
in the project for the major disciplines of work that take place in concealed and confined spaces.

4.0.1.8 - Miscellaneous
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11. Describe the process you would utilize to qualify and bid subcontractors and vendors for the project.

Because of our history in your area, H.G. Reynolds Company would first reach out to those local subcontractors and suppli-
ers that we have previously had success with. We would also use our database to email “Invitations to Bid” to our vast list 
of subcontractors and suppliers we have a working history within the state. In addition, we would place advertisements in 
SCBO and local and state publications to reach as many bidders as possible. All major subs are checked through SCLLR to 
ensure proper licensing in the State of South Carolina. If BCSD would like to use a formal prequalification process, we will 
do so. This requires a qualification form with references.

We prefer to offer digital bid documents on our website to reach the maximum number bidders. In the past HGR has part-
nered with school districts to hold informational sessions for local and minority contractors. These sessions have always been 
successful. 

12. Include one sample of the following items with your response to the Request for Proposal (if these have been done pre-
viously with project management software as mentioned in Item 8 above, please submit printed examples in that format):
a. Project Cost Estimate (similar format to the one proposed for this project)
b. Daily and Monthly project report to the Owner
c. Log(s) for tracking work progress Submittal Log
d. Other tracking items you feel would be helpful in showing how you would assure the Project is delivered on time and 
on budget. Schedule
Attached.

13. Describe how you will address and promote the Owner’s M/WBE Policy in the Construction Phase. All selected contrac-
tors will be expected to participate in District sponsored meetings promoting minority/local sub-contractor participation.

In the past HGR has been successful in achieving maximum participation from local and minority businesses by offering 
local and county networking receptions. The notice of this event is advertised and sent via fax or email to all relevant 
businesses listed in Beaufort County’s master list of approved companies. We would also invite established subcontrac-
tors and vendors to participate as contacts for 2nd and 3rd tier subcontract opportunities to try to form relationships 
with undercapitalized firms. 

HGR would also conduct door to door canvassing of local businesses, as well as advertising in local media. In the past, 
we have purchased or rented equipment from small local businesses to utilize in the performance of their work. This 
effort has enabled small businesses to perform work on larger contracts. We will utilize both our own list of local sub-
contractors and suppliers and a directory provided by the State to contact prospective bidders in Beaufort County and 
the State. We have aided small minority and local businesses in the field by assisting their supervision when needed.  

We have a policy to achieve a goal of 50% local and minority participation on all of our contracts. We contact and make 
bid documents readily available for minority businesses from our established list of available minority enterprises. In the 
past, we have made personal phone calls and/or sent faxes to local  and minority contractors to advise them of upcom-
ing projects and requests their bids. We have also set up weekly draws to enable these businesses to have larger work 
forces and complete more work for a larger return on profits in a shorter period of time. We will consider providing 
material and/or equipment to undercapitalized local and disadvantaged enterprises with the abilities to perform the 
work; this will give them the opportunity to contract the work. We are extremely dedicated to achieving our goals for 
local and minority participation because it benefits the citizens of Beaufort County. In the past we have been successful 
in meeting our goal.

Specific Examples of SWMBE and Local Participation on previous CM@R Projects:

North District Middle School - Hampton School District One - 32% 
Richard Carroll Elementary School - Bamberg School District One - 53%
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14. Any other information that you believe may assist the Owner in deciding that your firm is best qualified for the Project.

H.G. Reynolds is proud of the long standing relationship that we have built with Beaufort County School District. We 
have completed several project listed and detailed below, most notable and relatable to this project Whale Branch Early 
College High School and the Beaufort Area Performing Arts Center constructed on the Beaufort High School campus.  
We believe that our proven CM@Risk experience working with your team in your school district as well as our successful 
experience in other districts should indicate to you we are the best qualified for this project.

Red Cedar Elementary School
Whale Branch Early College High School
Pritchardville Elementary School
Beaufort Area Performing Arts Center
Capital Renewal Projects - 2014
Battery Creek High School CATE Addition

Beaufort Area Performing Arts Center

Pritchardville Elementary School

Red Cedar Elementary School

Bluffton High School Solar Panels

















H.G.REYNOLDS COMPANY DAILY FIELD REPORT
North Myrtle Beach High School 

DAY Tuesday WEATHER AM Frosty
DATE 11/22/16 WEATHER PM Clear

AM TEMP 32
PM TEMP 57
PRECIPITATION

 WORK PERFORMED TODAY: WORKFORCE
HGR: Fire caulking sub-rated ceiling, cleaning furniture and placing back in HGR 11

rooms, installing carpet protection, installing marker boards, built hollow Melton Electric 6
metal door frame and demo window/door opening. Legrande Plumbing 1

Melton: At areas C/H working on fire alarm exit signs and light sensors Cayce Mechanical 21
Legrande: Relocated sinks per OSF at areas C/H and installed water cooler at area G Bonitz Contracting 4
Cayce: Working on grilles, duct, F&S Dampers, line sets, contols, cutting holes in B&R Painting 1

shaft wall, starting up units and insulating. Action Abatement 2
Bonitz: Installing light fixture caps at new grid for fire protection at area C Bonitz Flooring 3

Corridors. S&S Caulking 2
B&R: Painting accent stripe at areas C/H corridor walls

Action: Removing VCT at area C classrooms and clean up demo debris at area C

electrical room.

Bonitz: Installing carpet tile and clean up at area C

S&S: Spraying fire rated insulation on strutural beams at areas C/H

TOTAL WORKFORCE 51
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Phase & Milestones
PH100029 PERM SWR 0 0 07APR11 81d 0
PH99990 BLDG SUBSTANTIAL COMPL 2 2 30MAY11 31MAY11 0 0
PH999999 PROJ COMPL 1 1 08AUG11 08AUG11 -5d 0

F BLDG  Sturct &  Int
FC1670 Plumbing Fixtures 8 2 21FEB11 A 01APR11 5d 75
FC1760 Punch Out  Fl1 5 5 28MAR11 A 06APR11 6d 0
FC1770 COMMISON / TEST / INSPECT 6 6 28MAR11 A 07APR11 5d 0
FC1750 Signage 3 3 31MAR11 04APR11 8d 0
FC1710 CARP / MAS / ELC SHOP SPEC 20 20 31MAR11 27APR11 20d 0
FC1790 CISCO NETWRK EQUIP 20 20 13APR11 10MAY11 20d 0

E BLDG Mach -Tech Computers
E1640 Finish Paint 15 2 03FEB11 A 01APR11 37d 87
E1700 Classrm Equip / Boards / Div 10 6 6 24MAR11 A 07APR11 37d 0
E1690 Doors / Hardware 8 4 28MAR11 A 05APR11 38d 50
E1730 Toilet Acces / Locker 6 5 28MAR11 A 06APR11 37d 17
E1750 Signage 3 3 31MAR11 04APR11 39d 0
E1760 Punch Fl1 5 5 31MAR11 06APR11 37d 0

E BLDG 2ND FL MEZZ
E2690 Doors / Hardware 8 4 15DEC10 A 05APR11 83d 50
E2740 HVAC Start UP 8 2 28DEC10 A 01APR11 6d 75
E2810 COMMISSION TEST INPSECT 6 3 29DEC10 A 07APR11 5d 50
E2640 Finish Paint 2 2 30MAR11 A 01APR11 85d 0

B BLDG Labs - Health Science
B1660 Data /  Comm\ 15 5 20DEC10 A 06APR11 37d 67
B1650 VCT Floors / Base 10 4 21FEB11 A 05APR11 29d 60
B1780 Fluid Appl Bathrm Flrs 6 3 21FEB11 A 08APR11 29d 50
B1680 VCT Classrooms 9 6 21FEB11 A 13APR11 32d 33
B1640 Finish Paint 15 8 22FEB11 A 11APR11 29d 47
B1670 Plumbing Fixtures 8 6 24FEB11 A 07APR11 37d 25
B1745 ACT Tile 5 3 21MAR11 A 04APR11 33d 40
B1720 HVAC Trim  / Diff 5 4 21MAR11 A 11APR11 34d 20
B1580 OH Inspection 3 1 28MAR11 A 31MAR11 12d 67
B1690 Doors / Hardware 8 8 06APR11 15APR11 30d 0

PERM SWR
BLDG SUBSTANTIAL COMPL

PR

Plumbing Fixtures
Punch Out  Fl1
COMMISON / TEST / INSPECT

Signage
CARP / MAS / ELC SHOP SPEC EQUIP

CISCO NETWRK EQUIP

Finish Paint
Classrm Equip / Boards / Div 10

Doors / Hardware
Toilet Acces / Lockers

Signage
Punch Fl1

Doors / Hardware
HVAC Start UP

COMMISSION TEST INPSECT
Finish Paint

Data /  Comm\
VCT Floors / Base

Fluid Appl Bathrm Flrs
VCT Classrooms

Finish Paint
Plumbing Fixtures

ACT Tile
HVAC Trim  / Diff

OH Inspection
Doors / Hardware

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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B1700 Classrm Equip / Boards / Div 10 6 6 08APR11 15APR11 30d 0
B1710 INSALL OH PARTIANS 10 10 08APR11 21APR11 61d 0
B1750 Signage 3 3 11APR11 13APR11 74d 0
B1730 Toilet Acces / Lockers 6 6 11APR11 18APR11 29d 0

A BLDG  Cafeteria -Cosmetoloy
A1270 A BLDG S F  / ENT 1ST FL 15 3 18OCT10 A 07APR11 81d 80
A1530 Storefront Systems Front Ent 20 3 15NOV10 A 07APR11 81d 85
A1250 ENT RF CANOPY MTL PANEL 22 2 22NOV10 A 06APR11 82d 91
AC1630 MEP Trim  Walls and Lights 15 4 21DEC10 A 08APR11 -6d 73
A1630 DRYWALL CEILINGS / SOFFITS 15 2 27DEC10 A 13APR11 77d 87
A1660 Data /  Comm 15 11 21FEB11 A 26APR11 63d 27
A1650 VCT Floors / Base 10 6 21FEB11 A 13MAY11 37d 40
A1610 Install MLWRK / 25 3 28FEB11 A 14APR11 39d 88
A1580 OH Inspection 3 1 29MAR11 A 11APR11 6d 67
A1670 Plumbing Fixtures 8 8 12APR11 21APR11 63d 0
A1640 Finish Paint 15 15 15APR11 05MAY11 39d 0
A1710 Paver Tile Font Entry 15 15 25APR11 13MAY11 37d 0
A1745  Porcelean  LobbyTile 15 15 25APR11 13MAY11 37d 0
A1680 LOBBY RECEP / COSMO DESKS 12 12 06MAY11 23MAY11 39d 0
A1690 Doors / Hardware 8 8 16MAY11 25MAY11 42d 0
A1790 ACT Tile 9 9 16MAY11 26MAY11 46d 0
A1780 Resin Bathrm Flrs 10 10 16MAY11 27MAY11 37d 0
A1770 INSTALL OH PARTIANS 10 10 24MAY11 06JUN11 39d 0
A1720 HVAC Trim  / Diff 5 5 26MAY11 01JUN11 42d 0
A1750 Signage 3 3 30MAY11 01JUN11 42d 0
A1700 Admin Equip / Boards / Div 1 6 6 30MAY11 06JUN11 37d 0
A1730 Toilet Acces / Lockers 6 6 30MAY11 06JUN11 37d 0
A1760 Punch Fl1 5 5 02JUN11 08JUN11 37d 0

A Bdg Gallery
AGALLB2600GALLERY Ceiling LEVEL 20 3 17JAN11 A 04APR11 11d 85

A MECH MEZZ
AM2600 Elec Gear / Panels / Transfrmr 10 2 15NOV10 A 01APR11 9d 80
AM2690 Doors / Hardware 2 1 21FEB11 A 31MAR11 -6d 50
AM2640 Finish Paint 2 1 25FEB11 A 01APR11 -6d 50
AM2720 HVAC Trim  / Diff 2 1 23MAR11 A 04APR11 -6d 50

Classrm Equip / Boards / Div 1
INSALL OH PARTIANS

Signage
Toilet Acces / Lockers

A BLDG S F  / ENT 1ST FL
Storefront Systems Front Ent
ENT RF CANOPY MTL PANEL
MEP Trim  Walls and Lights

DRYWALL CEILINGS / SOFFITS
Data /  Comm\

VCT Floors / Base
Install MLWRK / COSMTLGY/EQUIP

OH Inspection
Plumbing Fixtures

Finish Paint
Paver Tile Font Entry
 Porcelean  LobbyTile

LOBBY RECEP / COSMO DESKS
Doors / Hardware
ACT Tile
Resin Bathrm Flrs

INSTALL OH PARTIANS
HVAC Trim  / Diff
Signage

Admin Equip / Boards / Div 10
Toilet Acces / Lockers
Punch Fl1

GALLERY Ceiling LEVEL FINISHES

Elec Gear / Panels / Transfrmr
Doors / Hardware
Finish Paint

HVAC Trim  / Diff

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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C BLDG Kitchen  - Auto
C1503 OH R/I Fire Sprinkler Fl 1 20 3 20DEC10 A 04APR11 -3d 85
C1505 OH R/I Plumbing Fl 1 20 5 20DEC10 A 06APR11 61d 75
C1507 OH R/I Elecrical Fl 1 35 6 20DEC10 A 07APR11 -4d 83
C1500 OH MEP HVAC  R/I   Fl 1 35 10 27DEC10 A 13APR11 -8d 71
CJC1510 STOREFRONT Curtainwall 23 3 28DEC10 A 04APR11 9d 87

C1765 Coolers / Freezers 30 5 07FEB11 A 11MAY11 -8d 83
C1540 Prime Paint & 1st Coat 12 4 14FEB11 A 05APR11 10d 67
C1740 MECH AIR SYSTEMS AUTO / 35 10 14FEB11 A 13APR11 67d 71
C1775 Cullinary Arts   Equip 30 15 17FEB11 A 02MAY11 9d 50
JC1740 HVAC Start UP 15 5 21FEB11 A 06APR11 9d 67
C1745 Food Service Equip- Main Kitchen 30 15 21FEB11 A 02MAY11 9d 50
C1620 Ceiling Grid 12 12 28MAR11 A 20APR11 -3d 0
C1570 Ceiling Framing 15 13 29MAR11 A 18APR11 0 13
C1630 MEP Trim  Walls and Lights 12 12 14APR11 29APR11 -8d 0
C1580 OH Inspection 3 3 02MAY11 04MAY11 -8d 0
C1270 Food Service Equip Test Startup - 10 10 03MAY11 16MAY11 9d 0
C1610 Install Millwork 10 10 05MAY11 18MAY11 2d 0
C1770 Resin Flr  Kitchen 10 10 05MAY11 18MAY11 -8d 0
C1670 Plumbing Fixtures 8 8 12MAY11 23MAY11 36d 0
C1660 Data /  Comm\ 15 15 12MAY11 01JUN11 36d 0
C1640 Finish Paint 15 15 26MAY11 15JUN11 2d 0
C1650 VCT Floors / Base 10 10 14JUN11 27JUN11 2d 0
C1720 HVAC Trim  / Diff 5 5 28JUN11 05JUL11 9d 0
C1780 Fluid Appl Bathrm Flrs 6 6 28JUN11 06JUL11 2d 0
C1690 Doors / Hardware 8 8 28JUN11 08JUL11 6d 0
C1680 VCT Tile 9 9 28JUN11 11JUL11 3d 0
C1710 INSTALL AUTO LIFTS 16 16 28JUN11 20JUL11 8d 0
C1700 Signs/Equip / Boards / Div 10 10 10 06JUL11 19JUL11 3d 0
C1750 Signage 4 4 07JUL11 12JUL11 14d 0
C1730 Toilet Acces / Lockers 6 6 07JUL11 14JUL11 2d 0
C1760 Punch Out  Fl1 10 10 15JUL11 28JUL11 2d 0
C1795 Loading Dock Rails , Equip 10 10 15JUL11 28JUL11 2d 0

C BLDG Gallery Roof

OH R/I Fire Sprinkler Fl 1
OH R/I Plumbing Fl 1
OH R/I Elecrical Fl 1

OH MEP HVAC  R/I   Fl 1
STOREFRONT Curtainwall

Coolers / Freezers
Prime Paint & 1st Coat

MECH AIR SYSTEMS AUTO / CARP
Cullinary Arts   Equip

HVAC Start UP
Food Service Equip- Main Kitchen

Ceiling Grid
Ceiling Framing

MEP Trim  Walls and Lights
OH Inspection

Food Service Equip Test Startup - Inspect
Install Millwork
Resin Flr  Kitchen

Plumbing Fixtures
Data /  Comm\

Finish Paint
VCT Floors / Base

HVAC Trim  / Diff
Fluid Appl Bathrm Flr
Doors / Hardware

VCT Tile
INSTALL AUT
Signs/Equip / 

Signage
Toilet Acces / Lo

Punch Ou
Loading D

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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CGALL2600 GALLERY LEVEL FINISHES 15 10 28JAN11 A 13APR11 77d 33
D BLDG Welding Mechanics
D1503 OH R/I Fire Sprinkler Fl 1 15 8 20DEC10 A 11APR11 79d 47
D1507 OH R/I Elecrical Fl 1 25 3 21DEC10 A 04APR11 -5d 88
D1520 Install Storefront 5 1 10JAN11 A 31MAR11 -3d 80
D1630 MEP Trim  Walls and Lights 15 8 01FEB11 A 18APR11 -7d 47
D1540 Prime Paint & 1st Coat 10 5 21FEB11 A 06APR11 -7d 50
D1570 Ceiling Framing & DW 10 5 24FEB11 A 06APR11 -4d 50
D1620 Ceiling Grid 12 5 28MAR11 A 06APR11 -4d 58
D1580 OH Inspection 3 3 31MAR11 04APR11 8d 0
D1610 Install Millwork /  Casework 10 7 31MAR11 A 15APR11 6d 30
D1640 Finish Paint 10 8 29APR11 A 25APR11 6d 20
D1745 ACT Tile 5 5 29APR11 05MAY11 -7d 0
D1650 VCT Floors / Base 8 8 06MAY11 17MAY11 -7d 0
D1790 INSTL WELDING VENT EQUIP 15 15 06MAY11 26MAY11 1d 0
D1720 HVAC Trim  / Diff 5 5 18MAY11 24MAY11 -7d 0
D1780 Fluid Appl Bathrm Flrs 6 6 18MAY11 25MAY11 -1d 0
D1680 VCT Tile 8 8 18MAY11 27MAY11 -7d 11
D1670 Plumbing Fixtures 8 8 19MAY11 30MAY11 -8d 0
D1800 HVAC TEST START UP D 8 8 19MAY11 A 03JUN11 -5d 20
D1660 Data /  Comm\ 15 10 24MAY11 A 30MAY11 -8d 33
D1690 Doors / Hardware 5 5 24MAY11 30MAY11 -8d 0
D1700 Classrm Equip / Boards / Div 10 6 6 25MAY11 01JUN11 0 0
D1750 Signage 3 3 26MAY11 30MAY11 -1d 0
D1730 Toilet Acces / Lockers 6 6 26MAY11 02JUN11 -1d 0
D1760 Punch Fl  WELD AGG SHOPS 10 10 26MAY11 08JUN11 -8d 0

D BLDG 2ND FL MEZZ
D2500 OH MEP HVAC  R/I   Fl 2 20 5 27DEC10 A 06APR11 11d 75
D2507 OH R/I Electrical FL 2 25 8 27DEC10 A 11APR11 13d 68
D2540 Prime Paint & 1st Coat 10 1 28MAR11 A 31MAR11 20d 90
D2560 Mtl Stud Frm & Bulk Heads 8 5 28MAR11 A 06APR11 11d 38
D2570 Ceiling Framing 10 10 28MAR11 A 20APR11 11d 0
D2620 Ceiling Grid 12 12 07APR11 22APR11 11d 0
D2630 MEP Trim  Walls and Lights 15 15 14APR11 04MAY11 11d 0

GALLERY LEVEL FINISHE

OH R/I Fire Sprinkler Fl 1
OH R/I Elecrical Fl 1

Install Storefront
MEP Trim  Walls and Lights

Prime Paint & 1st Coat
Ceiling Framing & DW
Ceiling Grid

OH Inspection
Install Millwork /  Casework

Finish Paint
ACT Tile

VCT Floors / Base
INSTL WELDING VENT EQUIP

HVAC Trim  / Diff
Fluid Appl Bathrm Flrs
VCT Tile

Plumbing Fixtures
HVAC TEST START UP D

Data /  Comm\
Doors / Hardware
Classrm Equip / Boards / Div 10

Signage
Toilet Acces / Lockers

Punch Fl  WELD AGG SHOPS

OH MEP HVAC  R/I   Fl 2
OH R/I Electrical FL 2

Prime Paint & 1st Coat
Mtl Stud Frm & Bulk Heads

Ceiling Framing
Ceiling Grid

MEP Trim  Walls and Lights

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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D2580 OH Inspection 3 3 05MAY11 09MAY11 59d 0
D2790 COMMISSION TEST INSPECT 6 6 05MAY11 12MAY11 11d 0

TEST&COMMSIONING
COMTB1010 Startup MEch  T&B Commision AB 5 2 10JAN11 A 07JUN11 -5d 60
COMTB1040 SECUR / CAM / MONITORS EF 15 9 21MAR11 A 25MAY11 22d 40
COMTB1060 SECUR/ CAM/ MONITORS AB 15 10 22MAR11 A 08JUN11 22d 33
COMTB1020 Startup MEch  T&B Commision CD 5 5 03JUN11 A 14JUN11 -5d 50
COMTB1030 Start up test Ktichen Hoods 5 5 08JUN11 14JUN11 33d 0
COMTB1070 SECUR/ CAM/ MONITORS CD 15 15 09JUN11 29JUN11 22d 0

CAREER CENTER EQUIP
MECH2090 CARP-MASONRY-ELEC  EQUIP 10 10 15JUN11 28JUN11 -5d 0
MECH2130 WELDING - AN SCI-LAW ENF 9 9 29JUN11 12JUL11 -5d 0
MECH2100 HEALTH SCIENCE -LAB EQUIP 10 10 30JUN11 14JUL11 -1d 0
MECH2110 MACH TECH - METRONICS 8 8 08JUL11 19JUL11 -1d 0
MECH2120 AG HORTICULTURE EQUI 10 10 13JUL11 26JUL11 -5d 0
MECH2140 CULINARY ARTS WQUIP 10 10 20JUL11 02AUG11 -1d 0
MECH2150 EQUIP START UP AND TESTING 8 8 27JUL11 05AUG11 -5d 0

EXT SHOP HARDSCAPE
EXST1060   FENCE & GATES 9 5 21MAR11 A 06APR11 37d 44
EXST1040 FENCE COLUM FOUND 5 5 31MAR11 06APR11 82d 0

EXTERIOR  Front Ent
EXST1210 SOG SIDEWALKS 10 4 21FEB11 A 13APR11 66d 60
EXST1170 R/GRADE PREP EXT SITE 11 6 11APR11 A 07APR11 66d 45
EXST1200 PAVERS 11 11 14APR11 28APR11 66d 0

GALLERY INTERIOR
GINT1080 DW GALLERY SOFFIT,CEILINGS 10 2 24JAN11 A 01APR11 42d 80
GINT1090 GALLERY CEILING FIN PAINT 13 4 24JAN11 A 20APR11 42d 69
GINT1100 GAL MILLWORK PANELS 15 15 24FEB11 A 11MAY11 42d 0
GINT1070 DW GALLERY SOFFIT,CEILINGS 10 9 28FEB11 A 14APR11 42d 10
GINT1110 OH MEP TRIM GALLERY 15 15 21APR11 11MAY11 42d 0
GINT1120 GALLERY  VCT  FLOOR 15 15 12MAY11 01JUN11 42d 0

EXTERIOR HARDSCAPES
HS2020 MAIN LOBBY  CONC S W 12 4 24MAR11 A 05APR11 83d 67

OH Inspection
COMMISSION TEST INSPECT

Startup MEch  T&B Commision AB
SECUR / CAM / MONITORS EF

SECUR/ CAM/ MONITORS AB
Startup MEch  T&B Commision C
Start up test Ktichen Hoods

SECUR/ CAM/ MONITO

CARP-MASONRY-ELEC
WELDING - AN S
HEALTH SCIEN

MACH TECH 
AG HORT

CULIN
EQU

  FENCE & GATES
FENCE COLUM FOUND

SOG SIDEWALKS
R/GRADE PREP EXT SITE AREAS

PAVERS

DW GALLERY SOFFIT,CEILINGS A
GALLERY CEILING FIN PAINT

GAL MILLWORK PANELS
DW GALLERY SOFFIT,CEILINGS C

OH MEP TRIM GALLERY
GALLERY  VCT  FLOOR

MAIN LOBBY  CONC S W

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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HS2050 EXT PAVERS MAIN ENT 15 5 28MAR11 A 06APR11 82d 67
LANDSCAPE / HARDSCAPE
EXST1270 LANDSCAPE ROADWAY AREAS 40 40 23FEB11 A 25MAY11 46d 0
EXST1260 TOPSOIL AND SOD REAR BLDG 10 5 14MAR11 A 20APR11 27d 50
EXST1220 TOPSOIL  SOD MAIN BLDG 15 10 12MAY11 A 13APR11 27d 33

OSF Inspections
D1515 OSF OH Inspection A-F 1 4 15FEB11 A 26APR11 68d 0
D1525 OSF Final 1 1 03JUN11 03JUN11 40d 0

SITEWORK
P1190 SANITARY OUTFALL BLDG TIE 25 4 27JUL10 A 05APR11 83d 85
P1170 6 ' CONC PAV LOADING DOCK 15 15 31MAR11 20APR11 72d 0
P1140 PARKINGN LOT STRIPING & 13 13 07APR11 25APR11 24d 0
P1100 PAVING STUDENT LOT 12 5 06MAY11 A 06APR11 24d 58
P1130 PAV VIS LOT 4 3 09MAY11 A 18APR11 74d 25
P1110 PAV BUS LOT 5 5 13MAY11 A 13APR11 24d 0

SITEWORK
1020 Silt Fence/Slope Protection 10 4 12APR10 A 05APR11 23d 60
1068 Grading/Prep Site Landscape 20 20 22FEB11 A 24MAY11 23d 0
1060 Grading Fine Grade  Exterior Site 25 25 25MAY11 28JUN11 23d 0

UTIL
MECH2180 Test Start up Emerg Genset 2 2 31MAR11 01APR11 85d 0

EXT PAVERS MAIN ENT

LANDSCAPE ROADWAY AREAS
TOPSOIL AND SOD REAR BLDG

TOPSOIL  SOD MAIN BLDG FRONT

OSF OH Inspection A-F
OSF Final

SANITARY OUTFALL BLDG TIE INS
6 ' CONC PAV LOADING DOCK

PARKINGN LOT STRIPING & SIGNS
PAVING STUDENT LOT

PAV VIS LOT
PAV BUS LOT

Silt Fence/Slope Protection
Grading/Prep Site Landscape

Grading Fine Grade  Exte

Test Start up Emerg Genset

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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Early bar
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CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT

March
   2011 UPDATE  Schedule -3 Month Look Ahead



Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish

Total
Float %

24
JAN

2011

31
FEB

07
MAR

14
APR

21
MAY

28
JUN

07
JUL

14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18

Phase & Milestones
PH99990 BLDG SUBSTANTIAL COMPL 2 2 30MAY11 31MAY11 0 0
PH999999 PROJ COMPL 1 1 08AUG11 08AUG11 -5d 0

F BLDG  Sturct &  Int
FC1670 Plumbing Fixtures 8 2 21FEB11 A 01APR11 5d 75
FC1770 COMMISON / TEST / INSPECT 6 6 28MAR11 A 07APR11 5d 0

E BLDG 2ND FL MEZZ
E2810 COMMISSION TEST INPSECT 6 3 29DEC10 A 07APR11 5d 50

A BLDG  Cafeteria -Cosmetoloy
AC1630 MEP Trim  Walls and Lights 15 4 21DEC10 A 08APR11 -6d 73

A MECH MEZZ
AM2690 Doors / Hardware 2 1 21FEB11 A 31MAR11 -6d 50
AM2640 Finish Paint 2 1 25FEB11 A 01APR11 -6d 50
AM2720 HVAC Trim  / Diff 2 1 23MAR11 A 04APR11 -6d 50

C BLDG Kitchen  - Auto
C1503 OH R/I Fire Sprinkler Fl 1 20 3 20DEC10 A 04APR11 -3d 85
C1507 OH R/I Elecrical Fl 1 35 6 20DEC10 A 07APR11 -4d 83
C1500 OH MEP HVAC  R/I   Fl 1 35 10 27DEC10 A 13APR11 -8d 71
C1765 Coolers / Freezers 30 5 07FEB11 A 11MAY11 -8d 83
C1620 Ceiling Grid 12 12 28MAR11 A 20APR11 -3d 0
C1570 Ceiling Framing 15 13 29MAR11 A 18APR11 0 13
C1630 MEP Trim  Walls and Lights 12 12 14APR11 29APR11 -8d 0
C1580 OH Inspection 3 3 02MAY11 04MAY11 -8d 0
C1610 Install Millwork 10 10 05MAY11 18MAY11 2d 0
C1770 Resin Flr  Kitchen 10 10 05MAY11 18MAY11 -8d 0
C1640 Finish Paint 15 15 26MAY11 15JUN11 2d 0
C1650 VCT Floors / Base 10 10 14JUN11 27JUN11 2d 0
C1780 Fluid Appl Bathrm Flrs 6 6 28JUN11 06JUL11 2d 0
C1680 VCT Tile 9 9 28JUN11 11JUL11 3d 0
C1700 Signs/Equip / Boards / Div 10 10 10 06JUL11 19JUL11 3d 0
C1730 Toilet Acces / Lockers 6 6 07JUL11 14JUL11 2d 0
C1760 Punch Out  Fl1 10 10 15JUL11 28JUL11 2d 0
C1795 Loading Dock Rails , Equip 10 10 15JUL11 28JUL11 2d 0

D BLDG Welding Mechanics

BLDG SUBSTANTIAL COM

Plumbing Fixtures
COMMISON / TEST / INSPECT

COMMISSION TEST INPSECT

MEP Trim  Walls and Lights

Doors / Hardware
Finish Paint

HVAC Trim  / Diff

OH R/I Fire Sprinkler Fl 1
OH R/I Elecrical Fl 1

OH MEP HVAC  R/I   Fl 1
Coolers / Freezers

Ceiling Grid
Ceiling Framing

MEP Trim  Walls and Lights
OH Inspection

Install Millwork
Resin Flr  Kitchen

Finish Paint
VCT Floors / 

Fluid Ap
VCT T

S
Toile

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date

© Primavera Systems, Inc.

Early bar
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Critical bar
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March
   2011 UPDATE  Schedule -



Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish

Total
Float %

24
JAN

2011

31
FEB

07
MAR

14
APR

21
MAY

28
JUN

07
JUL

14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18

D1507 OH R/I Elecrical Fl 1 25 3 21DEC10 A 04APR11 -5d 88
D1520 Install Storefront 5 1 10JAN11 A 31MAR11 -3d 80
D1630 MEP Trim  Walls and Lights 15 8 01FEB11 A 18APR11 -7d 47
D1540 Prime Paint & 1st Coat 10 5 21FEB11 A 06APR11 -7d 50
D1570 Ceiling Framing & DW 10 5 24FEB11 A 06APR11 -4d 50
D1620 Ceiling Grid 12 5 28MAR11 A 06APR11 -4d 58
D1745 ACT Tile 5 5 29APR11 05MAY11 -7d 0
D1650 VCT Floors / Base 8 8 06MAY11 17MAY11 -7d 0
D1790 INSTL WELDING VENT EQUIP 15 15 06MAY11 26MAY11 1d 0
D1720 HVAC Trim  / Diff 5 5 18MAY11 24MAY11 -7d 0
D1780 Fluid Appl Bathrm Flrs 6 6 18MAY11 25MAY11 -1d 0
D1680 VCT Tile 8 8 18MAY11 27MAY11 -7d 11
D1670 Plumbing Fixtures 8 8 19MAY11 30MAY11 -8d 0
D1800 HVAC TEST START UP D 8 8 19MAY11 A 03JUN11 -5d 20
D1660 Data /  Comm\ 15 10 24MAY11 A 30MAY11 -8d 33
D1690 Doors / Hardware 5 5 24MAY11 30MAY11 -8d 0
D1700 Classrm Equip / Boards / Div 10 6 6 25MAY11 01JUN11 0 0
D1750 Signage 3 3 26MAY11 30MAY11 -1d 0
D1730 Toilet Acces / Lockers 6 6 26MAY11 02JUN11 -1d 0
D1760 Punch Fl  WELD AGG SHOPS 10 10 26MAY11 08JUN11 -8d 0

TEST&COMMSIONING
COMTB1010 Startup MEch  T&B Commision AB 5 2 10JAN11 A 07JUN11 -5d 60
COMTB1020 Startup MEch  T&B Commision CD 5 5 03JUN11 A 14JUN11 -5d 50

CAREER CENTER EQUIP
MECH2090 CARP-MASONRY-ELEC  EQUIP 10 10 15JUN11 28JUN11 -5d 0
MECH2130 WELDING - AN SCI-LAW ENF 9 9 29JUN11 12JUL11 -5d 0
MECH2100 HEALTH SCIENCE -LAB EQUIP 10 10 30JUN11 14JUL11 -1d 0
MECH2110 MACH TECH - METRONICS 8 8 08JUL11 19JUL11 -1d 0
MECH2120 AG HORTICULTURE EQUI 10 10 13JUL11 26JUL11 -5d 0
MECH2140 CULINARY ARTS WQUIP 10 10 20JUL11 02AUG11 -1d 0
MECH2150 EQUIP START UP AND TESTING 8 8 27JUL11 05AUG11 -5d 0

OH R/I Elecrical Fl 1
Install Storefront

MEP Trim  Walls and Lights
Prime Paint & 1st Coat
Ceiling Framing & DW
Ceiling Grid

ACT Tile
VCT Floors / Base

INSTL WELDING VENT EQU
HVAC Trim  / Diff
Fluid Appl Bathrm Flrs
VCT Tile

Plumbing Fixtures
HVAC TEST START UP D

Data /  Comm\
Doors / Hardware
Classrm Equip / Boards / D

Signage
Toilet Acces / Lockers

Punch Fl  WELD AGG 

Startup MEch  T&B Com
Startup MEch  T&B 

CARP-MASO
WEL
HEA

M

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11
Target finish date
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Section
Number

Section
Title Submittal # Description  Supplier or 

Manufacturer

 
Date 

Expected
 

Submittal 
from Subcontractor

Submittal 
from GC Review by Consultant  Review by Architect  Returned 

to Sub

Date Type Sent to
Arch. Date Type Sent to Reviewed Type Action Returned

to GC Type Action Date Type

010000 General                                                

024119 Selective
Demolition

  Inventory
Predemolition Photog...
Proposed Protection ...
Schedule of Selectiv...  




 

     

                 

02800 Landscape Work 0280001 Tree grate shop draw... Neenah     4/22/15   4/22/15 4/22/15 4/22/15          5/4/15    A  5/4/15    

02810 Underground
Irrigation System

0281001 Product Data
Written Proposal

Budget Sprinkler
   

4/7/15 4/7/15 4/7/15 4/7/15
       

5/4/15
   

A
 

5/4/15
   

02830 Chain Link
Fence

0283001
0283002

 
 

Product Data
Resubmittal of Produ...
Manufacturer's Insta...
Plan Layout
Shop Drawings

Frye Fencing
Frye Fencing

 



 

1/26/15
6/2/15

1/26/15
6/2/15

1/26/15
6/2/15

1/26/15
6/2/15

       

3/10/15
6/2/15

   

R&R
ASN

 

3/11/15
6/2/15

   

030000 Concrete Site
Work

                                               

033000 CastinPlace
Concrete

03300001
03300002
03300003
03300004

03300004.R1
03300005

 
 
 
 
 
 
 
 
 

Steel Reinforcing Sh...
Steel Reinforcement ...
Design Mixtures
Steel Reinforcement ...
Resubmittal of Steel...
Site Masonry Wall Re...
Construction Joint L...
Floor Surface Flatne...
Formwork Shop Drawin...
LEEDProduct Data fo...
LEEDProduct Data fo...
Material Certificate...
Material Test Report...
Product Data
Resubmittal of Site ...
Welding Certificates

DSI Metals
DSI Metals

DSI Metals
DSI
DSI

 










 

12/20/13
12/30/13
1/8/14
1/22/14
2/14/14
5/21/14

12/20/13
12/30/13
1/9/14
1/22/14
2/16/14
5/21/14

12/20/13
12/30/13
1/9/14
1/22/14
2/16/14
5/21/14

1/22/14
2/16/14
5/21/14

       

1/24/14
1/24/14
1/20/14
2/11/14
3/10/14
6/4/14

   

Approv...
Approv...
Approv...
R&R
ASN
R&R

 

1/24/14
1/24/14
1/20/14
2/11/14
3/10/14
5/4/15

   

Arch.: Submit Missing Items Noted
Arch.: Submit Missing Items Noted

GC: Revised shop drawings attached
Arch.: see comments for missing scope and layout c...

034900
GlassFiber
Reinforced
Concrete (Gfrc)

03490001
03490001R1
03490002
03490003
03490004
03490005

 
 
 

Shop Drawings
Resubmittal of Shop ...
Product Data & Quali...
Samples
Product data  joint...
Pavilion Shop Drawin...
Mill Certificates
Source QualityContr...
Steel Sheet Certific...
Welding Certificates

Plasterform
Plasterform
Plasterform
Plasterform
Capitol Drywall
Plasterform

 




 

2/21/14
8/22/14
3/12/14
3/12/14
10/14/14
2/18/15

2/25/14
8/22/14
3/14/14
3/14/14
10/14/14
2/18/15

2/25/14
8/22/14
3/14/14
3/14/14
10/14/14
2/18/15

2/25/14
8/22/14
3/14/14
3/14/14
10/14/14
2/18/15

       

3/14/14
8/27/14
4/8/14
4/8/14
10/15/14
3/10/15

   

R&R
ASN
ASN
A
ASN
ASN

 

3/14/14
8/28/14
4/8/14
4/8/14
10/16/14
3/11/15

   

GC: Original Samples to be delivered to Q+

Arch.: need to verify dimensions versus arch drawi...
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Manufacturer
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Submittal 
from Subcontractor

Submittal 
from GC Review by Consultant  Review by Architect  Returned 

to Sub

Date Type Sent to
Arch. Date Type Sent to Reviewed Type Action Returned

to GC Type Action Date Type

042113 Brick Masonry

04211301
04211302
04211303

 
 
 
 
 

Product Data/Masonry...
Samples for Initial ...
Weep Vent Samples
ColdWeather & HotW...
LEEDProduct Certifi...
Material Certificate...
Resubmittal of Produ...
Samples for Verifica...
Shop Drawings

Waccamaw Brick
Waccamaw Brick
New South Supply

 






 

1/13/14
1/23/14
3/20/14

2/25/14
2/6/14
3/21/14

2/25/14
2/6/14
3/21/14

2/25/14
2/6/14
3/21/14

       

3/13/14
2/5/14
4/8/14

   

R&R
A
ASN

 

3/14/14
2/6/14
4/8/14

   

GC: Please note that this submittal was originally...

042200 Concrete Unit
Masonry

04220001
04220002
04220003
04220004
04220005

04220005R1
 
 
 

Product Data, LEED P...
Reinforcing Shop Dra...
Qualification Data &...
Alternate Supplier B...
Samples for Initial ...
 Resubmittal of Sampl...

List of Materials Us...
Resubmittal of Sampl...
Samples for Verifica...
Statement of Compres...

Oldcastle Adams Prod...
DSI
Adams
Benton Concrete
Oldcastle
Adams

 




 

1/10/14
2/7/14
2/25/14
3/3/14
2/20/14
4/28/14

1/13/14
2/7/14
2/26/14
3/5/14
3/13/14
4/28/14

1/13/14
2/7/14
2/26/14
3/5/14
3/13/14
4/28/14

2/7/14
2/26/14
3/5/14
3/13/14
4/28/14

       

2/3/14
3/10/14
2/26/14
3/5/14
3/13/14
5/23/14

   

Approv...
ASN
A
A
R&R
ASN

 

2/3/14
3/10/14
2/26/14
3/6/14
3/13/14
5/23/14

   

Arch.: Submit Missing items

GC: Originals to be mailed to Q+ 4/28

047200 Cast Stone
Masonry

04720001
04720002
04720003

04720003R1
04720003R2
04720004
04720005
04720006
04720007

04720007R1
04720007R2

 

Initial Color Sample...
Material Test Report...
Shop Drawings
 Resubmittal of Shop ...
 Resubmittal of Resub...

FullSize Samples fo...
Delegated Design, Fr...
Shop Drawings  Radi...
Pavilion Shop Drawin...
Resubmittal of Pavil...
Pavilion Cast Stone ...
LEEDProduct Certifi...
LEEDProduct Data fo...

Southern Castings
Southern Castings
Southern Castings
Southern castings
Southern Castings
Southern Castings
Southern Castings
Southern Castings
Southern Castings
Southern Castings
Southern Castings

 

 

1/23/14
1/29/14
1/29/14
4/29/14
5/22/14
2/18/14
7/28/14
9/12/14
3/11/15
4/22/15
5/11/15

2/6/14
2/7/14
2/7/14
4/29/14
5/23/14
2/18/14
7/28/14
9/12/14
3/11/15
4/22/15
5/11/15

2/6/14
2/7/14
2/7/14
4/29/14
5/23/14
2/18/14
7/28/14
9/12/14
3/11/15
4/22/15
5/11/15

2/6/14
2/7/14
2/7/14
4/29/14
5/23/14
2/18/14
7/28/14
9/12/14
3/11/15
4/22/15
5/11/15

       

2/5/14
4/3/14
4/4/14
5/6/14
5/29/14
3/13/14
8/29/14
9/29/14
3/17/15
5/7/15
5/12/15

   

A
ASN
R&R
R&R
ASN
ASN
A
ASN
R&R
ASN
A

 

2/6/14
4/4/14
4/4/14
5/7/14
5/29/14
3/13/14
9/2/14
9/29/14
3/17/15
5/7/15
5/12/15

   

Arch.: GC to schedule a conference call with Archi...

GC: Hard Sample to be delivered to Q+ on 2/20

051200 Structural Steel
Framing

05120001
05120002
05120003
05120004
05120005
05120006

0512000304R1
 
 
 
 
 

Anchor Bolt Layout S...
Embed & Lintel Shop ...
 Building 1 Erection ...
 Building 1 Fabricati...
 Building 2 Fabricati...

Pavilion Structural ...
Resubmittal of Build...
 
LEEDProduct Data fo...
Product Data
Resubmittal of Build...
Source QualityContr...
Mill Test Reports fo...

Palmetto Fabricators
Palmetto Fabricators
Palmetto Fabricators
Palmetto Fabricators
Palmetto Fabricators
Palmetto Fabricators
Palmetto Fabricators

 






 

1/13/14
1/13/14
1/27/14
1/27/14
2/20/14
4/14/15
3/25/14

1/13/14
1/13/14
1/27/14
1/27/14
2/21/14
4/14/15
3/25/14

1/13/14
1/13/14
1/27/14
1/27/14
2/21/14
4/14/15
3/25/14

1/27/14
1/27/14
2/21/14
4/14/15
3/25/14

       

1/22/14
2/18/14
2/15/14
2/15/14
2/27/14
5/7/15
4/3/14

   

Approv...
ASN
R&R
R&R
ASN
ASN
ASN

 

1/22/14
2/19/14
2/16/14
2/16/14
2/27/14
5/7/15
4/4/14

   

Arch.: Approved as noted; Note dimension changes

Arch.: Structural and architectural comments inclu...
Arch.: Includes both structural and arch comments

053100 Steel Decking

05310001
05310002

 
 
 
 
 

Shop Drawings for Fa...
Shop Drawings for Fa...
Evaluation Reports
Field QualityContro...
LEEDProduct Data fo...
Product Certificates
Product Data
Welding Certificates

Palmetto Fabricators
Palmetto Fabricators

 






 

1/28/14
2/14/14

1/31/14
2/16/14

1/31/14
2/16/14

1/31/14
2/16/14

       

3/3/14
3/3/14

   

ASN
ASN

 

3/4/14
3/4/14

   

054000 ColdFormed
Metal Framing

05400001
05400002
05400003
05400004
05400005

 
 
 
 
 

Metal Truss Shop Dra...
Metal Truss Engineer...
Wall Framing  Shop ...
Wall Framing Design ...
Product Data
LEEDProduct Data fo...
Product Test Reports
Qualification Data
Research/Evaluation ...
Shop Drawings
Welding Certificates

Odum
Odum
Specialty Drywall
Specialty Drywall
Specialty Drywall

 






 

2/24/14
2/24/14
2/24/14
2/24/14
3/26/14

2/24/14
2/24/14
2/25/14
2/25/14
3/26/14

2/24/14
2/24/14
2/25/14
2/25/14
3/26/14

2/24/14
2/24/14
2/25/14
2/25/14
3/26/14

       

3/10/14
3/11/14
3/4/14
3/4/14
4/3/14

   

ASN
A
ASN
A
A

 

3/10/14
3/11/14
3/4/14
3/4/14
4/4/14

   

Arch.: GC to provide Credit for revised clips
Arch.: REVIEWED ONLY
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from GC Review by Consultant  Review by Architect  Returned 

to Sub

Date Type Sent to
Arch. Date Type Sent to Reviewed Type Action Returned

to GC Type Action Date Type

072413 Ceiling Systems
(EIFS)

07241301
07241302

 
 
 
 
 
 

Product Data
DEFS Sample for Veri...
Field QualityContro...
LEEDProduct Data fo...
Qualification Data
Samples
Samples for Initial ...
Samples for Verifica...
Sample Warranty

Capitol Drywall
Capitol Drywall

 







 

3/30/15 3/30/15 3/30/15
5/22/15

3/30/15

       

4/9/15
5/22/15

   

ASN
ASN

 

4/9/15

   

072500 Weather Barriers   Evaluation Reports                                     

072600 Under Slab
Vapor Barrier

07260001
07260001.R1

Product Data
Material Certificate...
Samples for Verifica...

Benton
Benton
   

1/9/14
2/14/14

1/9/14
2/16/14

1/9/14
2/16/14 2/16/14

       

1/31/14
2/19/14
   

ASN
A
 

1/31/14
2/19/14
   

Arch.: Submit Missing Items
GC: Under Slab Vapor Barrier Resubmittal: Missing ...

072726
FluidApplied
Membrane Air
Barriers

07272601
07272602
07272603

Shop Drawings
LEEDProduct Data fo...
Qualification Data
Resubmittal of Shop ...

Fix America
Fix America
Fix America
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3/17/14
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4/9/14
   

R&R
A
ASN
 

4/9/14
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4/9/14
   

073113 Asphalt Shingles
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Product Data & Quali...
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Spann Roofing
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A
A
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Arch.: Note there are several items that are appro...

074113.16
StandingSeam
Metal Roof
Panels

074113.1601
 
 
 

LEEDProduct Data fo...
Field QualityContro...
Product Test Reports
Resubmittal of LEED...
Samples for Verifica...

Spann

 




 

6/2/14 6/2/14 6/2/14 6/2/14
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ASN

 

6/17/14
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Material Wall
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7/22/14
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ASN
ASN
ASN

 

7/22/14
10/17/14
7/22/14
10/7/14

   

Arch.: Need to revise details to accurately reflec...

GC: Originals mailed to Q+

075216

Styrene
Butadiene
Styrene (SBS)
Modified
Bituminous

07521601
07521601R1
07521602

 

LEEDProduct Data fo...
Resubmittal of LEED...
Samples for Verifica...
Product Test Reports
Research/Evaluation ...

Spann
Spann
Spann

 

 

6/2/14
12/16/14
12/19/14

6/2/14
12/16/14
12/19/14
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12/16/14
12/19/14
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12/16/14
12/19/14

       

6/17/14
12/31/14
12/31/14

   

R&R
ASN
A
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12/31/14
1/7/15

   

076200 Sheet Metal
Flashing & Trim
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LEEDProduct Data fo...
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Roofing Trim Caulk S...
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Spann Roofing
Spann Roofing
Spann Roofing   

7/23/14
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7/23/14
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7/23/14
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12/12/14       

7/23/14
11/12/14
12/1/14
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R&R
ASN
 

8/5/14
11/17/14
12/2/14
   

Arch.: resubmit missing items as noted on cover sh...
GC: Samples hand delivered to Q+ 12/11/14

077200 Roof
Accessories

  Coordination Drawing...
Product Data
Sample of Special Wa...
Samples
Shop Drawings  





 

     

                 

078100 Applied
Fireproofing

07810001
07810001R1

 
 
 

Evaluation Reports &...
Resubmittal of Evalu...
Field QualityContro...
LEEDProduct Data fo...
Preconstruction Test...
Samples

Architectural Coatin...
Architectural Coatin...

 




 

5/19/14
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5/19/14

4/8/14
5/19/14
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5/19/14

       

4/9/14
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4/10/14
5/21/14

   

078413 Penetration
Firestopping
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Product Test Reports

Firestop Carolinas
   

5/7/14 5/7/14 5/7/14 5/7/14
       

5/21/14
   

A
 

5/21/14
   

078446 FireResistive
Joint Systems

07844601
07844602

Installer Certificat...
Product data  botto...

Firestop Carolinas
Specialty Drywall   

5/7/14
5/7/14

5/7/14
5/7/14

5/7/14
5/7/14

5/7/14
5/7/14       

5/21/14
5/21/14   

ASN
A 

5/21/14
5/21/14   
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Arch.: Item submitted for RECORD ONLY by GC GC: Fi...
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Sample Warranty
Samples for Initial ...
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LEEDProduct Certifi...
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Frames

08311301
 

Product Data
Product Schedule
Shop Drawings
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Section
Number

Section
Title Submittal # Description  Supplier or 

Manufacturer

 
Date 

Expected
 

Submittal 
from Subcontractor

Submittal 
from GC Review by Consultant  Review by Architect  Returned 

to Sub

Date Type Sent to
Arch. Date Type Sent to Reviewed Type Action Returned

to GC Type Action Date Type

087100 Door Hardware

08710001
08710001R1
08710002

08710002R1
08710003

 
 
 

Door & Hardware Sche...
Resubmittal of Door ...
Product Data
Resubmittal of Produ...
Shop Drawings
Manufacturer's Instr...
Samples
Test Reports
Certificates

Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...

 




 

1/16/14
3/17/14
1/16/14
3/20/14
5/21/14

1/21/14
3/18/14
1/21/14
3/21/14
5/21/14

1/21/14
3/18/14
1/21/14
3/21/14
5/21/14

1/21/14
3/18/14
1/21/14
3/21/14
5/21/14

       

2/21/14
4/18/14
2/21/14
4/23/14
7/7/14

   

R&R
ASN
R&R
ASN
ASN

 

2/21/14
4/18/14
2/21/14
4/23/14
7/9/14

   

GC: Owner directed Best Hardware 

088000 Glazing

08800001
 
 
 
 
 
 
 

Product Data & Produ...
DelegatedDesign
Glass Samples
LEEDProduct Data fo...
Preconstruction Adhe...
Product Certificates
Qualification Data
Sample of Special Wa...
Schedule

Coastal Glass

 








 

12/12/14 12/15/14 12/15/14 12/15/14

       

12/31/14

   

ASN

 

12/31/14

   

088100 Glazing Surface
Films

08810001
 

Samples
Product Data
Shop Drawings

BFG

 

 

1/9/15 1/9/15 1/9/15 1/9/15

       

2/3/15

   

ASN

 

2/3/15

   

GC: ORIGNALS MAILE TO MMA

088300 Mirrors

  Product Certificates
Product Data
Qualification Data
Sample of Special Wa...
Shop Drawings  





 

     

                 

089119 Fixed Louvers

08911901
08911901R1
08911902
08911903
08911904
08911905

Samples
Resubmittal of Sampl...
Product Data & Produ...
DelegatedDesign & W...
Color Samples for ve...
Type V&VA Louvers On...
Resubmittal of Deleg...

Balco
Balco
Balco
Balco
Balco
Munns
   

1/21/14
2/21/14
2/5/14
2/20/14

3/12/14

2/7/14
2/24/14
2/7/14
2/22/14

3/19/14

2/7/14
2/24/14
2/7/14
2/22/14
2/26/14
3/19/14

2/7/14
2/24/14
2/7/14
2/22/14

3/19/14
       

2/21/14
3/4/14
2/19/14
4/16/14
3/24/14
4/18/14
   

R&R
ASN
ASN
R&R
ASN
ASN
 

2/21/14
3/5/14
2/19/14
4/16/14
3/24/14
4/18/14
   

GC: Hard copies to be mailed for review

Arch.: Resubmit on missing items only
Arch.: Need South Carolina Engineer Stamp GC: Louv...

092216 NonStructural
Metal Framing

                                               

092713

GlassFiber
Reinforced
Plaster
Fabrications

09271301
09271301R1
09271302
09271303

Shop Drawings
Resubmittal of Shop ...
Product Data
Samples

Plasterform
Plasterform
Plasterform
Plasterform   

2/21/14
3/10/14
3/12/14
3/12/14

2/25/14
3/14/14
3/14/14
3/14/14

2/25/14
3/14/14
3/14/14
3/14/14

2/25/14
3/14/14
3/14/14
3/14/14       

3/11/14
6/3/14
6/3/14
6/3/14   

R&R
A
ASN
A 

3/11/14
6/3/14
6/3/14
6/3/14    GC: Originals to be delivered to Q+

092900 Gypsum Board

09290001
09290001R1
09290002

 
 

Product Data
Product Data & Missi...
Drywall Ceiling Susp...
LEEDProduct Certifi...
LEEDProduct Data fo...
LEEDProduct Data fo...

Specialty Drywall
Specialty Drywall
Specialty Drywall

 



 

3/26/14
5/13/14
12/12/14

3/28/14
5/13/14
12/12/14

3/28/14
5/13/14
12/12/14

3/28/14
5/13/14
12/12/14

       

4/9/14
5/21/14
1/5/15

   

ASN
A
A

 

4/9/14
5/21/14
1/5/15

   

GC: N/A

093000 Tiling

09300001
09300002
09300003

 
 
 

Samples for Initial ...
Product Data
Resubmittal of Produ...
LEEDProduct Data fo...
LEEDProduct Data fo...
Qualification Data
Shop Drawings

A Step Above
A Step Above
A Step Above

 




 

4/10/14
6/11/14
8/8/14

4/10/14
6/11/14
8/8/14

4/10/14
6/11/14
8/8/14

4/10/14
6/11/14
8/8/14

       

4/18/14
6/27/14
8/20/14

   

ASN
R&R
ASN

 

4/18/14
6/30/14
8/20/14

   

Arch.: Note there are some items that are approved...

095113 Acoustical Panel
Ceilings

09511301
09511302

 

LEEDLaboratory Test...
Ceiling Wire Assembl...
LEEDProduct Data fo...
Samples for Initial ...

Capitol Drywall
Capitol Drywall

 

 

9/5/14
12/9/14

9/5/14
12/9/14

9/5/14
12/9/14

9/5/14
12/9/14

       

9/9/14
1/5/15

   

ASN
A

 

9/10/14
1/7/15

   

Arch.: need additional LEED cost breakdown GC: Ori...

096513 Resilient Base &
Accessories

09651301
09651302

09651302R1

LEEDProduct Data fo...
Samples for Initial ...
Samples  stair trea...
Product Schedule

Bonitz
Bonitz
Bonitz
   

3/25/14
4/1/14
9/24/14

3/25/14
4/1/14
9/24/14

3/25/14
4/1/14
9/24/14

3/25/14
4/1/14
9/24/14
       

5/2/14
4/23/14
9/29/14
   

ASN
ASN
ASN
 

5/2/14
4/23/14
9/29/14
   

GC: Original Samples to be mailed to Arch.
GC: Originals mailed to MM

096519 Resilient Tile
Flooring

09651901
09651902

 

LEEDProduct Data fo...
Samples
Product Schedule
Shop Drawings

Bonitz
Bonitz

 

 

3/25/14
4/1/14

3/25/14
4/1/14

3/25/14
4/1/14

3/25/14
4/1/14

       

4/23/14
4/23/14

   

A
ASN

 

4/24/14
4/23/14
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Section
Number

Section
Title Submittal # Description  Supplier or 

Manufacturer

 
Date 

Expected
 

Submittal 
from Subcontractor

Submittal 
from GC Review by Consultant  Review by Architect  Returned 

to Sub

Date Type Sent to
Arch. Date Type Sent to Reviewed Type Action Returned

to GC Type Action Date Type

096813 Tile Carpeting

09681301
09681302

09681302R1
09681303

Product Data
Samples
Revised Carpet Color...
Qualification Data &...

Bonitz
Bonitz
Bonitz
Bonitz   

4/1/14
4/1/14
8/26/14
4/8/14

4/1/14
4/1/14
8/26/14
4/8/14

4/1/14
4/1/14
8/26/14
4/8/14

4/1/14
4/1/14
8/26/14
4/8/14       

4/17/14
4/23/14
8/28/14
4/17/14   

A
A
A
A 

4/17/14
4/23/14
8/28/14
4/17/14   

GC: Original Samples to be mailed to Arch.
GC: Originals mailed to MM

096816 Sheet Carpeting

09681601
09681602
09681603

 

LEEDProduct Data fo...
Samples
Qualification Data; ...
Product Schedule
Shop Drawings

Bonitz
Bonitz
Bonitz

 

 

3/25/14
4/1/14
4/8/14

3/25/14
4/1/14
4/8/14

3/25/14
4/1/14
4/8/14

3/25/14
4/1/14
4/8/14

       

4/23/14
4/23/14
4/17/14

   

A
A
A

 

4/24/14
4/23/14
4/17/14

   

GC: Original Samples to be mailed to Arch.

097200 Wall Coverings

09720001
 
 
 
 
 

Product Data
LEEDLaboratory Test...
LEEDLaboratory Test...
LEEDProduct Data fo...
LEEDProduct Data fo...
Product Test Reports
Samples

MDC Wall

 






 

4/22/15 4/22/15 4/22/15 4/22/15

       

5/7/15

   

A

 

5/12/15

   

099113 Exterior Painting 09911301 LEEDProduct Data fo...
Samples

B&R Painting
   

10/31/14 10/31/14 10/31/14 10/31/14
       

11/12/14
   

ASN
 

11/12/14
   

099123 Interior Painting

09912301
09912301R1

 

LEEDProduct Data fo...
Resubmittal of LEED...
Samples for Initial ...
Samples for Verifica...

B&R Painting
B&R Painting

 

 

1/28/14
4/29/14

2/7/14
4/29/14

2/7/14
4/29/14

2/7/14
4/29/14

       

4/22/14
5/21/14

   

R&R
A

 

4/22/14
5/21/14

   

101100 Visual Display
Units

10110001
10110002
10110003
10110004

10110004R1
10110004R2

 
 

Product Data
Sample Warranties
Shop Drawings
Samples for Initial ...
Resubmittal of Sampl...
Resubmittal of Resub...
LEEDProduct Data fo...
Product Test Reports
Qualification Data

Clarus
Clarus
Clarus
Claurs
Clarus
Clarus

 



 

2/3/14
2/3/14
2/3/14
2/11/14
4/14/14
5/12/14

2/3/14
2/3/14
2/3/14
2/11/14
4/14/14
5/12/14

2/3/14
2/3/14
2/3/14
2/11/14
4/14/14
5/12/14

2/3/14
2/3/14
2/3/14
2/11/14
4/14/14
5/12/14

       

2/27/14
2/27/14
2/27/14
3/13/14
4/16/14
5/20/14

   

ASN
ASN
A
R&R
R&R
A

 

2/27/14
2/27/14
2/27/14
3/13/14
4/17/14
5/21/14

   

GC: Original to be mailed to Q+
Arch.: Architect will provide GC with physical pai...
GC: Originals mailed to Q+

101146 Visual Display
Wallcovering

  LEEDProduct Data fo...
Product Data
Samples for Initial ...
Samples for Verifica...
Shop Drawings  





 

     

                 

101419 Dimensional
Letter Signage

10141901
10141902

Sample Warranty & Sa...
RFP 047 Residence Ha...

BFG
BFG   

10/22/14
6/16/15

10/22/14
6/16/15

10/22/14
6/16/15

10/22/14
6/16/15       

1/5/15
7/1/15   

ASN
ASN 

1/5/15
7/2/15   

101423 Panel Signage

  LEEDProduct Certifi...
Product Data
Samples
Shop Drawings
Sign Schedule  





 

     

                 

102113 Toilet
Compartments

10211301
10211302
10211303
10211304

10211304R1

LEEDProduct Data fo...
Samples for Verifica...
Samples for Initial ...
 Final Field Dimensio...
 Resubmittal of Final...

New South Specialtie...
New South Specialtie...
New South Specialtie...
New South Specialtie...
New South Specialtie...   

6/9/14
1/27/15
1/28/15
3/24/15
4/6/15

6/9/14
1/27/15
1/28/15
3/24/15
4/6/15

6/9/14
1/27/15
1/28/15
3/24/15
4/6/15

6/9/14
1/27/15
1/28/15
3/24/15
4/6/15       

6/16/14
2/3/15
2/3/15
3/26/15
4/9/15   

ASN
ASN
ASN
R&R
ASN 

6/16/14
2/3/15
2/3/15
3/26/15
4/9/15   

Arch.: Toilet Partitions Approved as Noted FOR GEN...
GC: Sample physical copies mailed to MMA 1/27/15
GC: Originals mailed to MMA

102239 Folding Panel
Partitions

10223901
10223902

 
 

DelegatedDesign & L...
Samples for Initial ...
Coordination Drawing...
Field QualityContro...
Samples for Verifica...

Southeastern Acousti...
Southeastern Acousti...

 



 

3/17/14
3/21/14

3/19/14
3/21/14

3/19/14
3/21/14

3/19/14
3/21/14

       

5/21/14
6/2/14

   

ASN
ASN

 

5/21/14
6/2/14

   

102600 Wall & Door
Protection

10260001 LEEDProduct Data fo...
Samples for Initial ...

New South Specialtie...
   

1/30/15 1/30/15 1/30/15 1/30/15
       

2/12/15
   

ASN
 

2/13/15
   

102800
Toilet, Bath, &
Laundry
Accessories

10280001
10280001R1

Product Data & Produ...
Resubmittal of Produ...

New South Specialtie...
New South Specialtie...   

7/15/14
10/13/14

7/15/14
10/13/14

7/15/14
10/13/14

7/15/14
10/13/14       

7/16/14
10/15/14   

R&R
ASN 

7/16/14
10/16/14   

Arch.: Revise submittal based on RFP 20 issued und...
GC: Revised to incorporate changes in RFP 20

104413 Fire Protection
Cabinets

10441301
10441302

Product Data & Produ...
Revised Product Data...

New South Specialtie...
New South Specialtie...   

4/23/14
6/20/14

4/23/14
6/20/14

4/23/14
6/20/14

4/23/14
6/20/14       

5/21/14
7/1/14   

ASN
ASN 

5/21/14
7/2/14   

GC: Note section 104416 included with this submitt...
Arch.: Architect to issue RFP for credit for revis...

104416 Fire
Extinguishers

  Product Data
Product Schedule
Sample of Special Wa...  
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Arch.: RFP will be issued for alternate light fixt...

GC: Originals to be mailed
Arch.: Item is "reviewed" only

112300
Commercial
Laundry
Equipment

11230001
11230002

 
 
 

Product Data & Sampl...
Stacked Dryer Produc...
Field QualityContro...
Product Certificates
Product Schedule
Qualification Data

Coinmach
Coinmach

 




 

3/6/15
3/23/15

3/6/15
3/23/15

3/6/15
3/23/15

3/6/15
3/23/15

       

3/23/15
4/7/15

   

ASN
ASN

 

3/23/15
4/7/15

   

Arch.: need to resubmit info on power supply. 

113100 Residential
Appliances

11310001
 
 
 

Product Data & Produ...
Field QualityContro...
Product Certificates
Qualification Data
Sample of Special Wa...

HH Gregg

 




 

1/30/15 1/30/15 1/30/15 1/30/15

       

2/3/15

   

ASN

 

2/3/15

   

Arch.: resubmit missing items noted RFP to be iss...

122113 Horizontal
Louver Blinds

12211301 Product Data & Sampl...
Product Certificates

Commonwealth
   

8/25/14 8/25/14 8/25/14 8/25/14
       

9/5/14
   

ASN
 

9/5/14
   

GC: Submittal includes spec section: 122413 Roller...

122413 Roller Window
Shades

  Product Certificates
Product Data
RollerShade Schedul...
Samples
Samples for Initial ...
Samples for Verifica...
Shop Drawings  







 

     

                 

123530 Residential
Casework

  LEEDCertificates fo...
LEEDLaboratory Test...
LEEDProduct Data fo...
LEEDProduct Data fo...
Product Certificates
Product Data
Samples
Samples for Initial ...
Shop Drawings  









 

     

                 

123623.13
PlasticLaminate
Clad
Countertops

  LEEDCertificates fo...
LEEDProduct Data fo...
LEEDProduct Data fo...
Product Data
Samples for Initial ...
Samples for Verifica...
Shop Drawings  







 

     

                 

123661 Simulated Stone
Countertops

12366101
12366102

12366102R1
12366103

Product Data
Shop Drawings
Resubmittal of Shop ...
Samples for Initial ...
LEEDProduct Data fo...

Oldcastle
Oldcastle
Oldcastle
Oldcastle
   

5/12/14
5/13/14
10/29/14
6/9/14

5/12/14
5/13/14
10/29/14
6/9/14

5/12/14
5/13/14
10/29/14
6/9/14

5/12/14
5/13/14
10/29/14
6/9/14
       

6/2/14
6/2/14
11/7/14
6/16/14
   

A
R&R
ASN
ASN
 

6/2/14
6/2/14
11/11/14
6/16/14
   

GC: Originals mailed to MM for review; Samples onl...

129313 Bicycle Racks
12931301
12931302

Product Data & Shop ...
Samples for Verifica...

Madrax
Madrax   

3/10/15
3/18/15

3/10/15
3/18/15

3/10/15
3/18/15

3/10/15
3/18/15       

3/12/15
4/9/15   

ASN
ASN 

3/12/15
4/9/15    GC: Hand delivered to Q+ on 3/19/15
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to Sub
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to GC Type Action Date Type

133419 Metal Building
Systems

13341901
13341902

13341902R1
13341903

 
 
 
 
 
 
 
 
 
 
 
 

Anchor Bolt Shop Dra...
Samples for Verifica...
Sample for verificat...
 DelegatedDesign & S...

Erector Certificates
Field QualityContro...
LEEDProduct Data fo...
Manufacturer Accredi...
Manufacturer Certifi...
Material Test Report...
Metal Building Syste...
Product Data
Product Test Reports
Qualification Data
Source QualityContr...
Welding Certificates
Sample of Special Wa...

Vulcan
Vulcan
ECS
Vulcan

 













 

3/26/14
4/30/14
10/29/14
5/23/14

3/26/14
4/30/14
10/29/14
5/23/14

3/26/14
4/30/14
10/29/14
5/23/14

3/26/14
4/30/14
10/29/14
5/23/14

       

4/18/14
6/3/14
11/7/14
6/2/14

   

A
ASN
ASN
ASN

 

4/18/14
7/22/14
11/7/14
6/2/14

   

GC: Originals mailed to Q+

142100 Electric Traction
Elevators
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14210001R1
14210001R2
14210002
14210003

 
 
 
 
 

Shop Drawings
Resubmittal of Shop ...
Product Data & Resub...
Samples for Initial ...
Resubmittal of Produ...
Continuing Maintenan...
Inspection & Accepta...
Manufacturer Certifi...
Qualification Data
Samples for Verifica...
Seismic Qualificatio...

Thyssen Krupp
Thyssen Krupp
Thyssen Krupp
Thyssen Krupp
Thyssen Krupp
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Arch.: resubmit for record only. 
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Armstrong & Johnston
Armstrong & Johnston
Armstrong & Johnston
Armstrong & Johnston
Armstrong & Johnston
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3/31/15
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8/4/14
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4/8/15
   

A
A
C
B
A
A
 

7/16/14
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4/9/15
   

ASN
A
R&R
R&R
ASN

 

7/16/14
8/6/14
7/21/14
8/5/14
11/11/14
4/9/15
   

Arch.: GC to confirm Minidropins are satisfactory...

Arch.: See attached submittal for additional comme...
Arch.: See Consultant Review

220500 Plumbing

22050001
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22050002R1
22050003
22050004
22050005

Product Data  Plumb...
Above Ground Piping ...
Resubmittal of Produ...
Seismic Restraints
Shower Resubmittal
Boiler gas regulator...
Resubmittal of Resub...

Legrandes Plumbing
Legrandes Plumbing
Legrandes
Legrande
Legrande
Legrandes
   

1/27/14
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4/15/14
5/13/14
9/19/14

1/31/14
3/10/14
4/1/14
4/15/14
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9/19/14
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3/10/14
4/1/14
4/15/14
5/13/14
9/19/14

1/31/14
3/10/14
4/1/14
4/15/14
5/13/14
9/19/14
       

2/18/14
3/18/14
6/3/14
6/3/14
6/4/14
10/8/14
   

R&R
ASN
R&R
ASN
ASN
A
 

2/18/14
3/18/14
6/3/14
6/3/14
6/5/14
10/8/14
   

230500

Mechanical &
Electrical
General
Provisions

  Product Data
Shop Drawings  


 

     
                 

230513 Motors   Manufacturer Seismic...
Shop Drawings & Prod...  


 

     
                 

230530 Basic Materials &
Methods

23053001
23053001R1
23053002
23053003

23053003R1
23053004

23053004R1
23053005
23053006
23053007
23053008

Bldg 1&2 Airtrol Pro...
Bldg 1&2 Airtrol Pro...
Bldg 1&2 Pump Access...
Utility Bldg Airtro ...
Utility Bldg Airtrol...
Utility Bldg Pump Ac...
Utility Building Pum...
Coil Kit Product Dat...
HVAC Pipe Valve & Fi...
Expansion joint flex...
HVAC Instrumentation...

Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson   

2/17/14
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2/17/14
2/17/14
3/31/14
2/17/14
4/1/14
2/17/14
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8/8/14
8/19/14

2/18/14
3/31/14
2/18/14
2/18/14
3/31/14
2/18/14
4/4/14
2/18/14
5/6/14
8/8/14
8/19/14

2/18/14
3/31/14
2/18/14
2/18/14
3/31/14
2/18/14
4/4/14
2/18/14
5/6/14
8/8/14
8/19/14

2/18/14
3/31/14
2/18/14
2/18/14
3/31/14
2/18/14
4/4/14
2/18/14
5/6/14
8/8/14
8/19/14 

3/5/14
4/14/14
3/5/14
3/5/14
4/14/14
3/5/14
4/14/14
3/5/14
5/8/14
8/20/14
8/20/14   

D
A
C
D
A
C
A
A
A
B
B 

3/5/14
4/15/14
3/5/14
3/5/14
4/15/14
3/5/14
4/15/14
3/5/14
5/13/14
8/20/14
8/20/14   

ASN
ASN 

3/5/14
4/16/14
3/5/14
3/5/14
4/16/14
3/5/14
4/16/14
3/5/14
5/13/14
8/21/14
8/21/14   

Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review

230548

Mechanical
Vibration, Sound
& Seismic
Controls

23054801
23054802
23054803

 

Manufacturer Seismic...
Cooling Tower Produc...
Revised seismic
Welding Certificates
Samples

Thompson
Thompson
Thompson

 

 

6/9/14
6/18/14
9/11/14

6/9/14
6/18/14
9/11/14

6/9/14
6/18/14
9/11/14

6/9/14
6/18/14
9/11/14

 

6/11/14
6/20/14
9/12/14

   

B
B
A

 

6/13/14
6/23/14
9/15/14

     

6/26/14
6/26/14
9/15/14

   

Arch.: See Consultant Review
Arch.: See Consultant Review GC: Vibration/Seismic...
Arch.: See Consultant Review

230550
Variable
Frequency
Drives (VFD)

  Circuit Breakers
Optional Bypass Swit...
Variable Frequency D...
Voltage Distortion D...  
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230593 Testing &
Balancing
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23059301R1
23059301R2
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Certified T&B report...
Certified HVAC T&B r...
Contract Documents E...
Qualification Data
Strategies & Procedu...
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Thompson 
Thompson
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10/27/15
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C
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Arch.: See Consultant Review
Arch.: See Consultant Review

230700
Mechanical
Systems
Insulation

23070001
 

Product Data
LEEDProduct Data fo...
Shop Drawings

Thompson

 

 

2/3/14 2/4/14 2/4/14 2/4/14

 

2/6/14
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ASN
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Building
Automation &
Temperature
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23090001 Equipment Data Cut S...
Valve & Damper Sched...

CMI
   

6/5/14 6/6/14 6/6/14 6/6/14
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Shop Drawings
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Arch.: See Consultant Review GC: Resubmittal 1...
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Arch.: See Consultant Review
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Product Data
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2/17/14
4/28/14
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Product Performance ...
Shop Drawings
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Product Data
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Thompson
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2/4/14

2/4/14
2/4/14

2/4/14
2/4/14

 

2/10/14
2/10/14

   

B
B

 

2/10/14
2/10/14

   

ASN

 

2/10/14
2/10/14

   

Arch.: See Consultant Review
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Packaged
Induced Draft
Evaporative
Cooling Towers

23650001
23650001R2
23650001.R1

Certified Drawings &...
Resubmittal
Resubmittal

Thompson
Thompson
Thompson   

2/17/14
5/15/14
4/28/14
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D
B
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Shop Drawings & Prod...
Wiring Diagrams
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2/18/14
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2/18/14
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3/26/14
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2/18/14
2/4/14
3/26/14

 

2/12/14
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2/13/14
4/3/14
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A
C
A

 

2/14/14
2/26/14
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4/7/14

     

2/15/14
2/26/14
2/15/14
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Shop Drawings
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2/26/14
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Heating & Air
Conditioning
Equipment
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23812002
23812003
23812004
23812005
23812006
23812007

FCU Type A Product D...
FCU Type BProduct D...
FCU Type CProduct D...
Utility Plan EUH 1&2...
Unit Heaters (Electr...
Pumps Bldg. 1&2
PumpsUtility Plant

Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson   

2/3/14
2/3/14
2/3/14
2/3/14
2/3/14
2/18/14
2/18/14

2/4/14
2/4/14
2/4/14
2/4/14
2/4/14
2/18/14
2/18/14

2/4/14
2/4/14
2/4/14
2/4/14
2/4/14
2/18/14
2/18/14

2/4/14
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2/4/14
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2/11/14
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2/11/14
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3/5/14   

B
B
B
B
B
A
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3/5/14
3/5/14     

2/11/14
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2/11/14
2/10/14
2/10/14
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3/5/14   

Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review
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LowVoltage
Electrical Power
Conductors &
Cables

26051901 Product Data
Field QualityContro...

Melton
   

1/10/14 1/13/14 1/10/14
       

1/22/14
   

Approv...
 

1/22/14
   

Arch.: Comments Noted
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Grounding &
Bonding for
Electrical
Systems
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Field QualityContro...

Melton Electric
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1/22/14
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Hangers &
Supports for
Electrical
Systems
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Product Data
Shop Drawings
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1/22/14
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A
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A
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Field QualityContro...
Shop Drawings
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262200 Dry Type
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from GC Review by Consultant  Review by Architect  Returned 

to Sub
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to GC Type Action Date Type

262416 Panelboards

26241601
 
 
 

Panelboard Schedules...
Field QualityContro...
Qualification Data
Seismic Qualificatio...
Shop Drawings

Melton

 




 

2/20/14 2/20/14 2/20/14 2/20/14

 

3/4/14

   

B

 

3/5/14

     

3/5/14

   

Arch.: See Consultant Review

262726 Wiring Devices
  Field QualityContro...

Product Data
Shop Drawings  



 

     

                 

262813 Fuses 26281301 Product Data Melton     2/20/14 2/20/14 2/20/14 2/20/14  2/27/14    A  2/27/14       2/27/14     Arch.: See Consultant Review

262816
Enclosed
Switches &
Circuit Breakers

26281601
 
 

Product Data & Shop ...
Field QualityContro...
Manufacturer's Field...
Seismic Qualificatio...

Melton

 



 

2/20/14 2/20/14 2/20/14 2/20/14

 

3/5/14

   

B

 

3/5/14

     

3/5/14

   

Arch.: See Consultant Review

263213 Engine
Generators

26321301
26321301R1

 
 
 
 

Product Data
Resubmittal of Produ...
Field QualityContro...
Manufacturer Seismic...
Qualification Data
Shop Drawings
Source QualityContr...

Melton
Melton

 





 

1/28/14
3/13/14

1/28/14
3/14/14

1/28/14
3/14/14

1/28/14
3/14/14

 

2/4/14
3/20/14

   

B
A

 

2/11/14
3/20/14

   

R&R
A

 

2/11/14
3/20/14

   

Arch.: Resubmit legible copy of weather enclosure

263600 Transfer
Switches

26360001
 
 
 

Product Data
Field QualityContro...
Manufacturer Seismic...
Qualification Data
Shop Drawings

Melton

 




 

1/28/14 1/28/14 1/28/14 1/28/14

 

2/4/14

   

B

 

2/11/14

     

2/11/14

   

Arch.: See Consultant Review

264113
Lightning
Protection for
Structures

26411301
26411301R1

 
 

Product Data & Quali...
Resubmittal of Produ...
Field QualityContro...
Other Informational ...

Melton 
Melton

 



 

2/10/14
3/13/14

2/10/14
3/14/14

2/10/14
3/14/14

2/10/14
3/14/14

 

2/14/14
3/20/14

   

B
A

 

2/14/14
3/20/14

   

R&R
ASN

 

2/15/14
3/20/14

   

Arch.: PLEASE REFER TO MARKED UP LAYOUT PLAN FORWA...

265100 Interior Lighting

26510001
26510002
26510003
26510004

 
 
 
 

Product Data & Shop ...
Coordination Drawing...
Revised Lighting Sub...
F4 Fixture
Field QualityContro...
Installation Instruc...
Product Certificates
Qualification Data
Sample Of Special Wa...

Melton Electric
Melton Electric
Melton Electric
Melton

 





 

3/6/14
5/9/14
11/26/14
1/28/15

3/7/14
5/19/14
11/26/14
1/28/15

3/7/14
5/19/14
11/26/14
1/28/15

3/7/14
5/19/14
11/26/14
1/28/15

 

3/20/14
5/30/14

2/10/15

   

B
B

A

 

5/27/14
6/4/14
1/5/15
2/12/15

   

ASN
ASN
ASN
ASN

 

5/28/14
6/4/14
1/5/15
2/13/15

   

265600 Exterior Lighting

26560001
26560001R1
26560002

 
 
 

Product Data & Shop ...
Revised product data...
RFP 025  Pavilion
Field QualityContro...
Pole & Support Compo...
Qualification Data
Sample of Special Wa...

Melton Electric
Melton Electric
Melton Electric

 




 

3/6/14
10/13/14
1/26/15

3/7/14
10/13/14
1/26/15

3/7/14
10/13/14
1/26/15

3/7/14
10/13/14
1/26/15

 

3/14/14
10/14/14
2/6/15

   

A
A
B

 

3/20/14
10/15/14
2/12/15

   

ASN

 

3/20/14
10/16/14
2/13/15

   

Arch.: See Consultant Review
Arch.: See Consultant Review GC: GC directed to ch...

270528
Pathways for
Communications
Systems

27052801
 
 

Coordination Drawing...
LEEDProduct Data fo...
Seismic Qualificatio...
Source QualityContr...  



 

5/19/14 5/19/14 5/19/14 5/19/14

 

6/4/14

   

B

 

6/17/14

     

6/17/14

   

Arch.: See Consultant Review

270536
Cable Trays for
Communications
Systems

27053601
27053602

 
 
 

Coordination Drawing...
Basket Type Cable Tr...
DelegatedDesign
Field QualityContro...
Seismic Qualificatio...
Shop Drawings

Cooper BLine

 




 

5/19/14
9/8/14

5/19/14
9/8/14

5/19/14
9/8/14

5/19/14
9/8/14

 

5/22/14
9/15/14

   

C
B

 

6/2/14
9/25/14

     

6/2/14
9/25/14

   

Arch.: See Consultant Review
Arch.: See Consultant Review

270544

Sleeves &
Sleeve Seals for
Communications
Pathways &

  LEEDLaboratory Test...
LEEDProduct Data fo...
Product Data  



 

     

                 

271100
Communications
Equipment Room
Fittings

27110001
 

Product Data & Shop ...
Qualification Data
Seismic Qualificatio...  


 

5/19/14 5/19/14 5/19/14 5/19/14

 

6/2/14

   

B

 

6/4/14

     

6/4/14

   

Arch.: See Consultant Review
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Source QualityContr...

Mobile Communication...

 




 

5/19/14
5/18/15

5/19/14
5/18/15

5/19/14
5/18/15

5/19/14
5/18/15

 

6/2/14
5/27/15

   

B
B

 

6/4/14
6/2/15

     

6/4/14
6/2/15

   

Arch.: See Consultant Review
Arch.: See Consultant Review

280513

Conductors &
Cables for
Electronic Safety
& Security

  Field QualityContro...
Product Data
Qualification Data
Source QualityContr...  




 

     

                 

280528
Pathways for
Electronic Safety
& Security

  Coordination Drawing...
LEEDProduct Data fo...
Product Data
Qualification Data
Seismic Qualificatio...
Shop Drawings
Source QualityContr...  







 

     

                 

280544

Sleeves &
Sleeve Seals for
Electronic Safety
& Security

  LEEDLaboratory Test...
LEEDProduct Data fo...
Product Data  



 

     

                 

281300 Access Control

28130001
28130002
28130003

 
 

Product Data
Riser Diagrams
Final Submittal for ...
Field QualityContro...
Other Action Submitt...
Samples

CBord
CBORD
CBORD

 



 

6/25/14
2/11/15
3/20/15

6/25/14
2/11/15
3/20/15

6/25/14
2/11/15
3/20/15

6/25/14
2/11/15
3/20/15

 

7/14/14
2/25/15
4/1/15

   

B
B
B

 

7/15/14
3/17/15
4/1/15

     

7/15/14
3/17/15
4/6/15

   

Arch.: See Consultant Review
Arch.: See Consultant Review
Arch.: See Consultant Review

282300 Video
Surveillance

28230001
28230002

 
 
 

Product Data & Shop ...
Audio/Visual Package
Equipment List
Field QualityContro...
Sample Of Special Wa...
Seismic Qualificatio...

Melton
Unified

 




 

5/19/14
5/26/15

5/20/14
5/26/15

5/20/14
5/26/15

5/20/14
5/26/15

 

6/4/14
6/12/15

   

B
B

 

6/4/14
7/1/15

   

ASN

 

6/4/14
7/2/15

   

Arch.: CONFIRM COLOR OPTIONS FOR EXTERIOR CAMERAS....
Arch.: See Consultant Review

283111

Digital,
Addressable
FireAlarm
System

28311101
 
 
 

Product Data & Shop ...
DelegatedDesign
Field QualityContro...
Qualification Data
Seismic Qualificatio...

Melton

 




 

3/13/14 3/14/14 3/14/14 3/14/14

       

4/2/14

   

ASN

 

4/2/14

   

311100
Clearing,
Grubbing, &
Stripping

                                               

311200 Site Grading &
Earthwork

                                               

311400 Finish Grading &
Grassing

31140001 Grasspave2 Product D... Invisible Structures     4/6/15   4/6/15 4/6/15 4/6/15          4/9/15    A  4/9/15    

3121000 Excavation                                                

312200 Backfilling                                                

312300
Trench
Excavation &
Backfill

                                               

312500 Erosion &
Sediment Control

                                               

313116 Termite Control

31311601
31311602
31311603

 

Product Data
Qualification Data
Sample Of Special Wa...
Product Certificates
Soil Treatment Appli...

Mid South Termite & ...
Mid South Termite & ...
Mid South Termite & ...

 

 

1/28/14
1/28/14
1/28/14

1/28/14
1/28/14
1/28/14

1/28/14
1/28/14
1/28/14

1/28/14
1/28/14
1/28/14

       

2/5/14
2/5/14
2/5/14

   

ASN
A
A

 

2/6/14
2/6/14
2/6/14
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Section
Number

Section
Title Submittal # Description  Supplier or 

Manufacturer

 
Date 

Expected
 

Submittal 
from Subcontractor

Submittal 
from GC Review by Consultant  Review by Architect  Returned 

to Sub

Date Type Sent to
Arch. Date Type Sent to Reviewed Type Action Returned

to GC Type Action Date Type

321123
Stabilized
Aggregate Base
Course (Sabc)

32112301 Product Data/Materia... Wade Lott     1/9/14   1/9/14 1/9/14             1/22/14    Approv...  1/23/14    

321313 Concrete
Sidewalk

32131301 Design Mixture/Test ... Wade Lott     1/9/14   1/27/14 1/27/14 1/27/14          1/31/14    Approv...  2/2/14    

321600 Materials &
Equipment

                                               

321613 Concrete Curb 32161301 Concrete Mix Designs Wade Lott     1/9/14   1/9/14 1/9/14             1/22/14    Approv...  1/23/14    

322400

Hot Laid
Asphaltic
Concrete Paving
& Base

  Certificates                                     

331000
Water
Distribution
Systems

33100001
33100002

Product Data
Double Check Valve P...

Wade Lott
Wade Lott   

1/9/14
5/5/15

1/9/14
5/5/15

1/9/14
5/5/15 5/5/15       

1/22/14
5/5/15    A 

1/23/14
5/5/15   

Arch.: See Consultant Review

331400 Quality Control                                                

333000 Sanitary Sewer
Gravity Systems

33300001 Product Data Wade Lott     1/9/14   1/9/14 1/9/14             1/22/14    Approv...  1/23/14    

334100
Storm Drainage
Structures, Pipe,
& Fittings

33410001
33410002

Product Data
Roof Drains

Wade Lott
Ferguson    

1/9/14
12/1/14

1/9/14
12/1/14

1/9/14
12/1/14 12/1/14       

1/22/14
12/31/14   

Approv...
ASN 

1/23/14
12/31/14    Arch.: NEED INFO ON BUILDING 2 TERRACE DRAIN GRATE...

334200 Perforated Pipe
Subdrains
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Statement of Intent 
 
We, the undersigned have prepared and submitted all the documents required for this 
project.  We have prepared these documents with a full understanding of the Beaufort 
County School District’s goal to ensure equal opportunities in the proposed work to be 
undertaken in performance of this project.  Specifically the BCSD seeks to encourage and 
promote on an inclusionary basis contracting opportunities without regard to the race, 
gender, national origin or ethnicity of the ownership or management of any business and 
that it is an equal opportunity employer and contracting entity.  We certify that the 
representations contained in the Minority/Woman Business Enterprise (M/WBE) 
Utilization Report, which we have submitted with this solicitation, are true and correct as 
of this date.  We commit to undertake this contract with the Minority/Woman Business 
utilization Report we have submitted, and to comply with all non-discrimination 
provisions of the Minority/Woman Business Enterprise Program in the performance of 
this contract. 
 
 
 
Signature 
 
 
Date 
 
 
 
Name: _________________________________________ 
 
 
Title: ___________________________________________ 
 
 
Project: ________________________________________

H.G. REYNOLDS COMPANY, INC.

JULY 17, 2019

CONSTRUCTION MANAGEMENT AT-RISK 
SERVICES - RIVER RIDGE ACADEMY AND 
MAY RIVER HIGH SCHOOL ADDITIONS

JEFFREY G. REYNOLDS

PRESIDENT







LICENSES



 
 
 
 
 
 
 

 
 
 
May 24, 2018 
 
 
 
To Whom It May Concern: 
 
It is with great pleasure that I recommend H. G. Reynolds as a contractor for any type of construction work.  
Lexington School District One has had a relationship with this company that dates back to the late 1970’s when 
they built Lexington High School. 
 
Our most recent project with H. G. Reynolds is a 200,000 square foot middle school that should open in August 
2019.  We chose this firm due to their past performance for our district and recent projects they had completed 
with similar scope and time constraints. The success of the company is clearly driven by their innovative 
approach to construction and their hands-on, personalized management of projects. 
 
This was clearly highlighted during the course of the preconstruction phase of our most recent project.  H. G. 
Reynolds developed numerous cost saving measures while working with our architects on a final design.  They 
worked closely with us to understand our needs and expectations for the building to make sure none of the cost 
saving measures impacted our satisfaction with the final product. 
 
During the construction phase of the project H. G. Reynolds continues to look for ways to control costs and 
maintain the quality we expect in our buildings.  They are always planning ahead for upcoming construction 
milestones by making sure resources are available and subcontractors are coordinated.    
 
We have built 13 schools in recent years in Lexington School District One so we have experience with many 
contractors and subcontractors in the area.  H. G. Reynolds continues to exceed my expectations for quality of 
work, cleanliness and safety of job sites, ability to meet construction schedules and complete projects within 
budgets.  It would be difficult to find a more capable and professional firm to work with when considering a 
construction project where cost, quality and schedule are priority.  We look forward to continuing our long-
standing relationship with H. G. Reynolds on future projects in Lexington School District One. 
 
 
Sincerely, 
 

 
 
Jeff Salters 
Chief Operations Officer 
Lexington School District One 

 
 
 
 
 
 

_________________________________________________________________________________________ 
 

Lexington School District One 
                           100 Tarrar Springs Road  *   PO Box 1869                                                                                         

Lexington, SC  29071-1869  *  803-821-1000   
______________________________________________________________________________________________ 

                                                                                                

   W W W . L E X I N G T O N 1 . N E T  
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May 25, 2018

To Whom It May Concern:

Our firm, Jumper Carter Sease / Architects, P.A., has had a successful working relationship with 
HG Reynolds since the 1976 award of the new 286,000sf Lexington High School project. 
Historically, HG Reynolds has played a major role in the construction of school facilities for the 
state of South Carolina, in addition to general commercial work and religious structures. The 
volume of work HG Reynolds has been and is presently involved in, is considerable. For our firm 
alone over the last twelve (12) years the following projects have been completed or are 
currently under construction:

Yr. Bid Project Area in Sq. Ft. Costs on Bid Date
2006 Northside Middle School 145,000 $ 20,640,000
2006 Merrywood Elementary School 104,000 $13,230,000
2006 Woodfields Elementary School 104,000 $13,080,000
2006 Airport High School Additions and Renovations 130,000 $10,650,000
2007 Mathews Elementary School 104,000 $12,550,000
2008*† Pritchardville Elementary School 108,000 GMP $17,800,000
2009* Pickens County Career and Technology Center 154,000 GMP $21,625,955
2010 Athletic Imp. - Greenwood 50 School District
2011* Richard Carroll Elementary 128,000 GMP $15,000,000
2017* New Middle School 200,000 GMP $39,830,000
* CM at Risk Method of Construction
† LEED Silver Pending

A similar trend between our firm and HG Reynolds can be tracked from 1976 to today. The 
projects have all been completed within the budget and on time. HG Reynolds builds a quality 
building and we are pleased when we are fortunate enough to have them the successful 
contractor on our projects. When there has been a call back on warranty items, the company is 
quick to respond and provides updates and coordination with the owner as to progress.

Two particular projects of which I was personally involved with and which best represents the 
collaborative and integrated process HG Reynolds used through the CM at Risk delivery system 
was the new Career Center in Pickens County and a New Middle School for Lexington School 
District One. 

In 2010, Jeffrey Reynolds was the preconstruction manager for the Pickens County Career and 
Technology Center designed by our firm for Pickens County School District. The construction 
management at risk method was successfully used to expedite and assure under budget 
delivery of the project. Mr. Reynolds provided strong management leadership during 
preconstruction. This project was originally budgeted at $35 million. The owner downsized the 
project after design development and Jeffrey and his team helped us redesign, under the 
owners guidance, to achieve a GPM of $21,625,955. The owner’s interests were always kept at 
the forefront of critical decisions. This project was completed, ahead of schedule, under budget
and has been a showcase for the District’s educational innovations. 
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In July of 2017, HG Reynolds was successful in being selected as the CM at Risk Contractor for 
a New Middle School for Lexington School District One. There were two issues with this project 
which were overcome by Jeffrey Reynolds and Graham Reynolds. The first was the overall 
budget of $40 million dollars which included the building and sitework. When $5 million was 
backed out of this for sitework, it meant the building had to be constructed for $175/sf. The 
second was a difficult site which had a 60’ fall across the site. During the design process, HGR 
was able to provide the designers excellent feedback on cost of materials and provided 
constructability information on our designs to reduce cost while maintaining the design intent. 
HGR was also creative in assisting the civil engineer not only with balancing the site but also 
with suggestions of retaining wall placement which reduced wall heights and maximized areas 
to spoil excess soils. The early site package was bid in November 2017 with a GMP, including 
contingencies, of $5.1 million. The building package, bid in January 2018, had a GMP of 
$34,727,084 which included contingencies. The schedule for the sitework for the building pad 
was met and footings started January 29, 2018. In spite of the cold experienced in February 
and rains in March and April, this project is progressing on schedule and I have no doubts it will 
be completed on time and on budget.  

As mentioned, we are fortunate when we have the opportunity to work with HG Reynolds and 
we look forward to our next opportunity to work with the professional team HG Reynolds brings 
to each project.

Should you have any questions, please do not hesitate to call.

Sincerely,

JUMPER CARTER SEASE/ARCHITECTS, P.A.

Joel M. Carter, Principal

JMC/jhl
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8.0 BIDDING SCHEDULE / PRICE BUSINESS PROPOSAL: 
 
 
8.1  River Ridge Academy Additions 
 
Pre-Construction Phase Service Fee:   $______________________ 
Based on $6 million construction project. 
 
Construction Phase Service Fee  
Plus cost of Performance & Payment Bonds: $_________________ 

 
 

 
8.2  May River High School Additions 
 
Pre-Construction Phase Service Fee:   $_______________________ 
Based on $15 million construction project 
 
 
Construction Phase Service Fee  
Plus cost of Performance & Payment Bonds: $_________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

36,125

80,225

5%

5%

PLEASE SEE HOURLY RATES 
PROVIDED IN 4.0.1.7



H.G. REYNOLDS COMPANY

SOLICITATION #19-018

1. Pre-Construction services will vary from project to project depending on the scope and complexity of each 
project. Services will include field verification, constructability reviews, and cost estimating. Provide hourly 
rates for the following services:

a. Estimating - $85.00/hour
b. Field verification - $85.00/hour
c. Constructability reviews - $105.00/hour
d. Project Management (during pre-construction) - $105.00/hour

Once project scopes are more defined, the Owner may solicit a fixed price estimate or proposal for the 
above and or other related services from the contractor for each assigned project.

2. As stated in § 5.2 of the AIA 121-CMC included as part of this RFP, the Guaranteed Maximum Price con-
sists of the Cost of the Work plus the Construction Fee (%). The Construction Phase Fee will be scored on the 
following situation for the purpose of comparison of hypothetical proposals:

a. For the project scope described in Section II of this RFP: Assume that the “Cost of the Work” as defined in 
Article 6 of the AIA 133-CMC, except for a 100% performance bond and a 100% payment bond is $21 mil-
lion. Assume the project schedule is as stated in Section II of this RFP, above. State the Construction Phase 
Fee (as a percentage of the Cost of the Work) your firm would propose and state your cost of the 100% per-
formance and 100% payment bonds for the project.

Construction Phase fees shall include all overhead and profit associated with the project (Project Manager, 
home office administration, etc). Only 100% site-based labor will be allowed as part of the cost basis for the 
project. The owner reserves the right to review staffing of project prior to finalizing the contract.

Fee – 5%/Bonds - $109,625

4.0.1.7 - FEES AND COSTS




